

MGRCM2028 & EFIM20015: Project Management

Project management resources for both undergraduate and PGT units.

View Online



(1)

Maylor, H. Project Management, 4th ed.; Financial Times Prentice Hall: Harlow, 2010.

(2)

Maylor, H. Project Management, 4th ed.; Financial Times Prentice Hall: Harlow, 2010.

(3)

Overdue and over Budget, over and over Again. **9AD**.

(4)

Atkinson, R. Project Management: Cost, Time and Quality, Two Best Guesses and a Phenomenon, Its Time to Accept Other Success Criteria. International Journal of Project Management **1999**, 17 (6), 337–342. [https://doi.org/10.1016/S0263-7863\(98\)00069-6](https://doi.org/10.1016/S0263-7863(98)00069-6).

(5)

Morris, P. Reconstructing Project Management Reprised: A Knowledge Perspective. Project Management Journal **2013**, 44 (5), 6–23. <https://doi.org/10.1002/pmj.21369>.

(6)

Cicmil, S.; Williams, T.; Thomas, J.; Hodgson, D. Rethinking Project Management: Researching the Actuality of Projects. International Journal of Project Management **2006**, 24 (8), 675–686. <https://doi.org/10.1016/j.ijproman.2006.08.006>.

(7)

Hodgson, D. E.; Cicmil, S. Making Projects Critical; Palgrave Macmillan: Basingstoke, 2006.

(8)

Crawford, L.; Hobbs, B.; Turner, J. R. Aligning Capability with Strategy: Categorizing Projects to Do the Right Projects and to Do Them Right. Project Management Journal **2006**, 37 (2), 38–50. <https://doi.org/10.1177/875697280603700205>.

(9)

Maylor, H.; Vidgen, R.; Carver, S. Managerial Complexity in Project-Based Operations: A Grounded Model and Its Implications for Practice. Project Management Journal **2008**, 39 (1_suppl), S15–S26. <https://doi.org/10.1002/pmj.20057>.

(10)

Elder-Vass, D. The Causal Power of Social Structures: Emergence, Structure and Agency; Cambridge University Press: Cambridge, 2010.

(11)

Kim, J. Making Sense of Emergence. Philosophical Studies **1999**, 95 (1/2), 3–36. <https://doi.org/10.1023/A:1004563122154>.

(12)

Marras, A. Emergence and Reduction: Reply to Kim. Synthese **2006**, 151 (3), 561–569. <https://doi.org/10.1007/s11229-006-9026-z>.

(13)

The Future Is Bright, the Future Is... You! Project.

(14)

Conditions for Project Success.

<https://www.apm.org.uk/resources/find-a-resource/conditions-for-project-success/>.

(15)

Association for Project Management. APM Body of Knowledge, Seventh edition.; Association for Project Management: Princes Risborough, Buckinghamshire, 2019.

(16)

Winch, G. M. Three Domains of Project Organising. *International Journal of Project Management* **2014**, 32 (5), 721–731. <https://doi.org/10.1016/j.ijproman.2013.10.012>.

(17)

Sydow, J.; Lindkvist, L.; DeFillippi, R. Project-Based Organizations, Embeddedness and Repositories of Knowledge: Editorial. *Organization Studies* **2004**, 25 (9), 1475–1489. <https://doi.org/10.1177/0170840604048162>.

(18)

Garel, G. A History of Project Management Models: From Pre-Models to the Standard Models. *International Journal of Project Management* **2013**, 31 (5), 663–669. <https://doi.org/10.1016/j.ijproman.2012.12.011>.

(19)

Padalkar, M.; Gopinath, S. Are Complexity and Uncertainty Distinct Concepts in Project Management? A Taxonomical Examination from Literature. *International Journal of Project Management* **2016**, 34 (4), 688–700. <https://doi.org/10.1016/j.ijproman.2016.02.009>.

(20)

Daniel, P. A.; Daniel, C. Complexity, Uncertainty and Mental Models: From a Paradigm of Regulation to a Paradigm of Emergence in Project Management. *International Journal of Project Management* **2018**, 36 (1), 184–197. <https://doi.org/10.1016/j.ijproman.2017.07.004>.

(21)

NHS IT system one of 'worst fiascos ever', say MPs - BBC News.
<https://www.bbc.co.uk/news/uk-politics-24130684>.

(22)

House of Commons - The National Programme for IT in the NHS: an update on the delivery of detailed care records systems - Public Accounts Committee.
<https://publications.parliament.uk/pa/cm201012/cmselect/cmpubacc/1070/107002.htm>.

(23)

John Carvel. NHS Risks £20bn White Elephant, Say Auditors. Guardian **2006**.

(24)

Cresswell, K.; Sheikh, A. The NHS Care Record Service (NHS CRS): Recommendations from the Literature on Successful Implementation and Adoption. *Journal of Innovation in Health Informatics* **2009**, 17 (3), 153–160. <https://doi.org/10.14236/jhi.v17i3.730>.

(25)

Ahola, T.; Ruuska, I.; Artto, K.; Kujala, J. What Is Project Governance and What Are Its Origins? *International Journal of Project Management* **2014**, 32 (8), 1321–1332.
<https://doi.org/10.1016/j.ijproman.2013.09.005>.

(26)

Weick, K. E. *Making Sense of the Organization: Vol. 2: The Impermanent Organization*; Wiley: Chichester, U.K.

(27)

Britain's Engineering Reputation Goes down the Tube. *The Economist* **2018**1208.

(28)

Gupta, S. K.; Gunasekaran, A.; Antony, J.; Gupta, S.; Bag, S.; Roubaud, D. Systematic Literature Review of Project Failures: Current Trends and Scope for Future Research. *Computers & Industrial Engineering* **2019**, 127, 274–285. <https://doi.org/10.1016/j.cie.2018.12.002>.

(29)

Krusi, Markus¹Whitty, Stephen Jonathan¹. The Practitioner's Tapestry: Revealing the Epistemological Diversity to Project Management Knowledge. *The Practitioner's Tapestry: Revealing the epistemological diversity to project management knowledge*. **2019**, 7 (Issue 3), 196–226. <https://doi.org/10.19255/JMPM02010>.

(30)

Wysocki, R. K. *Effective Project Management: Traditional, Agile, Extreme, Hybrid*, Eighth edition.; Wiley: Indianapolis, IN, 2019.

(31)

Kerzner, H. *Project Management: Case Studies*, Fourth edition.; John Wiley & Sons, Inc: Hoboken, New Jersey, 2013.

(32)

Milos

✓

evic

✓

, D.; Patanakul, P.; Srivannaboon, S. *Case Studies in Project, Program, and Organizational Project Management*; Wiley: Hoboken, N.J.

(33)

Verzuh, E. *The Fast Forward MBA in Project Management*, 5th ed.; Wiley, 2016.

(34)

Morris, P. W. G.; Pinto, J. K.;

So

..

derlund, J. The Oxford Handbook of Project Management; Oxford University Press: Oxford, 2011.

(35)

Lock, D. Naked Project Management: The Bare Facts; Ashgate Publishing Ltd: Farnham, 2013.

(36)

Lientz, B. P. Project Management: A Problem-Based Approach; Palgrave Macmillan: Houndmills, Basingstoke, 2013.

(37)

Tuttle, S. Illustrating PRINCE2: Project Management in Real Terms; IT Governance Pub: Ely, Cambridgeshire, U.K., 2012.

(38)

Nicholas, J. M.; Steyn, H. Project Management for Business, Engineering, and Technology: Principles and Practice, 3rd ed.; Elsevier Butterworth Heinemann: Amsterdam.

(39)

Kerzner, H. Project Management: A Systems Approach to Planning, Scheduling, and Controlling, Eleventh edition.; John Wiley & Sons, Inc: Hoboken, New Jersey, 2013.

(40)

PRINCE2 Overview.

(41)

APM /INCOSEUK Systems Thinking SIG. Systems Thinking for Portfolio, Programme and Project Managers, 16AD.

(42)

Jackson, M. C. Critical Systems Thinking and the Management of Complexity: Responsible Leadership for a Complex World; John Wiley & Sons, Inc: Hoboken, NJ, 2019.

(43)

Jackson, M. C. Systems Thinking: Creative Holism for Managers; John Wiley & Sons: Chichester, West Sussex.

(44)

Jackson, M. C. Critical Systems Thinking and the Management of Complexity: Responsible Leadership for a Complex World; John Wiley & Sons, Inc: Hoboken, NJ, 2019.

(45)

Mawby, D.; Stupples, D. Systems Thinking for Managing Projects. IEMC-2002: 2002 IEEE International Engineering Management Conference : Managing technology for the new economy : St. John's College, Cambridge, UK, 18-20 August, 2002 : proceedings 344-349. <https://doi.org/10.1109/IEMC.2002.1038455>.

(46)

George Ellis. Project Management in Product Development : Leadership Skills and Management Techniques to Deliver Great Products; Elsevier Science & Technology, 2015.

(47)

Belbin Team Roles. <https://www.belbin.com/about/belbin-team-roles/>.

(48)

Maylor, H. Project Management, 4th ed.; Financial Times Prentice Hall: Harlow, 2010.

(49)

Atkinson, R.; Crawford, L.; Ward, S. Fundamental Uncertainties in Projects and the Scope of Project Management. *International Journal of Project Management* **2006**, 24 (8), 687–698. <https://doi.org/10.1016/j.ijproman.2006.09.011>.

(50)

Turner, J. R.; Cochrane, R. A. Goals-and-Methods Matrix: Coping with Projects with Ill Defined Goals and/or Methods of Achieving Them. *International Journal of Project Management* **1993**, 11 (2), 93–102. [https://doi.org/10.1016/0263-7863\(93\)90017-H](https://doi.org/10.1016/0263-7863(93)90017-H).

(51)

Flyvbjerg, B.; Bruzelius, N.; Rothengatter, W. *Megaprojects and Risk: An Anatomy of Ambition*; Cambridge University Press: Cambridge, 2003. <https://doi.org/10.1017/CBO9781107050891>.

(52)

Carlile, P. R. A Pragmatic View of Knowledge and Boundaries: Boundary Objects in New Product Development. *Organization Science* **2002**, 13 (4), 442–455. <https://doi.org/10.1287/orsc.13.4.442.2953>.

(53)

Dougherty, D. Interpretive Barriers to Successful Product Innovation in Large Firms. *Organization Science* **1992**, 3 (2), 179–202. <https://doi.org/10.1287/orsc.3.2.179>.

(54)

Cicmil, S.; Hodgson, D. New Possibilities for Project Management Theory: A Critical Engagement. *Project Management Journal* **2006**, 37 (3), 111–122. <https://doi.org/10.1177/875697280603700311>.

(55)

Florice, S.; Michela, J. L.; Piperca, S. Complexity, Uncertainty-Reduction Strategies, and Project Performance. *International Journal of Project Management* **2016**, 34 (7), 1360–1383. <https://doi.org/10.1016/j.ijproman.2015.11.007>.

(56)

Zwikael, O.; Chih, Y.-Y.; Meredith, J. R. Project Benefit Management: Setting Effective Target Benefits. *International Journal of Project Management* **2018**, 36 (4), 650–658. <https://doi.org/10.1016/j.ijproman.2018.01.002>.

(57)

Simard, M.; Aubry, M.; Laberge, D. The Utopia of Order versus Chaos: A Conceptual Framework for Governance, Organizational Design and Governmentality in Projects. *International Journal of Project Management* **2018**, 36 (3), 460–473. <https://doi.org/10.1016/j.ijproman.2018.01.003>.

(58)

RIBA Plan of Work 2013. <https://www.ribaplanofwork.com/>.

(59)

The NAO Guide to Initiating Successful Projects, 2011.

(60)

Jennings, W. Executive Politics, Risk and the Mega-Project Paradox. In *Executive politics in times of crisis*; Palgrave Macmillan: Houndmills, Basingstoke, Hampshire, 2012; pp 239–263.

(61)

Atkinson, R.; Crawford, L.; Ward, S. Fundamental Uncertainties in Projects and the Scope of Project Management. *International Journal of Project Management* **2006**, 24 (8), 687–698. <https://doi.org/10.1016/j.ijproman.2006.09.011>.

(62)

Maylor, H. *Project Management*, 4th ed.; Financial Times Prentice Hall: Harlow, 2010.

(63)

Daniel, E.; Daniel, P. A. Megaprojects as Complex Adaptive Systems: The Hinkley Point C Case. *International Journal of Project Management* **2019**.
<https://doi.org/10.1016/j.ijproman.2019.05.001>.

(64)

Williams, T.; Eden, C.; Ackermann, F.; Tait, A. The Effects of Design Changes and Delays on Project Costs. *Journal of the Operational Research Society* **1995**, 46 (7), 809–818.

(65)

Rodrigues, A. G.; Williams, T. M. System Dynamics in Project Management: Assessing the Impacts of Client Behaviour on Project Performance. *Journal of the Operational Research Society* **1998**, 49 (1), 2–15. <https://doi.org/10.1057/palgrave.jors.2600490>.

(66)

Eden, C.; Williams, T.; Ackermann, F.; Howick, S. The Role of Feedback Dynamics in Disruption and Delay on the Nature of Disruption and Delay (D&D) in Major Projects. *Journal of the Operational Research Society* **2000**, 51 (3), 291–300.
<https://doi.org/10.1057/palgrave.jors.2600919>.

(67)

Love, P. E. D.; Mandal, P.; Smith, J.; Li, H. Modelling the Dynamics of Design Error Induced Rework in Construction. *Construction Management and Economics* **2000**, 18 (5), 567–574.
<https://doi.org/10.1080/014461900407374>.

(68)

The imperial units error that downed a multi-million-dollar Mars probe | New Scientist.
<https://institutions.newscientist.com/article/mg24332500-200-the-imperial-units-error-that-downed-a-multi-million-dollar-mars-probe/>.

(69)

Fink, L.; Pinchovski, B. It Is about Time: Bias and Its Mitigation in Time-Saving Decisions in Software Development Projects. *International Journal of Project Management* **2020**, 38 (2),

99–111. <https://doi.org/10.1016/j.ijproman.2020.01.001>.

(70)

Feylizadeh, M. R.; Mahmoudi, A.; Bagherpour, M.; Li, D.-F. Project Crashing Using a Fuzzy Multi-Objective Model Considering Time, Cost, Quality and Risk under Fast Tracking Technique: A Case Study. *Journal of Intelligent & Fuzzy Systems* **2018**, 35 (3), 3615–3631. <https://doi.org/10.3233/JIFS-18171>.

(71)

Wang, N.; Wei, K.; Sun, H. Whole Life Project Management Approach to Sustainability. *Journal of Management in Engineering* **2014**, 30 (2), 246–255. [https://doi.org/10.1061/\(ASCE\)ME.1943-5479.0000185](https://doi.org/10.1061/(ASCE)ME.1943-5479.0000185).

(72)

ELIEZER, OREN¹ orenel@post.jce.ac.ilDROR, SHUKI² dror@braude.ac.il. QFD Methodology for LINKING PROJECT SUCCESS FACTORS: To Outcomes in a Specific Business Case. QFD Methodology for LINKING PROJECT SUCCESS FACTORS: to Outcomes in a Specific Business Case. **2018**, 40–49. <https://doi.org/10.19255/JMPM01504>.

(73)

ROMERO, ALEJANDRO¹ romero-torres.alejandro@uqam.caPARÉ, MAGALIE²KHEMICI, NASSIM². The HOT POTATO GAME Roles and Responsibilities for Realizing IT Project Benefits. The HOT POTATO GAME roles and responsibilities for realizing IT project benefits. **2017**, 72–79.

(74)

Leach, L. P. *Critical Chain Project Management*, Third edition.; Artech House: Boston, 2014.

(75)

Milos

✓

evic

,

, D.; Martinelli, R. J. Project Management Toolbox, Second edition.; John Wiley & Sons, Inc: Hoboken, New Jersey, 2015.

(76)

Norman, E. S.; Brotherton, S. A.; Fried, R. T. Work Breakdown Structures: The Foundation for Project Management Excellence; John Wiley & Sons: Hoboken, 2011.

(77)

Maylor, H. Project Management, 4th ed.; Financial Times Prentice Hall: Harlow, 2010.

(78)

Kutsch, E.; Hall, M. Deliberate Ignorance in Project Risk Management. International Journal of Project Management **2010**, 28 (3), 245–255.
<https://doi.org/10.1016/j.ijproman.2009.05.003>.

(79)

Kutsch, E.; Hall, M. Intervening Conditions on the Management of Project Risk: Dealing with Uncertainty in Information Technology Projects. International Journal of Project Management **2005**, 23 (8), 591–599. <https://doi.org/10.1016/j.ijproman.2005.06.009>.

(80)

Van Os, A.; Van Berkel, F.; De Gilder, D.; Van Dyck, C.; Groenewegen, P. Project Risk as Identity Threat: Explaining the Development and Consequences of Risk Discourse in an Infrastructure Project. International Journal of Project Management **2015**, 33 (4), 877–888.
<https://doi.org/10.1016/j.ijproman.2014.10.016>.

(81)

Flyvbjerg, B.; Bruzelius, N.; Rothengatter, W. Megaprojects and Risk: An Anatomy of Ambition; Cambridge University Press: Cambridge, 2003.
<https://doi.org/10.1017/CBO9781107050891>.

(82)

Chapman, C. Key Points of Contention in Framing Assumptions for Risk and Uncertainty Management. *International Journal of Project Management* **2006**, 24 (4), 303–313. <https://doi.org/10.1016/j.ijproman.2006.01.006>.

(83)

Jaafari, A. Management of Risks, Uncertainties and Opportunities on Projects: Time for a Fundamental Shift. *International Journal of Project Management* **2001**, 19 (2), 89–101. [https://doi.org/10.1016/S0263-7863\(99\)00047-2](https://doi.org/10.1016/S0263-7863(99)00047-2).

(84)

Zuo, F.; Zhang, K. Selection of Risk Response Actions with Consideration of Secondary Risks. *International Journal of Project Management* **2018**, 36 (2), 241–254. <https://doi.org/10.1016/j.ijproman.2017.11.002>.

(85)

Qazi, A.; Quigley, J.; Dickson, A.; Kirytopoulos, K. Project Complexity and Risk Management (ProCRiM): Towards Modelling Project Complexity Driven Risk Paths in Construction Projects. *International Journal of Project Management* **2016**, 34 (7), 1183–1198. <https://doi.org/10.1016/j.ijproman.2016.05.008>.

(86)

Van Os, A.; Van Berkel, F.; De Gilder, D.; Van Dyck, C.; Groenewegen, P. Project Risk as Identity Threat: Explaining the Development and Consequences of Risk Discourse in an Infrastructure Project. *International Journal of Project Management* **2015**, 33 (4), 877–888. <https://doi.org/10.1016/j.ijproman.2014.10.016>.

(87)

Wang, S. Q.; Dulaimi, M. F.; Aguria, M. Y. Risk Management Framework for Construction Projects in Developing Countries. *Construction Management and Economics* **2004**, 22 (3), 237–252. <https://doi.org/10.1080/0144619032000124689>.

(88)

Martin Schieg. Risk Management in Construction Project Management. *Journal of Business Economics and Management* 7 (2), 77–83.

(89)

David Hillson. When Is a Risk Not a Risk.

(90)

David Hillson. What Is Risk? Towards a Common Definition.

(91)

Nicolas Bouleau. To Understand Risk, Use Your Imagination | New Scientist. **22AD**.

(92)

Ward, S.; Chapman, C. Transforming Project Risk Management into Project Uncertainty Management. *International Journal of Project Management* **2003**, 21 (2), 97–105.
[https://doi.org/10.1016/S0263-7863\(01\)00080-1](https://doi.org/10.1016/S0263-7863(01)00080-1).

(93)

Daniel, P. A.; Daniel, C. Complexity, Uncertainty and Mental Models: From a Paradigm of Regulation to a Paradigm of Emergence in Project Management. *International Journal of Project Management* **2018**, 36 (1), 184–197.
<https://doi.org/10.1016/j.ijproman.2017.07.004>.

(94)

Wied, M.; Koch-Ørvad, N.; Welo, T.; Oehmen, J. Managing Exploratory Projects: A Repertoire of Approaches and Their Shared Underpinnings. *International Journal of Project Management* **2020**, 38 (2), 75–84. <https://doi.org/10.1016/j.ijproman.2019.12.002>.

(95)

Lima, P. F. de A.; Verbano, C. Project Risk Management Implementation in SMEs: A Case Study from Italy. *Journal of technology management & innovation* **2019**, 14 (1), 3–10.
<https://doi.org/10.4067/S0718-27242019000100003>.

(96)

Miller, R.; Lessard, D. Understanding and Managing Risks in Large Engineering Projects. *International Journal of Project Management* **2001**, 19 (8), 437–443.
[https://doi.org/10.1016/S0263-7863\(01\)00045-X](https://doi.org/10.1016/S0263-7863(01)00045-X).

(97)

Raftery, J. *Risk Analysis in Project Management*, 1st ed.; E & FN Spon: London.

(98)

Stewart, R. W.; Fortune, J. Application of Systems Thinking to the Identification, Avoidance and Prevention of Risk. *International Journal of Project Management* **1995**, 13 (5), 279–286.
[https://doi.org/10.1016/0263-7863\(95\)00024-K](https://doi.org/10.1016/0263-7863(95)00024-K).

(99)

Raydugin, Y. *Project Risk Management: Essential Methods for Project Teams and Decision Makers*; Wiley: Hoboken, 2013.

(100)

Kim Heldman , and Kim Heldman. *Project Manager's Spotlight on Risk Management*; John Wiley & Sons, Incorporated, 2005.

(101)

Willumsen, P.; Oehmen, J.; Stingl, V.; Geraldi, J. Value Creation through Project Risk Management. *International Journal of Project Management* **2019**, 37 (5), 731–749.
<https://doi.org/10.1016/j.ijproman.2019.01.007>.

(102)

Taroun, A. Towards a Better Modelling and Assessment of Construction Risk: Insights from a Literature Review. *International Journal of Project Management* **2014**, 32 (1), 101–115.
<https://doi.org/10.1016/j.ijproman.2013.03.004>.

(103)

Ackermann, F.; Eden, C.; Williams, T.; Howick, S. Systemic Risk Assessment: A Case Study. *Journal of the Operational Research Society* **2007**, 58 (1), 39–51. <https://doi.org/10.1057/palgrave.jors.2602105>.

(104)

Akintoye, A. S.; MacLeod, M. J. Risk Analysis and Management in Construction. *International Journal of Project Management* **1997**, 15 (1), 31–38. [https://doi.org/10.1016/S0263-7863\(96\)00035-X](https://doi.org/10.1016/S0263-7863(96)00035-X).

(105)

Xia, N.; Zou, P. X. W.; Griffin, M. A.; Wang, X.; Zhong, R. Towards Integrating Construction Risk Management and Stakeholder Management: A Systematic Literature Review and Future Research Agendas. *International Journal of Project Management* **2018**, 36 (5), 701–715. <https://doi.org/10.1016/j.ijproman.2018.03.006>.

(106)

Farooq, M. U.; Thaheem, M. J.; Arshad, H. Improving the Risk Quantification under Behavioural Tendencies: A Tale of Construction Projects. *International Journal of Project Management* **2018**, 36 (3), 414–428. <https://doi.org/10.1016/j.ijproman.2017.12.004>.

(107)

Chapman, C. Project Risk Analysis and Management—PRAM the Generic Process. *International Journal of Project Management* **1997**, 15 (5), 273–281. [https://doi.org/10.1016/S0263-7863\(96\)00079-8](https://doi.org/10.1016/S0263-7863(96)00079-8).

(108)

Zhang, H. A Redefinition of the Project Risk Process: Using Vulnerability to Open up the Event-Consequence Link. *International Journal of Project Management* **2007**, 25 (7), 694–701. <https://doi.org/10.1016/j.ijproman.2007.02.004>.

(109)

Guo, F.; Chang-Richards, Y.; Wilkinson, S.; Li, T. C. Effects of Project Governance Structures

on the Management of Risks in Major Infrastructure Projects: A Comparative Analysis. International Journal of Project Management **2014**, 32 (5), 815–826.
<https://doi.org/10.1016/j.ijproman.2013.10.001>.

(110)

Raz, T.; Michael, E. Use and Benefits of Tools for Project Risk Management. International Journal of Project Management **2001**, 19 (1), 9–17.
[https://doi.org/10.1016/S0263-7863\(99\)00036-8](https://doi.org/10.1016/S0263-7863(99)00036-8).

(111)

Maylor, H. Project Management, 4th ed.; Financial Times Prentice Hall: Harlow, 2010.

(112)

Acebes, F.; Pajares, J.; Galán, J. M.; López-Paredes, A. A New Approach for Project Control under Uncertainty. Going Back to the Basics. International Journal of Project Management **2014**, 32 (3), 423–434. <https://doi.org/10.1016/j.ijproman.2013.08.003>.

(113)

Bryde, D.; Unterhitzenberger, C.; Joby, R. Conditions of Success for Earned Value Analysis in Projects. International Journal of Project Management **2018**, 36 (3), 474–484.
<https://doi.org/10.1016/j.ijproman.2017.12.002>.

(114)

The Imperial Units Error That Downed a Multi-Million-Dollar Mars Probe | New Scientist. **2AD**.

(115)

Zuo, F.; Zhang, K. Selection of Risk Response Actions with Consideration of Secondary Risks. International Journal of Project Management **2018**, 36 (2), 241–254.
<https://doi.org/10.1016/j.ijproman.2017.11.002>.

(116)

Rozenes, S.; Vitner, G.; Spraggett, S. Project Control: Literature Review. Project Management Journal **2006**, 37 (4), 5–14. <https://doi.org/10.1177/875697280603700402>.

(117)

Jones, Stephen. Agile and Earned Value.

(118)

Milos

evic

, D.; Martinelli, R. J. Project Management Toolbox, Second edition.; John Wiley & Sons, Inc: Hoboken, New Jersey, 2015.

(119)

Maylor, H. Project Management, 4th ed.; Financial Times Prentice Hall: Harlow, 2010.

(120)

Mirko Sokovic. Basic Quality Tools in Continuous Improvement Process. Strojnicki Vestnik **2009**, 55 (5).

(121)

Shenhar, A. J.; Dvir, D.; Levy, O.; Maltz, A. C. Project Success: A Multidimensional Strategic Concept. Long Range Planning **2001**, 34 (6), 699–725. [https://doi.org/10.1016/S0024-6301\(01\)00097-8](https://doi.org/10.1016/S0024-6301(01)00097-8).

(122)

Atkinson, R. Project Management: Cost, Time and Quality, Two Best Guesses and a Phenomenon, Its Time to Accept Other Success Criteria. International Journal of Project Management **1999**, 17 (6), 337–342. [https://doi.org/10.1016/S0263-7863\(98\)00069-6](https://doi.org/10.1016/S0263-7863(98)00069-6).

(123)

Jepsen, A. L.; Eskerod, P. Stakeholder Analysis in Projects: Challenges in Using Current Guidelines in the Real World. *International Journal of Project Management* **2009**, 27 (4), 335–343. <https://doi.org/10.1016/j.ijproman.2008.04.002>.

(124)

Friedman, A. L.; Miles, S. Developing Stakeholder Theory. *Journal of Management Studies* **2002**, 39 (1), 1–21. <https://doi.org/10.1111/1467-6486.00280>.

(125)

Sutterfield, J. S.; Friday-Stroud, S. S.; Shivers-Blackwell, S. L. A Case Study of Project and Stakeholder Management Failures: Lessons Learned. *Project Management Journal* **2006**, 37 (5), 26–35. <https://doi.org/10.1177/875697280603700504>.

(126)

Xia, N.; Zou, P. X. W.; Griffin, M. A.; Wang, X.; Zhong, R. Towards Integrating Construction Risk Management and Stakeholder Management: A Systematic Literature Review and Future Research Agendas. *International Journal of Project Management* **2018**, 36 (5), 701–715. <https://doi.org/10.1016/j.ijproman.2018.03.006>.

(127)

Newcombe, R. From Client to Project Stakeholders: A Stakeholder Mapping Approach. *Construction Management and Economics* **2003**, 21 (8), 841–848. <https://doi.org/10.1080/0144619032000072137>.

(128)

Jing Yang. Exploring Critical Success Factors for Stakeholder Management in Construction Projects. *Journal of Civil Engineering and Management* 15 (4), 337–348.

(129)

Karlsen, J. T. Project Stakeholder Management. *Engineering Management Journal* **2002**, 14 (4), 19–24. <https://doi.org/10.1080/10429247.2002.11415180>.

(130)

Rowlinson, S.; Cheung, Y. K. F. Stakeholder Management through Empowerment: Modelling Project Success. *Construction Management and Economics* **2008**, 26 (6), 611–623.
<https://doi.org/10.1080/01446190802071182>.

(131)

Bryson, J. M. What to Do When Stakeholders Matter. *Public Management Review* **2004**, 6 (1), 21–53. <https://doi.org/10.1080/14719030410001675722>.

(132)

Olander, S.; Landin, A. A Comparative Study of Factors Affecting the External Stakeholder Management Process. *Construction Management and Economics* **2008**, 26 (6), 553–561.
<https://doi.org/10.1080/01446190701821810>.

(133)

Olander, S. Stakeholder Impact Analysis in Construction Project Management. *Construction Management and Economics* **2007**, 25 (3), 277–287.
<https://doi.org/10.1080/01446190600879125>.

(134)

LOVE, P. E. D.; MANDAL, P.; LI, H. Determining the Causal Structure of Rework Influences in Construction. *Construction Management and Economics* **1999**, 17 (4), 505–517.
<https://doi.org/10.1080/014461999371420>.

(135)

Love, P. E. D.; Li, H. Quantifying the Causes and Costs of Rework in Construction. *Construction Management and Economics* **2000**, 18 (4), 479–490.
<https://doi.org/10.1080/01446190050024897>.

(136)

Love, P. E. D.; Edwards, D. J. Forensic Project Management: The Underlying Causes of

Rework in Construction Projects. *Civil Engineering and Environmental Systems* **2004**, 21 (3), 207–228. <https://doi.org/10.1080/10286600412331295955>.

(137)

Cherns, A. B.; Bryant, D. T. Studying the Client's Role in Construction Management. *Construction Management and Economics* **1984**, 2 (2), 177–184. <https://doi.org/10.1080/01446198400000016>.

(138)

Bresnen, M. J.; Haslam, C. O. Construction Industry Clients: A Survey of Their Attributes and Project Management Practices. *Construction Management and Economics* **1991**, 9 (4), 327–342. <https://doi.org/10.1080/01446199100000026>.

(139)

Lehtinen, J.; Aaltonen, K. Organizing External Stakeholder Engagement in Inter-Organizational Projects: Opening the Black Box. *International Journal of Project Management* **2020**, 38 (2), 85–98. <https://doi.org/10.1016/j.ijproman.2019.12.001>.

(140)

Ijs
~,
, L.; Tuominen, K. *Quality in Project Management: ISO 10006 : Self-Assessment Work Book; Benchmarking Ltd: Turku, Finland, 2005.*

(141)

Gunsteren, L. A. van; Binnekamp, R.; Graaf, R. P. de. *Stakeholder-Oriented Project Management: Tools and Concepts*; IOS Press: Amsterdam, 2011; Vol. v. 6.

(142)

Friedman, A. L.; Miles, S. *Stakeholders: Theory and Practice*; Oxford University Press: Oxford, 2006.

(143)

Maylor, H. Project Management, 4th ed.; Financial Times Prentice Hall: Harlow, 2010.

(144)

Hall, M. DBFO and the Supply Chain, 2009.

(145)

Hall, M.; Holt, R.; Graves, A. Private Finance, Public Roads: Configuring the Supply Chain in PFI Highway Construction. *European Journal of Purchasing & Supply Management* **2000**, 6 (3-4), 227-235. [https://doi.org/10.1016/S0969-7012\(00\)00018-6](https://doi.org/10.1016/S0969-7012(00)00018-6).

(146)

Cui, C.; Liu, Y.; Hope, A.; Wang, J. Review of Studies on the Public-Private Partnerships (PPP) for Infrastructure Projects. *International Journal of Project Management* **2018**, 36 (5), 773-794. <https://doi.org/10.1016/j.ijproman.2018.03.004>.

(147)

Wang, Y.; Cui, P.; Liu, J. Analysis of the Risk-Sharing Ratio in PPP Projects Based on Government Minimum Revenue Guarantees. *International Journal of Project Management* **2018**, 36 (6), 899-909. <https://doi.org/10.1016/j.ijproman.2018.01.007>.

(148)

You, J.; Chen, Y.; Wang, W.; Shi, C. Uncertainty, Opportunistic Behavior, and Governance in Construction Projects: The Efficacy of Contracts. *International Journal of Project Management* **2018**, 36 (5), 795-807. <https://doi.org/10.1016/j.ijproman.2018.03.002>.

(149)

Wang, Y.; Cui, P.; Liu, J. Analysis of the Risk-Sharing Ratio in PPP Projects Based on Government Minimum Revenue Guarantees. *International Journal of Project Management* **2018**, 36 (6), 899-909. <https://doi.org/10.1016/j.ijproman.2018.01.007>.

(150)

Ning, Y. Impact of Quality Performance Ambiguity on Contractor's Opportunistic Behaviors in Person-to-Organization Projects: The Mediating Roles of Contract Design and Application. *International Journal of Project Management* **2018**, 36 (4), 640–649. <https://doi.org/10.1016/j.ijproman.2018.01.008>.

(151)

Cui, C.; Liu, Y.; Hope, A.; Wang, J. Review of Studies on the Public–Private Partnerships (PPP) for Infrastructure Projects. *International Journal of Project Management* **2018**, 36 (5), 773–794. <https://doi.org/10.1016/j.ijproman.2018.03.004>.

(152)

Benítez-Ávila, C.; Hartmann, A.; Dewulf, G.; Henseler, J. Interplay of Relational and Contractual Governance in Public-Private Partnerships: The Mediating Role of Relational Norms, Trust and Partners' Contribution. *International Journal of Project Management* **2018**, 36 (3), 429–443. <https://doi.org/10.1016/j.ijproman.2017.12.005>.

(153)

Thomé, A. M. T.; Scavarda, L. F.; Scavarda, A.; Thomé, F. E. S. de S. Similarities and Contrasts of Complexity, Uncertainty, Risks, and Resilience in Supply Chains and Temporary Multi-Organization Projects. *International Journal of Project Management* **2016**, 34 (7), 1328–1346. <https://doi.org/10.1016/j.ijproman.2015.10.012>.

(154)

Davies, A.; Dodgson, M.; Gann, D. Dynamic Capabilities in Complex Projects: The Case of London Heathrow Terminal 5. *Project Management Journal* **2016**, 47 (2), 26–46. <https://doi.org/10.1002/pmj.21574>.

(155)

Moodley, K.; Smith, N.; Preece, C. N. Stakeholder Matrix for Ethical Relationships in the Construction Industry. *Construction Management and Economics* **2008**, 26 (6), 625–632. <https://doi.org/10.1080/01446190801965368>.

(156)

Taggart, M.; Koskela, L.; Rooke, J. The Role of the Supply Chain in the Elimination and Reduction of Construction Rework and Defects: An Action Research Approach. *Construction Management and Economics* **2014**, 32 (7-8), 829-842. <https://doi.org/10.1080/01446193.2014.904965>.

(157)

Taggart, M.; Koskela, L.; Rooke, J. The Role of the Supply Chain in the Elimination and Reduction of Construction Rework and Defects: An Action Research Approach. *Construction Management and Economics* **2014**, 32 (7-8), 829-842. <https://doi.org/10.1080/01446193.2014.904965>.

(158)

Osipova, E.; Eriksson, P. E. How Procurement Options Influence Risk Management in Construction Projects. *Construction Management and Economics* **2011**, 29 (11), 1149-1158. <https://doi.org/10.1080/01446193.2011.639379>.

(159)

Raisbeck, P.; Duffield, C.; Xu, M. Comparative Performance of PPPs and Traditional Procurement in Australia. *Construction Management and Economics* **2010**, 28 (4), 345-359. <https://doi.org/10.1080/01446190903582731>.

(160)

Akintoye, A. Design and Build: A Survey of Construction Contractors' Views. *Construction Management and Economics* **1994**, 12 (2), 155-163. <https://doi.org/10.1080/01446199400000021>.

(161)

Anumba, C. J.; Evbuomwan, N. F. O. Concurrent Engineering in Design-Build Projects. *Construction Management and Economics* **1997**, 15 (3), 271-281. <https://doi.org/10.1080/014461997373006>.

(162)

Ling, F. Y. Y.; Kerh, S. H. Comparing the Performance of Design-Build and Design-Bid-Build Building Projects in Singapore. *Architectural Science Review* **2004**, 47 (2), 163-175.

<https://doi.org/10.1080/00038628.2004.9697040>.

(163)

Bresnen, M.; Marshall, N. Partnering in Construction: A Critical Review of Issues, Problems and Dilemmas. *Construction Management and Economics* **2000**, 18 (2), 229–237. <https://doi.org/10.1080/014461900370852>.

(164)

LAM, E. W. M.; Chan, A. P. C.; Chan, D. W. M. Potential Problems of Running Design-Build Projects in Construction. *HKIE Transactions* **2003**, 10 (3), 8–14. <https://doi.org/10.1080/1023697X.2003.10667915>.

(165)

Shakar Reddy, M. Raja1 rajashakarmalae@gmail.comJigeesh, Nasina2 jigeeshn@gmail.comKumar, Prabhu3 prabsjntu@yahoo.co.in. The Integration of Project Management with Supply Chain Management in Indian Pharmaceutical Projects. *The Integration of Project Management with Supply Chain Management in Indian Pharmaceutical Projects*. **2017**, 14 (Issue 4), 61–70.

(166)

Tang, Y.; Chen, Y.; Hua, Y.; Fu, Y. Impacts of Risk Allocation on Conflict Negotiation Costs in Construction Projects: Does Managerial Control Matter? *International Journal of Project Management* **2020**, 38 (3), 188–199. <https://doi.org/10.1016/j.ijproman.2020.03.002>.

(167)

Bing, L.; Akintoye, A.; Edwards, P. J.; Hardcastle, C. The Allocation of Risk in PPP/PFI Construction Projects in the UK. *International Journal of Project Management* **2005**, 23 (1), 25–35. <https://doi.org/10.1016/j.ijproman.2004.04.006>.

(168)

Loosemore, M.; McCarthy, C. S. Perceptions of Contractual Risk Allocation in Construction Supply Chains. *Journal of Professional Issues in Engineering Education and Practice* **2008**, 134 (1), 95–105. [https://doi.org/10.1061/\(ASCE\)1052-3928\(2008\)134:1\(95\)](https://doi.org/10.1061/(ASCE)1052-3928(2008)134:1(95)).

(169)

Melese, Y.; Lumbreras, S.; Ramos, A.; Stikkelman, R.; Herder, P. Cooperation under Uncertainty: Assessing the Value of Risk Sharing and Determining the Optimal Risk-Sharing Rule for Agents with Pre-Existing Business and Diverging Risk Attitudes. *International Journal of Project Management* **2017**, 35 (3), 530–540. <https://doi.org/10.1016/j.ijproman.2016.11.007>.

(170)

Ng, A.; Loosemore, M. Risk Allocation in the Private Provision of Public Infrastructure. *International Journal of Project Management* **2007**, 25 (1), 66–76. <https://doi.org/10.1016/j.ijproman.2006.06.005>.

(171)

Shi, C.; Chen, Y.; You, J.; Yao, H. Asset Specificity and Contractors' Opportunistic Behavior: Moderating Roles of Contract and Trust. *Journal of Management in Engineering* **2018**, 34 (5). [https://doi.org/10.1061/\(ASCE\)ME.1943-5479.0000632](https://doi.org/10.1061/(ASCE)ME.1943-5479.0000632).

(172)

Wang, W.; Chen, Y.; Zhang, S.; Wang, Y. Contractual Complexity in Construction Projects. *Project Management Journal* **2018**, 49 (3), 46–61. <https://doi.org/10.1177/8756972818770589>.

(173)

Xiang, P.; Zhou, J.; Zhou, X.; Ye, K. Construction Project Risk Management Based on the View of Asymmetric Information. *Journal of Construction Engineering and Management* **2012**, 138 (11), 1303–1311. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0000548](https://doi.org/10.1061/(ASCE)CO.1943-7862.0000548).

(174)

Zaghloul, R.; Hartman, F. Construction Contracts: The Cost of Mistrust. *International Journal of Project Management* **2003**, 21 (6), 419–424. [https://doi.org/10.1016/S0263-7863\(02\)00082-0](https://doi.org/10.1016/S0263-7863(02)00082-0).

(175)

Zhang, S.; Zhang, S.; Gao, Y.; Ding, X. Contractual Governance: Effects of Risk Allocation on Contractors' Cooperative Behavior in Construction Projects. *Journal of Construction Engineering and Management* **2016**, 142 (6).
[https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001111](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001111).

(176)

Turner, J. R. *Contracting for Project Management*; Ashgate Pub: Farnham, 2007.

(177)

Andreas Opelt, , Boris Gloger, , Wolfgang Pfarl, , and Ralf Mittermayr. *Agile Contracts : Creating and Managing Successful Projects with Scrum*; John Wiley & Sons, Incorporated, 2013.

(178)

Wang, Y. Evolution of Public-Private Partnership Models in American Toll Road Development: Learning Based on Public Institutions' Risk Management. *International Journal of Project Management* **2015**, 33 (3), 684-696.
<https://doi.org/10.1016/j.ijproman.2014.10.006>.

(179)

Maylor, H. *Project Management*, 4th ed.; Financial Times Prentice Hall: Harlow, 2010.

(180)

Shore, B. Systematic Biases and Culture in Project Failures. *Project Management Journal* **2008**, 39 (4), 5-16. <https://doi.org/10.1002/pmj.20082>.

(181)

Flyvbjerg, Bent. *Design by Deception: The Politics of Megaproject Approval*.

(182)

Carton, A. M.; Cummings, J. M. A Theory of Subgroups in Work Teams. *Academy of Management Review* **2012**, 37 (3).

(183)

Drach-Zahavy, A.; Somech, A. From an Intrateam to an Interteam Perspective of Effectiveness: The Role of Interdependence and Boundary Activities. *Small Group Research* **2010**, 41 (2), 143–174. <https://doi.org/10.1177/1046496409356479>.

(184)

Phua, F. T. T. The Antecedents of Co-operative Behaviour among Project Team Members: An Alternative Perspective on an Old Issue. *Construction Management and Economics* **2004**, 22 (10), 1033–1045. <https://doi.org/10.1080/01446190310001649092>.

(185)

Brunet, M. Governance-as-Practice for Major Public Infrastructure Projects: A Case of Multilevel Project Governing. *International Journal of Project Management* **2019**, 37 (2), 283–297. <https://doi.org/10.1016/j.ijproman.2018.02.007>.

(186)

Bjorvatn, T.; Wald, A. Project Complexity and Team-Level Absorptive Capacity as Drivers of Project Management Performance. *International Journal of Project Management* **2018**, 36 (6), 876–888. <https://doi.org/10.1016/j.ijproman.2018.05.003>.

(187)

Winch, G. M. Three Domains of Project Organising. *International Journal of Project Management* **2014**, 32 (5), 721–731. <https://doi.org/10.1016/j.ijproman.2013.10.012>.

(188)

Aubry, M.; Lavoie-Tremblay, M. Rethinking Organizational Design for Managing Multiple Projects. *International Journal of Project Management* **2018**, 36 (1), 12–26. <https://doi.org/10.1016/j.ijproman.2017.05.012>.

(189)

Bakker, R. M. Taking Stock of Temporary Organizational Forms: A Systematic Review and Research Agenda. *International Journal of Management Reviews* **2010**, 12 (4), 466–486. <https://doi.org/10.1111/j.1468-2370.2010.00281.x>.

(190)

Miterev, M.; Mancini, M.; Turner, R. Towards a Design for the Project-Based Organization. *International Journal of Project Management* **2017**, 35 (3), 479–491. <https://doi.org/10.1016/j.ijproman.2016.12.007>.

(191)

Chizhik, A. W.; Shelly, R. K.; Troyer, L. Intragroup Conflict and Cooperation: An Introduction. *Journal of Social Issues* **2009**, 65 (2), 251–259. <https://doi.org/10.1111/j.1540-4560.2009.01599.x>.

(192)

Jehn, K. A. A Multimethod Examination of the Benefits and Detriments of Intragroup Conflict. *Administrative Science Quarterly* **1995**, 40 (2). <https://doi.org/10.2307/2393638>.

(193)

Jehn, K. A. A Qualitative Analysis of Conflict Types and Dimensions in Organizational Groups. *Administrative Science Quarterly* **1997**, 42 (3). <https://doi.org/10.2307/2393737>.

(194)

Sutterfield, J. Scott¹Friday-Stroud, Shawnta S.¹Shivers-Blackwell, Sheryl L.¹. How NOT to Manage a Project: Conflict Management Lessons Learned from a DOD Case Study. *Journal of Behavioral & Applied Management*. **2007**, 8 (Issue 3), 218–238.

(195)

Wall, J. A.; Callister, R. R. Conflict and Its Management. *Journal of Management* **1995**, 21 (3), 515–558. <https://doi.org/10.1177/014920639502100306>.

(196)

Liu, J. Y.-C.; Chen, H.-G.; Chen, C. C.; Sheu, T. S. Relationships among Interpersonal Conflict, Requirements Uncertainty, and Software Project Performance. *International Journal of Project Management* **2011**, 29 (5), 547–556.
<https://doi.org/10.1016/j.ijproman.2010.04.007>.

(197)

Arditi, D.; Nayak, S.; Damci, A. Effect of Organizational Culture on Delay in Construction. *International Journal of Project Management* **2017**, 35 (2), 136–147.
<https://doi.org/10.1016/j.ijproman.2016.10.018>.

(198)

Lloyd Fletcher; Sturdy, A. The Subjectivity of Boundary Spanning – Composite Boundaries in Project Working.

(199)

Dibble, R.; Gibson, C. B. Crossing Team Boundaries: A Theoretical Model of Team Boundary Permeability and a Discussion of Why It Matters. *Human Relations* **2018**, 71 (7), 925–950.
<https://doi.org/10.1177/0018726717735372>.

(200)

You Really Can Fool Some of the People, All of the Time. *The Economist* **31AD**.

(201)

Simard, M.; Aubry, M.; Laberge, D. The Utopia of Order versus Chaos: A Conceptual Framework for Governance, Organizational Design and Governmentality in Projects. *International Journal of Project Management* **2018**, 36 (3), 460–473.
<https://doi.org/10.1016/j.ijproman.2018.01.003>.

(202)

Stingl, V.; Geraldi, J. Errors, Lies and Misunderstandings: Systematic Review on Behavioural

Decision Making in Projects. *International Journal of Project Management* **2017**, 35 (2), 121–135. <https://doi.org/10.1016/j.ijproman.2016.10.009>.

(203)

UDDIN, SHAHADAT1 shahadat.uddin@sydney.edu.au. SOCIAL NETWORK ANALYSIS in Project Management. *SOCIAL NETWORK ANALYSIS in Project Management*. **2017**, 106–113. <https://doi.org/10.19255/JMPM01310>.

(204)

Oswald, A.; Köhler, J.; Schmitt, R. *Project Management at the Edge of Chaos*; Springer Berlin Heidelberg: Berlin, Heidelberg, 2018. <https://doi.org/10.1007/978-3-662-48261-2>.

(205)

Maylor, H. *Project Management*, 4th ed.; Financial Times Prentice Hall: Harlow, 2010.

(206)

Augustine, S.; Payne, B.; Sencindiver, F.; Woodcock, S. Agile Project Management. *Communications of the ACM* **2005**, 48 (12), 85–89. <https://doi.org/10.1145/1101779.1101781>.

(207)

Hodgson, D.; Cicmil, S. The Other Side of Projects: The Case for Critical Project Studies. *International Journal of Managing Projects in Business* **2008**, 1 (1), 142–152. <https://doi.org/10.1108/17538370810846487>.

(208)

Winter, M.; Smith, C.; Morris, P.; Cicmil, S. Directions for Future Research in Project Management: The Main Findings of a UK Government-Funded Research Network. *International Journal of Project Management* **2006**, 24 (8), 638–649. <https://doi.org/10.1016/j.ijproman.2006.08.009>.

(209)

Highsmith, J. A. Agile Project Management: Creating Innovative Products; Addison-Wesley: Boston.

(210)

Swan, J.; Scarbrough, H.; Newell, S. Why Don't (or Do) Organizations Learn from Projects? Management Learning **2010**, 41 (3), 325–344. <https://doi.org/10.1177/1350507609357003>.

(211)

Patanakul, P.; Kwak, Y. H.; Zwikael, O.; Liu, M. What Impacts the Performance of Large-Scale Government Projects? International Journal of Project Management **2016**, 34 (3), 452–466. <https://doi.org/10.1016/j.ijproman.2015.12.001>.

(212)

Duffield, S. M.; Whitty, S. J. Application of the Systemic Lessons Learned Knowledge Model for Organisational Learning through Projects. International Journal of Project Management **2016**, 34 (7), 1280–1293. <https://doi.org/10.1016/j.ijproman.2016.07.001>.

(213)

Love, P. E. D.; Teo, P.; Ackermann, F.; Smith, J.; Alexander, J.; Palaneeswaran, E.; Morrison, J. Reduce Rework, Improve Safety: An Empirical Inquiry into the Precursors to Error in Construction. Production Planning & Control **2018**, 29 (5), 353–366. <https://doi.org/10.1080/09537287.2018.1424961>.

(214)

Morris, P. Reconstructing Project Management Reprised: A Knowledge Perspective. Project Management Journal **2013**, 44 (5), 6–23. <https://doi.org/10.1002/pmj.21369>.

(215)

Pinto, J. K.; Winch, G. The Unsettling of "settled Science:" The Past and Future of the Management of Projects. International Journal of Project Management **2016**, 34 (2), 237–245. <https://doi.org/10.1016/j.ijproman.2015.07.011>.

(216)

Cicmil, S.; Williams, T.; Thomas, J.; Hodgson, D. Rethinking Project Management: Researching the Actuality of Projects. *International Journal of Project Management* **2006**, 24 (8), 675–686. <https://doi.org/10.1016/j.ijproman.2006.08.006>.

(217)

Thomas, J. Problematising Project Management. In *Making projects critical*; Palgrave Macmillan: Basingstoke [England], 2006; pp 90–107.

(218)

The National Programme for IT in the NHS: an update on the delivery of detailed care records systems - Public Accounts Committee.
<https://publications.parliament.uk/pa/cm201012/cmselect/cmpublicacc/1070/107002.htm>.

(219)

Ralph, P. The Two Paradigms of Software Development Research. *Science of Computer Programming* **2018**, 156, 68–89. <https://doi.org/10.1016/j.scico.2018.01.002>.

(220)

Heaton, K. M.; Skok, W.; Kovala, S. Learning Lessons from Software Implementation Projects: An Exploratory Study. *Knowledge and Process Management* **2016**, 23 (4), 293–306. <https://doi.org/10.1002/kpm.1525>.

(221)

Koskela, L.; Ferrentelli, A.; Niiranen, J.; Pikas, E. Epistemological Explanation of Lean Construction. *Journal of Construction Engineering and Management* 145 (2).

(222)

Daniel, P. A.; Daniel, C. Complexity, Uncertainty and Mental Models: From a Paradigm of Regulation to a Paradigm of Emergence in Project Management. *International Journal of Project Management* **2018**, 36 (1), 184–197.
<https://doi.org/10.1016/j.ijproman.2017.07.004>.

(223)

Adelakun, O.; Garcia, R.; Tabaka, T.; Ismail, R. Hybrid Project Management: Agile with Discipline. In International Conference on Information Resources Management (CONF-IRM); 5AD.

(224)

Alter, R. Brexit and the Moon Landing from a Project Complexity Perspective: A Comparative Case Study. *Case Studies in Business and Management* **2018**, 5 (2). <https://doi.org/10.5296/csbm.v5i2.13484>.

(225)

MIRZAEI, MARYAM¹ Mmirzaei@unitec.ac.nzMABIN, VICTORIA². Agile Project Management and Public Policy Development Projects: A Case Study from New Zealand. *Agile Project Management and Public Policy Development Projects: A case study from New Zealand*. **2017**, 15 (Issue 1), 59–75.

(226)

Sanchez, Felipe¹Bonjour, Eric²Micaëlli, Jean-Pierre³Monticolo, Davy⁴. A Step for Improving THE TRANSITION BETWEEN TRADITIONAL PROJECT MANAGEMENT TO AGILE PROJECT MANAGEMENT Using a Project Management Maturity Model. A Step for Improving THE TRANSITION BETWEEN TRADITIONAL PROJECT MANAGEMENT TO AGILE PROJECT MANAGEMENT Using a Project Management Maturity Model. **2019**, 7 (Issue 1), 102–119. <https://doi.org/10.19255/JMPM01906>.

(227)

HENRIKSEN, ANDRE¹ andre.henriksen@uit.noPEDERSEN, SVEN ARNE R.² sven.arne.r.pedersen@uit.no. A Qualitative Case Study on AGILE PRACTICES AND PROJECT SUCCESS in Agile Software Projects. A qualitative case study on AGILE PRACTICES AND PROJECT SUCCESS in agile software projects. **2017**, 62–73. <https://doi.org/10.19255/JMPM01306>.

(228)

Gharaibeh, Hani¹. Improving Project Team Learning in Major Projects -- A Case Study Comparison. Improving Project Team Learning in Major Projects -- A Case Study

Comparison. **2011**, 9 (Issue 2), 1–13.

(229)

Chen, Edward T.1 edwardchen@uml.edu. EMERGING TRENDS IN PROJECT MANAGEMENT: EXPEDITING BUSINESS. **2015**, 1–13.

(230)

Keinz, P.; Hiennerth, C.; Gemünden, H. G.; Killen, C. P.; Sicotte, H. Special Issue: Managing Open and User Innovation by Projects: Sensing, Seizing and Transforming. International Journal of Project Management **2021**. <https://doi.org/10.1016/j.ijproman.2021.02.001>.

(231)

Project Management Institute. Agile Project Management: Essentials from the Project Management Journal; J. Wiley & Sons: [Place of publication not identified], 2013.

(232)

Morris, P. W. G. Reconstructing Project Management; John Wiley & Sons: Chichester, 2013.

(233)

Silvius, G.; Schipper, R.; Van den Brink, J. Sustainability in Project Management; Ashgate Pub: Farnham, 2012.

(234)

University Of Roskilde. Project Management Theory Meets Practice; Samfundslitteratur: [Place of publication not identified], 2015.

(235)

Kerzner, H. Using the Project Management Maturity Model: Strategic Planning for Project Management, Third edition.; John Wiley & Sons, Inc: Hoboken, New Jersey, 2019.

(236)

Rad, P. F.; Levin, G. Achieving Project Management Success Using Virtual Teams; J. Ross Publishing, Incorporated: Boca Raton, 2014.

(237)

Grisham, T. W. International Project Management: Leadership in Complex Environments; Wiley: Hoboken, N.J., 2010.

(238)

Perrin, R. Real World Project Management: Beyond Conventional Wisdom, Best Practices, and Project Methodologies; John Wiley & Sons: Hoboken, N.J.

(239)

Cobb, C. G. Making Sense of Agile Project Management: Balancing Control and Agility; Wiley: Hoboken, NJ.

(240)

Aramo-Immonen, H.; Vanharanta, H. Project Management: The Task of Holistic Systems Thinking. Human Factors and Ergonomics in Manufacturing **2009**, 19 (6), 582–600.
<https://doi.org/10.1002/hfm.20185>.

(241)

Kim H. Pries , and Jon M. Quigley. Scrum Project Management; Taylor & Francis Group, 2010.

(242)

John Goodpasture. Project Management the Agile Way : Making It Work in the Enterprise; J. Ross Publishing, 2010.

(243)

Jamie Lynn Cooke. Everything You Want to Know about Agile : How to Get Agile Results in a Less-Than-Agile Organization; IT Governance Ltd, 2012.

(244)

Peter W. G. Morris. Reconstructing Project Management; John Wiley & Sons, Incorporated, 2013.

(245)

Atkinson, R.; Crawford, L.; Ward, S. Fundamental Uncertainties in Projects and the Scope of Project Management. International Journal of Project Management **2006**, 24 (8), 687–698. <https://doi.org/10.1016/j.ijproman.2006.09.011>.

(246)

Britain's Engineering Reputation Goes down the Tube. The Economist **20181208**.

(247)

Britain's Government Tries to Trim the £56bn Cost of HS2. The Economist **20190815**.

(248)

Louise Butcher. High Speed 2 (HS2) Phase 2a.

(249)

HS2: 12 Arguments for and against - BBC News. **24AD**.

(250)

Government Announces Independent Review into HS2 Programme - GOV.UK. **21AD**.

(251)

Andrew Haylen. High Speed 2: The Business Case, Costs and Spending, 27AD.

(252)

High Speed 2 - Wikipedia. https://en.wikipedia.org/wiki/High_Speed_2.

(253)

High Speed Two (HS2) Limited - GOV.UK.
<https://www.gov.uk/government/organisations/high-speed-two-limited>.

(254)

House of Lords - The Economics of High Speed 2 - Economic Affairs Committee.

(255)

HS2 - What is it and how can my business benefit? | GBCC.
<https://www.greaterbirminghamchambers.com/research-campaigning/hot-topics/hs2>.

(256)

HS2 direct lines 'could bring £1.4bn of benefits' - The Transport Network.
<https://www.transport-network.co.uk/HS2-direct-lines-could-bring-14bn-of-benefits/16147>.

(257)

John Stone. HS2 Is the Only Option for Britain's Railways | The Independent. **31AD**.

(258)

HS2 Make or Break Decision Looms | Railnews | Today's News for Tomorrow's Railway.
21AD.

(259)

HS2: Review to Examine Costs and Benefits of Rail Project - BBC News. **21AD**.

(260)

HS2 Will Serve Wealthier Passengers and Deliver More Benefits to London than the North | New Economics Foundation.

(261)

High Speed 2 home page. <https://www.hs2.org.uk/>.

(262)

Simon Jenkins. Boris Johnson Should Have the Guts to Kill HS2 | Simon Jenkins. Guardian **2019**.

(263)

HS2 Costs and Benefits: A Search for Clear Evidence | Letters. Guardian **2019**.

(264)

Lords: HS2 needs new costs and benefits assessment | International Railway Journal. <https://www.railjournal.com/passenger/high-speed/lords-hs2-costs-benefits-assessment/>.

(265)

Munro, A. HS2 Railway, UK – Why the Country Needs It. Proceedings of the Institution of Civil Engineers - Transport **2018**, 1–9. <https://doi.org/10.1680/jtran.18.00040>.

(266)

Net zero: HS2 review to examine environmental benefits - Energy Live News. <https://www.energylivenews.com/2019/08/21/net-zero-hs2-review-to-examine-environmental-benefits/>.

(267)

Payne, S. The Benefits of HS2 Are Becoming Harder to Discern. Financial Times **26AD**.

(268)

Plimmer, G. Why HS2 Rail Line Is Way over Budget and Badly Delayed. Financial Times **19AD**.

(269)

Pros and Cons of High Speed Rail HS2 | Economics Help.
<https://www.economicshelp.org/blog/3088/economics/pros-and-cons-of-high-speed-rail-hs2/>.

(270)

HS2 Benefits 'Substantially Undervalued' amid Rising Costs | News | Railway Gazette. **3AD**.

(271)

STOP HS2 - The national campaign against High Speed Rail 2. <http://stophs2.org/>.

(272)

Sweet, R. HS2's Moment of Truth. Construction Research and Innovation **2019**, 10 (3), 54–59. <https://doi.org/10.1080/20450249.2019.1654235>.

(273)

The Case Against HS2 - High Speed 2 Action Alliance.
<http://www.hs2actionalliance.org/case-against-hs2/>.

(274)

Unlocking the benefits of HS2 | Rail Engineer.

<https://www.railengineer.co.uk/2019/04/04/unlocking-the-benefits-of-hs2/>.

(275)

HS2 in balance as government reviews rail scheme's costs and benefits | News | Architects Journal.

<https://www.architectsjournal.co.uk/news/hs2-in-balance-as-government-reviews-rail-schemes-costs-and-benefits/10044140.article>.

(276)

What benefits will the HS2 Railway Network bring? – RG Group.

<https://rg-group.co.uk/what-benefits-will-the-hs2-railway-network-bring/>.

(277)

Why Archaeologists Love HS2. The Economist **20181201**.

(278)

House of Lords - Rethinking High Speed 2 - Economic Affairs Committee, 16AD.

(279)

HS2 should happen despite rising cost, says review - BBC News.

<https://www.bbc.co.uk/news/business-50388738>.

(280)

HS2 review criticised by deputy chair of panel - BBC News.

<https://www.bbc.co.uk/news/business-50280270>.

(281)

HS2 route: How much will the rail scheme cost? - BBC News.

<https://www.bbc.co.uk/news/uk-16473296>.

(282)

HS2's ballooning budget was 'covered up' - BBC News.
<https://www.bbc.co.uk/news/business-49482701>.

(283)

HS2 benefits hugely underestimated - BBC News.
<https://www.bbc.co.uk/news/topics/cgdwvpvk35zt/hs2>.

(284)

HS2 costs out of control, says review's deputy chair - BBC News.
<https://www.bbc.co.uk/news/business-50995116>.

(285)

Rowena Mason. Cancelling HS2 Would Fail New Tory Voters, Boris Johnson Told. Guardian **2020**.

(286)

HS2 phase 2 civils design costs rise 50% | Construction Enquirer.
<https://www.constructionenquirer.com/2019/12/20/hs2-phase-2-civils-design-cost-rises-50/>.

(287)

HS2 revises environmental policy document.
<https://www.endsreport.com/article/1668736/hs2-revises-environmental-policy-document>.

(288)

HS2 Ltd denies watering down environmental pledges - The Transport Network.
<https://www.transport-network.co.uk/HS2-Ltd-denies-watering-down-environmental-pledges/16361>.

(289)

HS2: Give me the facts, says Shapps - BBC News.
<https://www.bbc.co.uk/news/business-51171249>.

(290)

Christian Wolmar. HS2 Is a Calamity, but It Would Be Politically Toxic for Boris Johnson to Scrap It | Christian Wolmar. Guardian **2020**.

(291)

Gwyn Topham. Can the Troubled HS2 Project Get Back on Track? Guardian **2020**.

(292)

Gwyn Topham. HS2 Costs Could Rise to £106bn or More, Warns Government Review. Guardian **2020**.

(293)

Use HS2 billions to help West Midlands and Staffordshire commuters - expert | Express & Star.
<https://www.expressandstar.com/news/transport/2020/01/27/use-hs2-billions-to-help-west-midlands-and-staffordshire-commuters-expert/>.

(294)

Whistleblowers say public have been 'deceived' over cost of HS2: Wessex FM - News.
<https://www.wessexfm.com/news/national/3032238/whistleblowers-say-public-have-been-deceived-over-cost-of-hs2/>.

(295)

HS2: Scrapping troubled rail link could cost £12bn, say reports | The Independent.
<https://www.independent.co.uk/news/uk/home-news/hs2-cost-scrap-railway-london-birmingham-manchester-leeds-a9302126.html>.

(296)

HS2 risks misjudged from the start, says watchdog - BBC News.
<https://www.bbc.co.uk/news/business-51223101>.

(297)

High Speed Two: A progress update - National Audit Office (NAO) Report.
<https://www.nao.org.uk/report/high-speed-two-a-progress-update/>.

(298)

High Speed Two: A progress update - National Audit Office (NAO) Report.
<https://www.nao.org.uk/report/high-speed-two-a-progress-update/>.

(299)

Government underestimated HS2 "complexity and risk", says National Audit Office.
<https://www.newstatesman.com/spotlight/transport/2020/01/government-underestimated-hs2-complexity-and-risk-says-national-audit>.

(300)

HS2: Six reasons why the rail route is so expensive - BBC News.
<https://www.bbc.co.uk/news/business-51415590>.

(301)

Boris Johnson to repay the north by approving HS2 | News | The Times.
<https://www.thetimes.co.uk/article/boris-johnson-to-repay-north-by-approving-hs2-vwbgfjpdj>.

(302)

North and Midlands most opposed to HS2, survey reveals | News | Building.
<https://www.building.co.uk/news/north-and-midlands-most-opposed-to-hs2-survey-reveals/5104118.article>.

(303)

Oakervee Review Calls for HS2 Ltd to Be Stripped of Euston Project. Financial Times.

(304)

HS2: Government to give high-speed rail line the go-ahead - BBC News.
<https://www.bbc.co.uk/news/business-51443421>.

(305)

Kate Proctor. HS2 to Be given Go-Ahead by Government despite Fierce Opposition. Guardian **2020**.

(306)

HS2: UK in talks with China over construction of high-speed line - BBC News.
<https://www.bbc.co.uk/news/business-51512831>.

(307)

Jennings, W. Executive Politics, Risk and the Mega-Project Paradox. In Executive politics in times of crisis; Palgrave Macmillan: Houndmills, Basingstoke, Hampshire, 2012; pp 239-263.

(308)

Flyvbjerg, B.; Bruzelius, N.; Rothengatter, W. Megaprojects and Risk: An Anatomy of Ambition; Cambridge University Press: Cambridge, 2003.
<https://doi.org/10.1017/CBO9781107050891>.

(309)

HS2 and the Chinese: What now? | Comment | Building.
<https://www.building.co.uk/hs2-and-the-chinese-what-now/5104354.article>.

(310)

HS2 | Curzon Street landowners could claim millions after court ruling - New Civil Engineer.
<https://www.newcivilengineer.com/latest/hs2-curzon-street-landowners-could-claim-millions-after-court-ruling-18-02-2020/>.

(311)

HS2 'perfect example' of broken funding system, claims finance chief - New Civil Engineer.
<https://www.newcivilengineer.com/latest/hs2-perfect-example-of-broken-funding-system-claims-finance-chief-25-02-2020/>.

(312)

Birmingham MPs Call for Boris Johnson to Deliver the 'promised Benefits of HS2' for Brummies - Birmingham Live. **17AD**.

(313)

High Speed Two: A progress update - National Audit Office (NAO) Press release.
<https://www.nao.org.uk/press-release/high-speed-two-a-progress-update/>.