

MGRCM2028 & EFIM20015: Project Management

Project management resources for both undergraduate and PGT units.

View Online



Acebes, F., Pajares, J., Galán, J. M., & López-Paredes, A. (2014). A new approach for project control under uncertainty. Going back to the basics. *International Journal of Project Management*, 32(3), 423–434. <https://doi.org/10.1016/j.ijproman.2013.08.003>

Ackermann, F., Eden, C., Williams, T., & Howick, S. (2007). Systemic risk assessment: a case study. *Journal of the Operational Research Society*, 58(1), 39–51. <https://doi.org/10.1057/palgrave.jors.2602105>

Adelakun, O., Garcia, R., Tabaka, T., & Ismail, R. (5 C.E., January 2017). Hybrid Project Management: Agile with Discipline. *International Conference on Information Resources Management (CONF-IRM)*. <https://aisel.aisnet.org/cgi/viewcontent.cgi?article=1013&context=confirm2017>

Ahola, T., Ruuska, I., Artto, K., & Kujala, J. (2014). What is project governance and what are its origins? *International Journal of Project Management*, 32(8), 1321–1332. <https://doi.org/10.1016/j.ijproman.2013.09.005>

Akintoye, A. (1994). Design and build: a survey of construction contractors' views. *Construction Management and Economics*, 12(2), 155–163. <https://doi.org/10.1080/01446199400000021>

Akintoye, A. S., & MacLeod, M. J. (1997). Risk analysis and management in construction. *International Journal of Project Management*, 15(1), 31–38. [https://doi.org/10.1016/S0263-7863\(96\)00035-X](https://doi.org/10.1016/S0263-7863(96)00035-X)

Alter, R. (2018). Brexit and the moon landing from a project complexity perspective: A comparative case study. *Case Studies in Business and Management*, 5(2). <https://doi.org/10.5296/csbm.v5i2.13484>

Andreas Opelt, , Boris Gloger, , Wolfgang Pfarl, , and Ralf Mittermayr. (2013). *Agile Contracts : Creating and Managing Successful Projects with Scrum*. John Wiley & Sons, Incorporated. <https://ebookcentral.proquest.com/lib/bristol/reader.action?docID=1191572>

Andrew Haylen. (27 C.E.). *High Speed 2: the business case, costs and spending*. House of Commons Library. <https://researchbriefings.parliament.uk/ResearchBriefing/Summary/CBP-8601>

Anumba, C. J., & Evbuomwan, N. F. O. (1997). Concurrent engineering in design-build projects. *Construction Management and Economics*, 15(3), 271–281. <https://doi.org/10.1080/014461997373006>

- APM /INCOSEUK Systems Thinking SIG. (16 C.E.). Systems Thinking for Portfolio, Programme and Project Managers (Version 1.0).
<https://www.apm.org.uk/media/25516/systems-thinking-for-portfolio-programme-and-project-managers-v10.pdf>
- Aramo-Immonen, H., & Vanharanta, H. (2009). Project management: The task of holistic systems thinking. *Human Factors and Ergonomics in Manufacturing*, 19(6), 582–600.
<https://doi.org/10.1002/hfm.20185>
- Arditi, D., Nayak, S., & Damci, A. (2017). Effect of organizational culture on delay in construction. *International Journal of Project Management*, 35(2), 136–147.
<https://doi.org/10.1016/j.ijproman.2016.10.018>
- Association for Project Management. (2019). APM body of knowledge (Seventh edition). Association for Project Management. <https://www.apm.org.uk/body-of-knowledge/>
- Atkinson, R. (1999a). Project management: cost, time and quality, two best guesses and a phenomenon, its time to accept other success criteria. *International Journal of Project Management*, 17(6), 337–342. [https://doi.org/10.1016/S0263-7863\(98\)00069-6](https://doi.org/10.1016/S0263-7863(98)00069-6)
- Atkinson, R. (1999b). Project management: cost, time and quality, two best guesses and a phenomenon, its time to accept other success criteria. *International Journal of Project Management*, 17(6), 337–342. [https://doi.org/10.1016/S0263-7863\(98\)00069-6](https://doi.org/10.1016/S0263-7863(98)00069-6)
- Atkinson, R., Crawford, L., & Ward, S. (2006a). Fundamental uncertainties in projects and the scope of project management. *International Journal of Project Management*, 24(8), 687–698. <https://doi.org/10.1016/j.ijproman.2006.09.011>
- Atkinson, R., Crawford, L., & Ward, S. (2006b). Fundamental uncertainties in projects and the scope of project management. *International Journal of Project Management*, 24(8), 687–698. <https://doi.org/10.1016/j.ijproman.2006.09.011>
- Atkinson, R., Crawford, L., & Ward, S. (2006c). Fundamental uncertainties in projects and the scope of project management. *International Journal of Project Management*, 24(8), 687–698. <https://doi.org/10.1016/j.ijproman.2006.09.011>
- Aubry, M., & Lavoie-Tremblay, M. (2018). Rethinking organizational design for managing multiple projects. *International Journal of Project Management*, 36(1), 12–26.
<https://doi.org/10.1016/j.ijproman.2017.05.012>
- Augustine, S., Payne, B., Sencindiver, F., & Woodcock, S. (2005). Agile project management. *Communications of the ACM*, 48(12), 85–89.
<https://doi.org/10.1145/1101779.1101781>
- Bakker, R. M. (2010). Taking Stock of Temporary Organizational Forms: A Systematic Review and Research Agenda. *International Journal of Management Reviews*, 12(4), 466–486. <https://doi.org/10.1111/j.1468-2370.2010.00281.x>
- Belbin Team Roles. (n.d.). <https://www.belbin.com/about/belbin-team-roles/>
- Benítez-Ávila, C., Hartmann, A., Dewulf, G., & Henseler, J. (2018). Interplay of relational and contractual governance in public-private partnerships: The mediating role of relational

norms, trust and partners' contribution. *International Journal of Project Management*, 36(3), 429–443. <https://doi.org/10.1016/j.ijproman.2017.12.005>

Bing, L., Akintoye, A., Edwards, P. J., & Hardcastle, C. (2005). The allocation of risk in PPP/PFI construction projects in the UK. *International Journal of Project Management*, 23(1), 25–35. <https://doi.org/10.1016/j.ijproman.2004.04.006>

Birmingham MPs call for Boris Johnson to deliver the 'promised benefits of HS2' for Brummies - Birmingham Live. (17 C.E.).
<https://www.birminghammail.co.uk/news/midlands-news/birmingham-mps-call-boris-johnson-16929116>

Bjorvatn, T., & Wald, A. (2018). Project complexity and team-level absorptive capacity as drivers of project management performance. *International Journal of Project Management*, 36(6), 876–888. <https://doi.org/10.1016/j.ijproman.2018.05.003>

Boris Johnson to repay the north by approving HS2 | News | The Times. (n.d.).
<https://www.thetimes.co.uk/article/boris-johnson-to-repay-north-by-approving-hs2-vwbgfjpdj>

Bresnen, M. J., & Haslam, C. O. (1991). Construction industry clients: A survey of their attributes and project management practices. *Construction Management and Economics*, 9(4), 327–342. <https://doi.org/10.1080/014461991000000026>

Bresnen, M., & Marshall, N. (2000). Partnering in construction: a critical review of issues, problems and dilemmas. *Construction Management and Economics*, 18(2), 229–237. <https://doi.org/10.1080/014461900370852>

Britain's engineering reputation goes down the tube. (20181208a). *The Economist*.
<https://www.economist.com/britain/2018/12/08/britains-engineering-reputation-goes-down-the-tube>

Britain's engineering reputation goes down the tube. (20181208b). *The Economist*.
<https://www.economist.com/britain/2018/12/08/britains-engineering-reputation-goes-down-the-tube>

Britain's government tries to trim the £56bn cost of HS2. (20190815). *The Economist*.
<https://www.economist.com/britain/2019/08/15/britains-government-tries-to-trim-the-ps56bn-cost-of-hs2>

Brunet, M. (2019). Governance-as-practice for major public infrastructure projects: A case of multilevel project governing. *International Journal of Project Management*, 37(2), 283–297. <https://doi.org/10.1016/j.ijproman.2018.02.007>

Bryde, D., Unterhitzenberger, C., & Joby, R. (2018). Conditions of success for earned value analysis in projects. *International Journal of Project Management*, 36(3), 474–484. <https://doi.org/10.1016/j.ijproman.2017.12.002>

Bryson, J. M. (2004). What to do when Stakeholders matter. *Public Management Review*, 6(1), 21–53. <https://doi.org/10.1080/14719030410001675722>

Carlile, P. R. (2002). A Pragmatic View of Knowledge and Boundaries: Boundary Objects in

New Product Development. *Organization Science*, 13(4), 442–455.
<https://doi.org/10.1287/orsc.13.4.442.2953>

Carton, A. M., & Cummings, J. M. (2012). A Theory of Subgroups in Work Teams. *Academy of Management Review*, 37(3).
<http://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=76609308&site=ehost-live>

Chapman, C. (1997). Project risk analysis and management—PRAM the generic process. *International Journal of Project Management*, 15(5), 273–281.
[https://doi.org/10.1016/S0263-7863\(96\)00079-8](https://doi.org/10.1016/S0263-7863(96)00079-8)

Chapman, C. (2006). Key points of contention in framing assumptions for risk and uncertainty management. *International Journal of Project Management*, 24(4), 303–313.
<https://doi.org/10.1016/j.ijproman.2006.01.006>

Chen, Edward T.1 edwardchen@uml.edu. (2015). EMERGING TRENDS IN PROJECT MANAGEMENT: EXPEDITING BUSINESS. 1–13.
<https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=116281798&site=ehost-live>

Cherns, A. B., & Bryant, D. T. (1984). Studying the client's role in construction management. *Construction Management and Economics*, 2(2), 177–184.
<https://doi.org/10.1080/01446198400000016>

Chizhik, A. W., Shelly, R. K., & Troyer, L. (2009). Intragroup Conflict and Cooperation: An Introduction. *Journal of Social Issues*, 65(2), 251–259.
<https://doi.org/10.1111/j.1540-4560.2009.01599.x>

Christian Wolmar. (2020). HS2 is a calamity, but it would be politically toxic for Boris Johnson to scrap it | Christian Wolmar. *Guardian*.
<https://www.theguardian.com/commentisfree/2020/jan/21/boris-johnson-hs2-scrap-invest-buses>

Cicmil, S., & Hodgson, D. (2006). New Possibilities for Project Management Theory: A Critical Engagement. *Project Management Journal*, 37(3), 111–122.
<https://doi.org/10.1177/875697280603700311>

Cicmil, S., Williams, T., Thomas, J., & Hodgson, D. (2006a). Rethinking Project Management: Researching the actuality of projects. *International Journal of Project Management*, 24(8), 675–686. <https://doi.org/10.1016/j.ijproman.2006.08.006>

Cicmil, S., Williams, T., Thomas, J., & Hodgson, D. (2006b). Rethinking Project Management: Researching the actuality of projects. *International Journal of Project Management*, 24(8), 675–686. <https://doi.org/10.1016/j.ijproman.2006.08.006>

Cobb, C. G. (n.d.). *Making sense of agile project management: balancing control and agility*. Wiley.

Conditions for Project Success. (n.d.).
<https://www.apm.org.uk/resources/find-a-resource/conditions-for-project-success/>

- Crawford, L., Hobbs, B., & Turner, J. R. (2006). Aligning Capability with Strategy: Categorizing Projects to do the Right Projects and to do Them Right. *Project Management Journal*, 37(2), 38–50. <https://doi.org/10.1177/875697280603700205>
- Cresswell, K., & Sheikh, A. (2009). The NHS Care Record Service (NHS CRS): recommendations from the literature on successful implementation and adoption. *Journal of Innovation in Health Informatics*, 17(3), 153–160. <https://doi.org/10.14236/jhi.v17i3.730>
- Cui, C., Liu, Y., Hope, A., & Wang, J. (2018a). Review of studies on the public-private partnerships (PPP) for infrastructure projects. *International Journal of Project Management*, 36(5), 773–794. <https://doi.org/10.1016/j.ijproman.2018.03.004>
- Cui, C., Liu, Y., Hope, A., & Wang, J. (2018b). Review of studies on the public-private partnerships (PPP) for infrastructure projects. *International Journal of Project Management*, 36(5), 773–794. <https://doi.org/10.1016/j.ijproman.2018.03.004>
- Daniel, E., & Daniel, P. A. (2019). Megaprojects as complex adaptive systems: The Hinkley point C case. *International Journal of Project Management*. <https://doi.org/10.1016/j.ijproman.2019.05.001>
- Daniel, P. A., & Daniel, C. (2018a). Complexity, uncertainty and mental models: From a paradigm of regulation to a paradigm of emergence in project management. *International Journal of Project Management*, 36(1), 184–197. <https://doi.org/10.1016/j.ijproman.2017.07.004>
- Daniel, P. A., & Daniel, C. (2018b). Complexity, uncertainty and mental models: From a paradigm of regulation to a paradigm of emergence in project management. *International Journal of Project Management*, 36(1), 184–197. <https://doi.org/10.1016/j.ijproman.2017.07.004>
- Daniel, P. A., & Daniel, C. (2018c). Complexity, uncertainty and mental models: From a paradigm of regulation to a paradigm of emergence in project management. *International Journal of Project Management*, 36(1), 184–197. <https://doi.org/10.1016/j.ijproman.2017.07.004>
- David Hillson. (n.d.-a). What is risk? Towards a common definition. <http://risk-doctor.com/pdf-files/def0402.pdf>
- David Hillson. (n.d.-b). When is a Risk not a Risk. IPMA. <https://www.who.int/management/general/risk/WhenRiskNotRisk.pdf>
- Davies, A., Dodgson, M., & Gann, D. (2016). Dynamic Capabilities in Complex Projects: The Case of London Heathrow Terminal 5. *Project Management Journal*, 47(2), 26–46. <https://doi.org/10.1002/pmj.21574>
- Dibble, R., & Gibson, C. B. (2018). Crossing team boundaries: A theoretical model of team boundary permeability and a discussion of why it matters. *Human Relations*, 71(7), 925–950. <https://doi.org/10.1177/0018726717735372>
- Dougherty, D. (1992). Interpretive Barriers to Successful Product Innovation in Large Firms. *Organization Science*, 3(2), 179–202. <https://doi.org/10.1287/orsc.3.2.179>

- Drach-Zahavy, A., & Somech, A. (2010). From an Intrateam to an Interteam Perspective of Effectiveness: The Role of Interdependence and Boundary Activities. *Small Group Research*, 41(2), 143–174. <https://doi.org/10.1177/1046496409356479>
- Duffield, S. M., & Whitty, S. J. (2016). Application of the Systemic Lessons Learned Knowledge model for Organisational Learning through Projects. *International Journal of Project Management*, 34(7), 1280–1293. <https://doi.org/10.1016/j.ijproman.2016.07.001>
- Eden, C., Williams, T., Ackermann, F., & Howick, S. (2000). The role of feedback dynamics in disruption and delay on the nature of disruption and delay (D&D) in major projects. *Journal of the Operational Research Society*, 51(3), 291–300. <https://doi.org/10.1057/palgrave.jors.2600919>
- Elder-Vass, D. (2010). *The causal power of social structures: emergence, structure and agency*. Cambridge University Press.
- ELIEZER, OREN1 orenel@post.jce.ac.ilDROR, SHUKI2 dror@braude.ac.il. (2018). QFD Methodology for LINKING PROJECT SUCCESS FACTORS: to Outcomes in a Specific Business Case. QFD Methodology for LINKING PROJECT SUCCESS FACTORS: To Outcomes in a Specific Business Case., 40–49. <https://doi.org/10.19255/JMPM01504>
- Farooq, M. U., Thaheem, M. J., & Arshad, H. (2018). Improving the risk quantification under behavioural tendencies: A tale of construction projects. *International Journal of Project Management*, 36(3), 414–428. <https://doi.org/10.1016/j.ijproman.2017.12.004>
- Feylizadeh, M. R., Mahmoudi, A., Bagherpour, M., & Li, D.-F. (2018). Project crashing using a fuzzy multi-objective model considering time, cost, quality and risk under fast tracking technique: A case study. *Journal of Intelligent & Fuzzy Systems*, 35(3), 3615–3631. <https://doi.org/10.3233/JIFS-18171>
- Fink, L., & Pinchovski, B. (2020). It is about time: Bias and its mitigation in time-saving decisions in software development projects. *International Journal of Project Management*, 38(2), 99–111. <https://doi.org/10.1016/j.ijproman.2020.01.001>
- Florice, S., Michela, J. L., & Piperca, S. (2016). Complexity, uncertainty-reduction strategies, and project performance. *International Journal of Project Management*, 34(7), 1360–1383. <https://doi.org/10.1016/j.ijproman.2015.11.007>
- Flyvbjerg, B., Bruzelius, N., & Rothengatter, W. (2003a). *Megaprojects and risk: an anatomy of ambition*. Cambridge University Press. <https://doi.org/10.1017/CBO9781107050891>
- Flyvbjerg, B., Bruzelius, N., & Rothengatter, W. (2003b). *Megaprojects and risk: an anatomy of ambition*. Cambridge University Press. <https://doi.org/10.1017/CBO9781107050891>
- Flyvbjerg, B., Bruzelius, N., & Rothengatter, W. (2003c). *Megaprojects and risk: an anatomy of ambition*. Cambridge University Press. <https://doi.org/10.1017/CBO9781107050891>
- Flyvbjerg, Bent. (n.d.). *Design by Deception: The Politics of Megaproject Approval*. https://papers.ssrn.com/sol3/papers.cfm?abstract_id=2238047

- Friedman, A. L., & Miles, S. (2002). Developing Stakeholder Theory. *Journal of Management Studies*, 39(1), 1-21. <https://doi.org/10.1111/1467-6486.00280>
- Friedman, A. L., & Miles, S. (2006). *Stakeholders: theory and practice*. Oxford University Press.
- Garel, G. (2013). A history of project management models: From pre-models to the standard models. *International Journal of Project Management*, 31(5), 663-669. <https://doi.org/10.1016/j.ijproman.2012.12.011>
- George Ellis. (2015). *Project Management in Product Development : Leadership Skills and Management Techniques to Deliver Great Products*. Elsevier Science & Technology. <https://ebookcentral.proquest.com/lib/bristol/reader.action?docID=4003784>
- Gharaibeh, Hani¹. (2011). Improving Project Team Learning in Major Projects -- A Case Study Comparison. *Improving Project Team Learning in Major Projects -- A Case Study Comparison.*, 9(Issue 2), 1-13. <https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=110267984&site=ehost-live>
- Government announces independent review into HS2 programme - GOV.UK. (21 C.E.). <https://www.gov.uk/government/news/government-announces-independent-review-into-hs2-programme>
- Government underestimated HS2 "complexity and risk", says National Audit Office. (n.d.). <https://www.newstatesman.com/spotlight/transport/2020/01/government-underestimated-hs2-complexity-and-risk-says-national-audit>
- Grisham, T. W. (2010). *International project management: leadership in complex environments*. Wiley.
- Gunsteren, L. A. van, Binnekamp, R., & Graaf, R. P. de. (2011). *Stakeholder-oriented project management: tools and concepts: Vol. v. 6*. IOS Press.
- Guo, F., Chang-Richards, Y., Wilkinson, S., & Li, T. C. (2014). Effects of project governance structures on the management of risks in major infrastructure projects: A comparative analysis. *International Journal of Project Management*, 32(5), 815-826. <https://doi.org/10.1016/j.ijproman.2013.10.001>
- Gupta, S. K., Gunasekaran, A., Antony, J., Gupta, S., Bag, S., & Roubaud, D. (2019). Systematic literature review of project failures: Current trends and scope for future research. *Computers & Industrial Engineering*, 127, 274-285. <https://doi.org/10.1016/j.cie.2018.12.002>
- Gwyn Topham. (2020a). Can the troubled HS2 project get back on track? *Guardian*. <https://www.theguardian.com/uk-news/2020/jan/20/can-the-troubled-hs2-project-get-back-on-track>
- Gwyn Topham. (2020b). HS2 costs could rise to £106bn or more, warns government review. *Guardian*. <https://www.theguardian.com/uk-news/2020/jan/20/hs2-costs-government-review-west-midlands-manchester-leeds>

- Hall, M. (2009). DBFO and the supply chain. University of Bristol.
https://uob-my.sharepoint.com/:b:/g/personal/eclaf_bristol_ac_uk/EWHDIFn23U1PkqdCnKbYg5sBfpmSLXYKCDKRM77UT-OORw?e=cxz6Ds
- Hall, M., Holt, R., & Graves, A. (2000). Private finance, public roads: configuring the supply chain in PFI highway construction. *European Journal of Purchasing & Supply Management*, 6(3-4), 227-235. [https://doi.org/10.1016/S0969-7012\(00\)00018-6](https://doi.org/10.1016/S0969-7012(00)00018-6)
- Heaton, K. M., Skok, W., & Kovala, S. (2016). Learning Lessons from Software Implementation Projects: An Exploratory Study. *Knowledge and Process Management*, 23(4), 293-306. <https://doi.org/10.1002/kpm.1525>
- HENRIKSEN, ANDRE1 andre.henriksen@uit.no PEDERSEN, SVEN ARNE R.2 sven.arne.r.pedersen@uit.no. (2017). A qualitative case study on AGILE PRACTICES AND PROJECT SUCCESS in agile software projects. *A Qualitative Case Study on AGILE PRACTICES AND PROJECT SUCCESS in Agile Software Projects.*, 62-73.
<https://doi.org/10.19255/JMPM01306>
- High Speed 2 - Wikipedia. (n.d.). Wikipedia. https://en.wikipedia.org/wiki/High_Speed_2
- High Speed 2 home page. (n.d.). <https://www.hs2.org.uk/>
- High Speed Two: A progress update - National Audit Office (NAO) Press release. (n.d.). <https://www.nao.org.uk/press-release/high-speed-two-a-progress-update/>
- High Speed Two: A progress update - National Audit Office (NAO) Report. (n.d.-a). <https://www.nao.org.uk/report/high-speed-two-a-progress-update/>
- High Speed Two: A progress update - National Audit Office (NAO) Report. (n.d.-b). <https://www.nao.org.uk/report/high-speed-two-a-progress-update/>
- High Speed Two (HS2) Limited - GOV.UK. (n.d.). UK government.
<https://www.gov.uk/government/organisations/high-speed-two-limited>
- Highsmith, J. A. (n.d.). *Agile project management: creating innovative products*. Addison-Wesley.
<http://search.ebscohost.com/login.aspx?direct=true&db=bth&jid=3C85&sit e=ehost-live>
- Hodgson, D., & Cicmil, S. (2008). The other side of projects: the case for critical project studies. *International Journal of Managing Projects in Business*, 1(1), 142-152.
<https://doi.org/10.1108/17538370810846487>
- Hodgson, D. E., & Cicmil, S. (2006). *Making projects critical*. Palgrave Macmillan.
- House of Commons - The National Programme for IT in the NHS: an update on the delivery of detailed care records systems - Public Accounts Committee. (n.d.).
<https://publications.parliament.uk/pa/cm201012/cmselect/cmpubacc/1070/107002.htm>
- House of Lords - Rethinking High Speed 2 - Economic Affairs Committee. (16 C.E.). House of Lords. <https://publications.parliament.uk/pa/ld201719/ldselect/ldeconaf/359/35902.htm>

House of Lords - The Economics of High Speed 2 - Economic Affairs Committee. (n.d.).

House of Lords.

<https://publications.parliament.uk/pa/ld201415/ldselect/ldeconaf/134/13404.htm>

HS2 | Curzon Street landowners could claim millions after court ruling - New Civil Engineer. (n.d.).

<https://www.newcivilengineer.com/latest/hs2-curzon-street-landowners-could-claim-millions-after-court-ruling-18-02-2020/>

HS2 - What is it and how can my business benefit? | GBCC. (n.d.). Greater Birmingham Chambers of Commerce.

<https://www.greaterbirminghamchambers.com/research-campaigning/hot-topics/hs2>

HS2: 12 arguments for and against - BBC News. (24 C.E.).

<https://www.bbc.co.uk/news/magazine-24159571>

HS2 and the Chinese: What now? | Comment | Building. (n.d.).

<https://www.building.co.uk/hs2-and-the-chinese-what-now/5104354.article>

HS2 benefits hugely underestimated - BBC News. (n.d.).

<https://www.bbc.co.uk/news/topics/cgdwvpvk35zt/hs2>

HS2 benefits 'substantially undervalued' amid rising costs | News | Railway Gazette. (3 C.E.).

<https://www.railwaygazette.com/uk/hs2-benefits-substantially-undervalued-amid-rising-costs/54475.article>

HS2 costs and benefits: a search for clear evidence | Letters. (2019). Guardian.

<https://www.theguardian.com/uk-news/2019/aug/25/hs2-costs-and-benefits-a-search-for-clear-evidence>

HS2 costs out of control, says review's deputy chair - BBC News. (n.d.).

<https://www.bbc.co.uk/news/business-50995116>

HS2 direct lines 'could bring £1.4bn of benefits' - The Transport Network. (9 C.E.). The Transport Network.

<https://www.transport-network.co.uk/HS2-direct-lines-could-bring-14bn-of-benefits/16147>

HS2: Give me the facts, says Shapps - BBC News. (n.d.).

<https://www.bbc.co.uk/news/business-51171249>

HS2: Government to give high-speed rail line the go-ahead - BBC News. (n.d.).

<https://www.bbc.co.uk/news/business-51443421>

HS2 in balance as government reviews rail scheme's costs and benefits | News | Architects Journal. (n.d.).

<https://www.architectsjournal.co.uk/news/hs2-in-balance-as-government-reviews-rail-schemes-costs-and-benefits/10044140.article>

HS2 Ltd denies watering down environmental pledges - The Transport Network. (n.d.).

<https://www.transport-network.co.uk/HS2-Ltd-denies-watering-down-environmental-pledges/16361>

HS2 make or break decision looms | Railnews | Today's news for Tomorrow's railway. (21 C.E.). <https://www.railnews.co.uk/news/2019/08/21-hs2-make-or-break-decision.html>

HS2 'perfect example' of broken funding system, claims finance chief - New Civil Engineer. (n.d.). <https://www.newcivilengineer.com/latest/hs2-perfect-example-of-broken-funding-system-claims-finance-chief-25-02-2020/>

HS2 phase 2 civils design costs rise 50% | Construction Enquirer. (n.d.). <https://www.constructionenquirer.com/2019/12/20/hs2-phase-2-civils-design-cost-rises-50/>

HS2 review criticised by deputy chair of panel - BBC News. (n.d.). <https://www.bbc.co.uk/news/business-50280270>

HS2: Review to examine costs and benefits of rail project - BBC News. (21 C.E.). <https://www.bbc.co.uk/news/uk-politics-49420332>

HS2 revises environmental policy document. (n.d.). <https://www.endsreport.com/article/1668736/hs2-revises-environmental-policy-document>

HS2 risks misjudged from the start, says watchdog - BBC News. (n.d.). <https://www.bbc.co.uk/news/business-51223101>

HS2 route: How much will the rail scheme cost? - BBC News. (n.d.). <https://www.bbc.co.uk/news/uk-16473296>

HS2: Scrapping troubled rail link could cost £12bn, say reports | The Independent. (n.d.). <https://www.independent.co.uk/news/uk/home-news/hs2-cost-scrap-railway-london-birmingham-manchester-leeds-a9302126.html>

HS2 should happen despite rising cost, says review - BBC News. (n.d.). <https://www.bbc.co.uk/news/business-50388738>

HS2: Six reasons why the rail route is so expensive - BBC News. (n.d.). <https://www.bbc.co.uk/news/business-51415590>

HS2: UK in talks with China over construction of high-speed line - BBC News. (n.d.). <https://www.bbc.co.uk/news/business-51512831>

HS2 will serve wealthier passengers and deliver more benefits to London than the North | New Economics Foundation. (n.d.). <https://neweconomics.org/2019/03/hs2-will-serve-wealthier-passengers-and-deliver-more-benefits-to-london-than-the-north>

HS2's ballooning budget was 'covered up' - BBC News. (n.d.). <https://www.bbc.co.uk/news/business-49482701>

ljs

, L., & Tuominen, K. (2005). Quality in project management: ISO 10006 : self-assessment

work book. Benchmarking Ltd.

Jaafari, A. (2001). Management of risks, uncertainties and opportunities on projects: time for a fundamental shift. *International Journal of Project Management*, 19(2), 89–101. [https://doi.org/10.1016/S0263-7863\(99\)00047-2](https://doi.org/10.1016/S0263-7863(99)00047-2)

Jackson, M. C. (n.d.). *Systems thinking: creative holism for managers*. John Wiley & Sons.

Jackson, M. C. (2019a). *Critical systems thinking and the management of complexity: responsible leadership for a complex world*. John Wiley & Sons, Inc.

Jackson, M. C. (2019b). *Critical systems thinking and the management of complexity: responsible leadership for a complex world*. John Wiley & Sons, Inc.

Jamie Lynn Cooke. (2012). *Everything You Want to Know about Agile : How to Get Agile Results in a Less-Than-agile Organization*. IT Governance Ltd. <https://ebookcentral.proquest.com/lib/bristol/reader.action?docID=918799>

Jehn, K. A. (1995). A Multimethod Examination of the Benefits and Detriments of Intragroup Conflict. *Administrative Science Quarterly*, 40(2). <https://doi.org/10.2307/2393638>

Jehn, K. A. (1997). A Qualitative Analysis of Conflict Types and Dimensions in Organizational Groups. *Administrative Science Quarterly*, 42(3). <https://doi.org/10.2307/2393737>

Jennings, W. (2012a). Executive Politics, Risk and the Mega-Project Paradox. In *Executive politics in times of crisis* (pp. 239–263). Palgrave Macmillan.

Jennings, W. (2012b). Executive Politics, Risk and the Mega-Project Paradox. In *Executive politics in times of crisis* (pp. 239–263). Palgrave Macmillan.

Jepsen, A. L., & Eskerod, P. (2009). Stakeholder analysis in projects: Challenges in using current guidelines in the real world. *International Journal of Project Management*, 27(4), 335–343. <https://doi.org/10.1016/j.ijproman.2008.04.002>

Jing Yang. (n.d.). Exploring critical success factors for stakeholder management in construction projects. *Journal of Civil Engineering and Management*, 15(4), 337–348. <https://www.tandfonline.com/doi/abs/10.3846/1392-3730.2009.15.337-348?src=recsys>

John Carvel. (2006). NHS risks £20bn white elephant, say auditors. *Guardian*. <https://www.theguardian.com/technology/2006/jun/16/egovernment.politics>

John Goodpasture. (2010). *Project Management the Agile Way : Making it Work in the Enterprise*. J. Ross Publishing. <https://ebookcentral.proquest.com/lib/bristol/reader.action?docID=3319473>

John Stone. (31 C.E.). HS2 is the only option for Britain's railways | *The Independent*. <https://www.independent.co.uk/news/uk/home-news/hs2-logistics-financial-benefit-controversy-a8937936.html>

Jones, stephen. (n.d.). *Agile and Earned Value*. Association for Project Management. <https://www.apm.org.uk/media/1190/agile-and-earned-value.pdf>

Karlsen, J. T. (2002). Project Stakeholder Management. *Engineering Management Journal*, 14(4), 19–24. <https://doi.org/10.1080/10429247.2002.11415180>

Kate Proctor. (2020). HS2 to be given go-ahead by government despite fierce opposition. *Guardian*.
<https://www.theguardian.com/uk-news/2020/feb/11/government-to-give-hs2-go-ahead-despite-fierce-opposition-boris-johnson-high-speed-rail>

Keinz, P., Hiennerth, C., Gemünden, H. G., Killen, C. P., & Sicotte, H. (2021). Special issue: Managing open and user innovation by projects: Sensing, seizing and transforming. *International Journal of Project Management*.
<https://doi.org/10.1016/j.ijproman.2021.02.001>

Kerzner, H. (2013a). *Project management: a systems approach to planning, scheduling, and controlling* (Eleventh edition). John Wiley & Sons, Inc.

Kerzner, H. (2013b). *Project management: case studies* (Fourth edition). John Wiley & Sons, Inc.

Kerzner, H. (2019). *Using the project management maturity model: strategic planning for project management* (Third edition). John Wiley & Sons, Inc.

Kim H. Pries , and Jon M. Quigley. (2010). *Scrum Project Management*. Taylor & Francis Group. <https://ebookcentral.proquest.com/lib/bristol/reader.action?docID=589930>

Kim Heldman , and Kim Heldman. (2005). *Project Manager's Spotlight on Risk Management*. John Wiley & Sons, Incorporated.
<https://ebookcentral.proquest.com/lib/bristol/reader.action?docID=267263>

Kim, J. (1999). Making sense of emergence. *Philosophical Studies*, 95(1/2), 3–36.
<https://doi.org/10.1023/A:1004563122154>

Koskela, L., Ferrentelli, A., Niiranen, J., & Pikas, E. (n.d.). Epistemological Explanation of Lean Construction. *Journal of Construction Engineering and Management*, 145(2).
<https://ascelibrary.org/doi/full/10.1061/%28ASCE%29CO.1943-7862.0001597>

Krusi, Markus¹Whitty, Stephen Jonathan¹. (2019). The Practitioner's Tapestry: Revealing the epistemological diversity to project management knowledge. *The Practitioner's Tapestry: Revealing the Epistemological Diversity to Project Management Knowledge.*, 7 (Issue 3), 196–226. <https://doi.org/10.19255/JMPM02010>

Kutsch, E., & Hall, M. (2005). Intervening conditions on the management of project risk: Dealing with uncertainty in information technology projects. *International Journal of Project Management*, 23(8), 591–599. <https://doi.org/10.1016/j.ijproman.2005.06.009>

Kutsch, E., & Hall, M. (2010). Deliberate ignorance in project risk management. *International Journal of Project Management*, 28(3), 245–255.
<https://doi.org/10.1016/j.ijproman.2009.05.003>

LAM, E. W. M., Chan, A. P. C., & Chan, D. W. M. (2003). Potential Problems of Running Design-build Projects in Construction. *HKIE Transactions*, 10(3), 8–14.
<https://doi.org/10.1080/1023697X.2003.10667915>

Leach, L. P. (2014). *Critical chain project management* (Third edition). Artech House.

Lehtinen, J., & Aaltonen, K. (2020). Organizing external stakeholder engagement in inter-organizational projects: Opening the black box. *International Journal of Project Management*, 38(2), 85–98. <https://doi.org/10.1016/j.ijproman.2019.12.001>

Lientz, B. P. (2013). *Project management: a problem-based approach*. Palgrave Macmillan.

Lima, P. F. de A., & Verbano, C. (2019). Project Risk Management Implementation in SMEs: A Case Study from Italy. *Journal of Technology Management & Innovation*, 14(1), 3–10. <https://doi.org/10.4067/S0718-27242019000100003>

Ling, F. Y. Y., & Kerh, S. H. (2004). Comparing the Performance of Design-Build and Design-Bid-Build Building Projects in Singapore. *Architectural Science Review*, 47(2), 163–175. <https://doi.org/10.1080/00038628.2004.9697040>

Liu, J. Y.-C., Chen, H.-G., Chen, C. C., & Sheu, T. S. (2011). Relationships among interpersonal conflict, requirements uncertainty, and software project performance. *International Journal of Project Management*, 29(5), 547–556. <https://doi.org/10.1016/j.ijproman.2010.04.007>

Lloyd Fletcher, & Sturdy, A. (n.d.). The Subjectivity of Boundary Spanning – Composite Boundaries in Project Working. [https://research-information.bristol.ac.uk/en/publications/the-subjectivity-of-boundary-spanning--composite-boundaries-in-project-working\(7d572c51-231e-44a6-b9e4-67cca3eae718\).html](https://research-information.bristol.ac.uk/en/publications/the-subjectivity-of-boundary-spanning--composite-boundaries-in-project-working(7d572c51-231e-44a6-b9e4-67cca3eae718).html)

Lock, D. (2013). *Naked Project Management: the Bare Facts*. Ashgate Publishing Ltd.

Loosemore, M., & McCarthy, C. S. (2008). Perceptions of Contractual Risk Allocation in Construction Supply Chains. *Journal of Professional Issues in Engineering Education and Practice*, 134(1), 95–105. [https://doi.org/10.1061/\(ASCE\)1052-3928\(2008\)134:1\(95\)](https://doi.org/10.1061/(ASCE)1052-3928(2008)134:1(95))

Lords: HS2 needs new costs and benefits assessment | *International Railway Journal*. (16 C.E.). *International Railway Journal*. <https://www.railjournal.com/passenger/high-speed/lords-hs2-costs-benefits-assessment/>

Louise Butcher. (n.d.). High Speed 2 (HS2) Phase 2a. House of Commons. <https://researchbriefings.parliament.uk/ResearchBriefing/Summary/SN07082>

Love, P. E. D., & Edwards, D. J. (2004). Forensic project management: The underlying causes of rework in construction projects. *Civil Engineering and Environmental Systems*, 21(3), 207–228. <https://doi.org/10.1080/10286600412331295955>

Love, P. E. D., & Li, H. (2000). Quantifying the causes and costs of rework in construction. *Construction Management and Economics*, 18(4), 479–490. <https://doi.org/10.1080/01446190050024897>

LOVE, P. E. D., MANDAL, P., & LI, H. (1999). Determining the causal structure of rework influences in construction. *Construction Management and Economics*, 17(4), 505–517. <https://doi.org/10.1080/014461999371420>

- Love, P. E. D., Mandal, P., Smith, J., & Li, H. (2000). Modelling the dynamics of design error induced rework in construction. *Construction Management and Economics*, 18(5), 567–574. <https://doi.org/10.1080/014461900407374>
- Love, P. E. D., Teo, P., Ackermann, F., Smith, J., Alexander, J., Palaneeswaran, E., & Morrison, J. (2018). Reduce rework, improve safety: an empirical inquiry into the precursors to error in construction. *Production Planning & Control*, 29(5), 353–366. <https://doi.org/10.1080/09537287.2018.1424961>
- Marras, A. (2006). Emergence and reduction: Reply to Kim. *Synthese*, 151(3), 561–569. <https://doi.org/10.1007/s11229-006-9026-z>
- Martin Schieg. (n.d.). Risk management in construction project management. *Journal of Business Economics and Management*, 7(2), 77–83. <https://www.tandfonline.com/doi/abs/10.1080/16111699.2006.9636126?src=recsys>
- Mawby, D., & Stupples, D. (n.d.). Systems thinking for managing projects. IEMC-2002: 2002 IEEE International Engineering Management Conference : Managing Technology for the New Economy : St. John's College, Cambridge, UK, 18-20 August, 2002 : Proceedings, 344–349. <https://doi.org/10.1109/IEMC.2002.1038455>
- Maylor, H. (2010a). Project management (4th ed). Financial Times Prentice Hall. https://bibliu.com/app/#/view/books/9781292088471/pdf2htmllex/index.html#page_Front%20Cover
- Maylor, H. (2010b). Project management (4th ed). Financial Times Prentice Hall. https://bibliu.com/app/#/view/books/9781292088471/pdf2htmllex/index.html#page_Front%20Cover
- Maylor, H. (2010c). Project management (4th ed). Financial Times Prentice Hall. https://bibliu.com/app/#/view/books/9781292088471/pdf2htmllex/index.html#page_Front%20Cover
- Maylor, H. (2010d). Project management (4th ed) [Electronic resource]. Financial Times Prentice Hall. <https://ebookcentral.proquest.com/lib/bristol/detail.action?docID=5173571>
- Maylor, H. (2010e). Project management (4th ed). Financial Times Prentice Hall. https://bibliu.com/app/#/view/books/9781292088471/pdf2htmllex/index.html#page_Front%20Cover
- Maylor, H. (2010f). Project management (4th ed) [Electronic resource]. Financial Times Prentice Hall. <https://ebookcentral.proquest.com/lib/bristol/detail.action?docID=5173571>
- Maylor, H. (2010g). Project management (4th ed). Financial Times Prentice Hall. https://bibliu.com/app/#/view/books/9781292088471/pdf2htmllex/index.html#page_Front%20Cover
- Maylor, H. (2010h). Project management (4th ed). Financial Times Prentice Hall. https://bibliu.com/app/#/view/books/9781292088471/pdf2htmllex/index.html#page_Front%20Cover
- Maylor, H. (2010i). Project management (4th ed) [Electronic resource]. Financial Times

Prentice Hall. <https://ebookcentral.proquest.com/lib/bristol/detail.action?docID=5173571>

Maylor, H. (2010j). Project management (4th ed). Financial Times Prentice Hall.
https://bibliu.com/app/#/view/books/9781292088471/pdf2htmllex/index.html#page_Front%20Cover

Maylor, H., Vidgen, R., & Carver, S. (2008). Managerial Complexity in Project-Based Operations: A Grounded Model and Its Implications for Practice. *Project Management Journal*, 39(1_suppl), S15–S26. <https://doi.org/10.1002/pmj.20057>

Melese, Y., Lumbreras, S., Ramos, A., Stikkelman, R., & Herder, P. (2017). Cooperation under uncertainty: Assessing the value of risk sharing and determining the optimal risk-sharing rule for agents with pre-existing business and diverging risk attitudes. *International Journal of Project Management*, 35(3), 530–540.
<https://doi.org/10.1016/j.ijproman.2016.11.007>

Miller, R., & Lessard, D. (2001). Understanding and managing risks in large engineering projects. *International Journal of Project Management*, 19(8), 437–443.
[https://doi.org/10.1016/S0263-7863\(01\)00045-X](https://doi.org/10.1016/S0263-7863(01)00045-X)

Milos

evic

, D., & Martinelli, R. J. (2015a). *Project management toolbox* (Second edition). John Wiley & Sons, Inc.

Milos

evic

, D., & Martinelli, R. J. (2015b). *Project management toolbox* (Second edition). John Wiley & Sons, Inc.

Milos

evic

, D., Patanakul, P., & Srivannaboon, S. (n.d.). *Case studies in project, program, and organizational project management*. Wiley.

Mirko Sokovic. (2009). Basic Quality Tools in Continuous Improvement Process. *Strojniski Vestnik*, 55(5).
https://www.researchgate.net/publication/299050377_Basic_Quality_Tools_in_Continuous_Improvement_Process

MIRZAEI, MARYAM1 Mmirzaei@unitec.ac.nzMABIN, VICTORIA2. (2017). Agile Project Management and Public Policy Development Projects: A case study from New Zealand. *Agile Project Management and Public Policy Development Projects: A Case Study from New Zealand.*, 15(Issue 1), 59–75.
<https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=126200163&site=ehost-live>

Miterev, M., Mancini, M., & Turner, R. (2017). Towards a design for the project-based organization. *International Journal of Project Management*, 35(3), 479–491.
<https://doi.org/10.1016/j.ijproman.2016.12.007>

Moodley, K., Smith, N., & Preece, C. N. (2008). Stakeholder matrix for ethical relationships in the construction industry. *Construction Management and Economics*, 26(6), 625–632.
<https://doi.org/10.1080/01446190801965368>

Morris, P. (2013a). Reconstructing Project Management Reprised: A Knowledge Perspective. *Project Management Journal*, 44(5), 6–23. <https://doi.org/10.1002/pmj.21369>

Morris, P. (2013b). Reconstructing Project Management Reprised: A Knowledge Perspective. *Project Management Journal*, 44(5), 6–23. <https://doi.org/10.1002/pmj.21369>

Morris, P. W. G. (2013). *Reconstructing project management*. John Wiley & Sons.

Morris, P. W. G., Pinto, J. K., &
So

derlund, J. (2011). *The Oxford handbook of project management*. Oxford University Press.

Munro, A. (2018). HS2 railway, UK – why the country needs it. *Proceedings of the Institution of Civil Engineers - Transport*, 1–9. <https://doi.org/10.1680/jtran.18.00040>

Net zero: HS2 review to examine environmental benefits - Energy Live News. (n.d.). Energy Live News.

<https://www.energylivenews.com/2019/08/21/net-zero-hs2-review-to-examine-environmental-benefits/>

Newcombe, R. (2003). From client to project stakeholders: a stakeholder mapping approach. *Construction Management and Economics*, 21(8), 841–848.
<https://doi.org/10.1080/0144619032000072137>

Ng, A., & Loosemore, M. (2007). Risk allocation in the private provision of public infrastructure. *International Journal of Project Management*, 25(1), 66–76.
<https://doi.org/10.1016/j.ijproman.2006.06.005>

NHS IT system one of 'worst fiascos ever', say MPs - BBC News. (n.d.).
<https://www.bbc.co.uk/news/uk-politics-24130684>

Nicholas, J. M., & Steyn, H. (n.d.). *Project management for business, engineering, and technology: principles and practice* (3rd ed). Elsevier Butterworth Heinemann.

Nicolas Bouleau. (22 C.E.). To understand risk, use your imagination | New Scientist.
<https://institutions.newscientist.com/article/mg21028186-400-to-understand-risk-use-your-imagination/>

Ning, Y. (2018). Impact of quality performance ambiguity on contractor's opportunistic behaviors in person-to-organization projects: The mediating roles of contract design and application. *International Journal of Project Management*, 36(4), 640–649.
<https://doi.org/10.1016/j.ijproman.2018.01.008>

Norman, E. S., Brotherton, S. A., & Fried, R. T. (2011). *Work Breakdown Structures: the*

Foundation for Project Management Excellence. John Wiley & Sons.

North and Midlands most opposed to HS2, survey reveals | News | Building. (n.d.).
<https://www.building.co.uk/news/north-and-midlands-most-opposed-to-hs2-survey-reveals/5104118.article>

Oakervee review calls for HS2 Ltd to be stripped of Euston project. (n.d.). Financial Times.
<https://www.ft.com/content/d8399f72-4744-11ea-aeb3-955839e06441>

Olander, S. (2007). Stakeholder impact analysis in construction project management. *Construction Management and Economics*, 25(3), 277–287.
<https://doi.org/10.1080/01446190600879125>

Olander, S., & Landin, A. (2008). A comparative study of factors affecting the external stakeholder management process. *Construction Management and Economics*, 26(6), 553–561. <https://doi.org/10.1080/01446190701821810>

Osipova, E., & Eriksson, P. E. (2011). How procurement options influence risk management in construction projects. *Construction Management and Economics*, 29(11), 1149–1158.
<https://doi.org/10.1080/01446193.2011.639379>

Oswald, A., Köhler, J., & Schmitt, R. (2018). *Project Management at the Edge of Chaos*. Springer Berlin Heidelberg. <https://doi.org/10.1007/978-3-662-48261-2>

Overdue and over Budget, over and over Again. (9 C.E.).
http://gdc.galegroup.com/gdc/artemis/NewspapersDetailsPage/NewspapersDetailsWindow?disableHighlighting=false&displayGroupName=DVI-Newspapers&docIndex=1&source=&prodId=ECON&mode=view&limiter=&display-query=TX+Overdue+%23%23and%23%23+over+Budget%2C+over+%23%23and%23%23+over+Again%E2%80%99&contentModules=&action=e&sortBy=&windowstate=normal&currPage=1&dviSelectedPage=&scanId=&query=TX+Overdue+and+over+Budget%2C+over+and+over+Again%E2%80%99&search_within_results=&p=ECON&catId=&u=univbri&displayGroups=&documentId=GALE%7CGP4100353399&activityType=BasicSearch&failOverType=&commentary=

Padalkar, M., & Gopinath, S. (2016). Are complexity and uncertainty distinct concepts in project management? A taxonomical examination from literature. *International Journal of Project Management*, 34(4), 688–700. <https://doi.org/10.1016/j.ijproman.2016.02.009>

Patanakul, P., Kwak, Y. H., Zwikael, O., & Liu, M. (2016). What impacts the performance of large-scale government projects? *International Journal of Project Management*, 34(3), 452–466. <https://doi.org/10.1016/j.ijproman.2015.12.001>

Payne, S. (26 C.E.). The benefits of HS2 are becoming harder to discern. Financial Times.
<https://www.ft.com/content/6c3981be-90bd-11e8-bb8f-a6a2f7bca546>

Perrin, R. (n.d.). *Real world project management: beyond conventional wisdom, best practices, and project methodologies*. John Wiley & Sons.

Peter W. G. Morris. (2013). *Reconstructing Project Management*. John Wiley & Sons, Incorporated. <https://ebookcentral.proquest.com/lib/bristol/reader.action?docID=1152686>

Phua, F. T. T. (2004). The antecedents of co-operative behaviour among project team members: an alternative perspective on an old issue. *Construction Management and Economics*, 22(10), 1033–1045. <https://doi.org/10.1080/01446190310001649092>

Pinto, J. K., & Winch, G. (2016). The unsettling of "settled science:" The past and future of the management of projects. *International Journal of Project Management*, 34(2), 237–245. <https://doi.org/10.1016/j.ijproman.2015.07.011>

Plimmer, G. (19 C.E.). Why HS2 rail line is way over budget and badly delayed. *Financial Times*. <https://www.ft.com/content/cf3ff750-d92a-11e9-8f9b-77216ebe1f17>

PRINCE2 overview. (n.d.). <https://www.jstor.org/stable/pdf/j.ctt5hh70p.7.pdf?refreqid=excelsior%3A0df09d2c93fcca292d25438b58e842db>

Project Management Institute. (2013). *Agile Project Management: essentials from the Project Management Journal*. J. Wiley & Sons.

Pros and Cons of High Speed Rail HS2 | Economics Help. (n.d.). <https://www.economicshelp.org/blog/3088/economics/pros-and-cons-of-high-speed-rail-hs2/>

Qazi, A., Quigley, J., Dickson, A., & Kirytopoulos, K. (2016). Project Complexity and Risk Management (ProCRiM): Towards modelling project complexity driven risk paths in construction projects. *International Journal of Project Management*, 34(7), 1183–1198. <https://doi.org/10.1016/j.ijproman.2016.05.008>

Rad, P. F., & Levin, G. (2014). *Achieving Project Management Success Using Virtual Teams*. J. Ross Publishing, Incorporated.

Raftery, J. (n.d.). *Risk analysis in project management* (1st ed). E & FN Spon.

Raisbeck, P., Duffield, C., & Xu, M. (2010). Comparative performance of PPPs and traditional procurement in Australia. *Construction Management and Economics*, 28(4), 345–359. <https://doi.org/10.1080/01446190903582731>

Ralph, P. (2018). The two paradigms of software development research. *Science of Computer Programming*, 156, 68–89. <https://doi.org/10.1016/j.scico.2018.01.002>

Raydugin, Y. (2013). *Project risk management: essential methods for project teams and decision makers*. Wiley.

Raz, T., & Michael, E. (2001). Use and benefits of tools for project risk management. *International Journal of Project Management*, 19(1), 9–17. [https://doi.org/10.1016/S0263-7863\(99\)00036-8](https://doi.org/10.1016/S0263-7863(99)00036-8)

RIBA Plan of Work 2013. (n.d.). <https://www.ribaplanofwork.com/>

Rodrigues, A. G., & Williams, T. M. (1998). System dynamics in project management: assessing the impacts of client behaviour on project performance. *Journal of the*

Operational Research Society, 49(1), 2–15. <https://doi.org/10.1057/palgrave.jors.2600490>

ROMERO, ALEJANDRO¹ romero-torres.alejandro@uqam.ca PARÉ, MAGALIE² KHEMICI, NASSIM². (2017). The HOT POTATO GAME roles and responsibilities for realizing IT project benefits. The HOT POTATO GAME Roles and Responsibilities for Realizing IT Project Benefits., 72–79.
<https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=125356361&site=ehost-live>

Rowena Mason. (2020). Cancelling HS2 would fail new Tory voters, Boris Johnson told. Guardian.
<https://www.theguardian.com/uk-news/2020/jan/07/cancelling-hs2-would-fail-new-tory-voters-boris-johnson-told>

Rowlinson, S., & Cheung, Y. K. F. (2008). Stakeholder management through empowerment: modelling project success. Construction Management and Economics, 26(6), 611–623.
<https://doi.org/10.1080/01446190802071182>

Rozenes, S., Vitner, G., & Spraggett, S. (2006). Project Control: Literature Review. Project Management Journal, 37(4), 5–14. <https://doi.org/10.1177/875697280603700402>

Sanchez, Felipe¹ Bonjour, Eric² Micaëlli, Jean-Pierre³ Monticcolo, Davy⁴. (2019). A Step for Improving THE TRANSITION BETWEEN TRADITIONAL PROJECT MANAGEMENT TO AGILE PROJECT MANAGEMENT Using a Project Management Maturity Model. A Step for Improving THE TRANSITION BETWEEN TRADITIONAL PROJECT MANAGEMENT TO AGILE PROJECT MANAGEMENT Using a Project Management Maturity Model., 7(Issue 1), 102–119.
<https://doi.org/10.19255/JMPM01906>

Shakar Reddy, M. Raja¹ rajashakarmalae@gmail.com Jigeesh, Nasina² jigeeshn@gmail.com Kumar, Prabhu³ prabsjntu@yahoo.co.in. (2017). The Integration of Project Management with Supply Chain Management in Indian Pharmaceutical Projects. The Integration of Project Management with Supply Chain Management in Indian Pharmaceutical Projects., 14(Issue 4), 61–70.
<https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=127233938&site=ehost-live>

Shenhar, A. J., Dvir, D., Levy, O., & Maltz, A. C. (2001). Project Success: A Multidimensional Strategic Concept. Long Range Planning, 34(6), 699–725.
[https://doi.org/10.1016/S0024-6301\(01\)00097-8](https://doi.org/10.1016/S0024-6301(01)00097-8)

Shi, C., Chen, Y., You, J., & Yao, H. (2018). Asset Specificity and Contractors' Opportunistic Behavior: Moderating Roles of Contract and Trust. Journal of Management in Engineering, 34(5). [https://doi.org/10.1061/\(ASCE\)ME.1943-5479.0000632](https://doi.org/10.1061/(ASCE)ME.1943-5479.0000632)

Shore, B. (2008). Systematic biases and culture in project failures. Project Management Journal, 39(4), 5–16. <https://doi.org/10.1002/pmj.20082>

Silvius, G., Schipper, R., & Van den Brink, J. (2012). Sustainability in Project Management. Ashgate Pub.

Simard, M., Aubry, M., & Laberge, D. (2018a). The utopia of order versus chaos: A

conceptual framework for governance, organizational design and governmentality in projects. *International Journal of Project Management*, 36(3), 460–473.
<https://doi.org/10.1016/j.ijproman.2018.01.003>

Simard, M., Aubry, M., & Laberge, D. (2018b). The utopia of order versus chaos: A conceptual framework for governance, organizational design and governmentality in projects. *International Journal of Project Management*, 36(3), 460–473.
<https://doi.org/10.1016/j.ijproman.2018.01.003>

Simon Jenkins. (2019). Boris Johnson should have the guts to kill HS2 | Simon Jenkins. *Guardian*.
<https://www.theguardian.com/commentisfree/2019/aug/28/boris-johnson-hs2-disastrous-rail-scheme>

Stewart, R. W., & Fortune, J. (1995). Application of systems thinking to the identification, avoidance and prevention of risk. *International Journal of Project Management*, 13(5), 279–286. [https://doi.org/10.1016/0263-7863\(95\)00024-K](https://doi.org/10.1016/0263-7863(95)00024-K)

Stingl, V., & Geraldi, J. (2017). Errors, lies and misunderstandings: Systematic review on behavioural decision making in projects. *International Journal of Project Management*, 35(2), 121–135. <https://doi.org/10.1016/j.ijproman.2016.10.009>

STOP HS2 - The national campaign against High Speed Rail 2. (n.d.). <http://stophs2.org/>

Sutterfield, J. S., Friday-Stroud, S. S., & Shivers-Blackwell, S. L. (2006). A Case Study of Project and Stakeholder Management Failures: Lessons Learned. *Project Management Journal*, 37(5), 26–35. <https://doi.org/10.1177/875697280603700504>

Sutterfield, J. Scott¹Friday-Stroud, Shawnta S.¹Shivers-Blackwell, Sheryl L.¹. (2007). How NOT to Manage a Project: Conflict Management Lessons Learned from a DOD Case Study. *Journal of Behavioral & Applied Management*, 8(Issue 3), 218–238.
<http://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=26768057&site=ehost-live>

Swan, J., Scarbrough, H., & Newell, S. (2010). Why don't (or do) organizations learn from projects? *Management Learning*, 41(3), 325–344.
<https://doi.org/10.1177/1350507609357003>

Sweet, R. (2019). HS2's moment of truth. *Construction Research and Innovation*, 10(3), 54–59. <https://doi.org/10.1080/20450249.2019.1654235>

Sydow, J., Lindkvist, L., & DeFillippi, R. (2004). Project-Based Organizations, Embeddedness and Repositories of Knowledge: Editorial. *Organization Studies*, 25(9), 1475–1489.
<https://doi.org/10.1177/0170840604048162>

Taggart, M., Koskela, L., & Rooke, J. (2014a). The role of the supply chain in the elimination and reduction of construction rework and defects: an action research approach. *Construction Management and Economics*, 32(7–8), 829–842.
<https://doi.org/10.1080/01446193.2014.904965>

Taggart, M., Koskela, L., & Rooke, J. (2014b). The role of the supply chain in the elimination and reduction of construction rework and defects: an action research approach.

Construction Management and Economics, 32(7-8), 829-842.
<https://doi.org/10.1080/01446193.2014.904965>

Tang, Y., Chen, Y., Hua, Y., & Fu, Y. (2020). Impacts of risk allocation on conflict negotiation costs in construction projects: Does managerial control matter? *International Journal of Project Management*, 38(3), 188-199. <https://doi.org/10.1016/j.ijproman.2020.03.002>

Taroun, A. (2014). Towards a better modelling and assessment of construction risk: Insights from a literature review. *International Journal of Project Management*, 32(1), 101-115. <https://doi.org/10.1016/j.ijproman.2013.03.004>

The Case Against HS2 - High Speed 2 Action Alliance. (n.d.).
<http://www.hs2actionalliance.org/case-against-hs2/>

The future is bright, the future is... you! (n.d.). Project. <https://www.apm.org.uk/project/>

The imperial units error that downed a multi-million-dollar Mars probe | New Scientist. (n.d.).
<https://institutions.newscientist.com/article/mg24332500-200-the-imperial-units-error-that-downed-a-multi-million-dollar-mars-probe/>

The imperial units error that downed a multi-million-dollar Mars probe | New Scientist. (2 C.E.).
<https://institutions.newscientist.com/article/mg24332500-200-the-imperial-units-error-that-downed-a-multi-million-dollar-mars-probe/>

The NAO Guide to Initiating Successful Projects. (2011). National Audit Office.
https://www.nao.org.uk/wp-content/uploads/2011/12/NAO_Guide_Initiating_successful_projects.pdf

The National Programme for IT in the NHS: an update on the delivery of detailed care records systems - Public Accounts Committee. (n.d.). House of Commons.
<https://publications.parliament.uk/pa/cm201012/cmselect/cmpubacc/1070/107002.htm>

Thomas, J. (2006). Problematising Project Management. In *Making projects critical* (pp. 90-107). Palgrave Macmillan.

Thomé, A. M. T., Scavarda, L. F., Scavarda, A., & Thomé, F. E. S. de S. (2016). Similarities and contrasts of complexity, uncertainty, risks, and resilience in supply chains and temporary multi-organization projects. *International Journal of Project Management*, 34(7), 1328-1346. <https://doi.org/10.1016/j.ijproman.2015.10.012>

Turner, J. R. (2007). *Contracting for Project Management*. Ashgate Pub.

Turner, J. R., & Cochrane, R. A. (1993). Goals-and-methods matrix: coping with projects with ill defined goals and/or methods of achieving them. *International Journal of Project Management*, 11(2), 93-102. [https://doi.org/10.1016/0263-7863\(93\)90017-H](https://doi.org/10.1016/0263-7863(93)90017-H)

Tuttle, S. (2012). *Illustrating PRINCE2: project management in real terms*. IT Governance Pub.

UDDIN, SHAHADAT1 shahadat.uddin@sydney.edu.au. (2017). *SOCIAL NETWORK ANALYSIS*

in Project Management. SOCIAL NETWORK ANALYSIS in Project Management., 106–113.
<https://doi.org/10.19255/JMPM01310>

University Of Roskilde. (2015). Project management theory meets practice. Samfundslitteratur.

Unlocking the benefits of HS2 | Rail Engineer. (n.d.).
<https://www.railengineer.co.uk/2019/04/04/unlocking-the-benefits-of-hs2/>

Use HS2 billions to help West Midlands and Staffordshire commuters - expert | Express & Star. (n.d.).
<https://www.expressandstar.com/news/transport/2020/01/27/use-hs2-billions-to-help-west-midlands-and-staffordshire-commuters-expert/>

Van Os, A., Van Berkel, F., De Gilder, D., Van Dyck, C., & Groenewegen, P. (2015a). Project risk as identity threat: explaining the development and consequences of risk discourse in an infrastructure project. *International Journal of Project Management*, 33(4), 877–888.
<https://doi.org/10.1016/j.ijproman.2014.10.016>

Van Os, A., Van Berkel, F., De Gilder, D., Van Dyck, C., & Groenewegen, P. (2015b). Project risk as identity threat: explaining the development and consequences of risk discourse in an infrastructure project. *International Journal of Project Management*, 33(4), 877–888.
<https://doi.org/10.1016/j.ijproman.2014.10.016>

Verzuh, E. (2016). *The Fast Forward MBA in Project Management* (5th ed). Wiley.

Wall, J. A., & Callister, R. R. (1995). Conflict and Its Management. *Journal of Management*, 21(3), 515–558. <https://doi.org/10.1177/014920639502100306>

Wang, N., Wei, K., & Sun, H. (2014). Whole Life Project Management Approach to Sustainability. *Journal of Management in Engineering*, 30(2), 246–255.
[https://doi.org/10.1061/\(ASCE\)ME.1943-5479.0000185](https://doi.org/10.1061/(ASCE)ME.1943-5479.0000185)

Wang, S. Q., Dulaimi, M. F., & Aguria, M. Y. (2004). Risk management framework for construction projects in developing countries. *Construction Management and Economics*, 22(3), 237–252. <https://doi.org/10.1080/0144619032000124689>

Wang, W., Chen, Y., Zhang, S., & Wang, Y. (2018). Contractual Complexity in Construction Projects. *Project Management Journal*, 49(3), 46–61.
<https://doi.org/10.1177/8756972818770589>

Wang, Y. (2015). Evolution of public-private partnership models in American toll road development: Learning based on public institutions' risk management. *International Journal of Project Management*, 33(3), 684–696.
<https://doi.org/10.1016/j.ijproman.2014.10.006>

Wang, Y., Cui, P., & Liu, J. (2018a). Analysis of the risk-sharing ratio in PPP projects based on government minimum revenue guarantees. *International Journal of Project Management*, 36(6), 899–909. <https://doi.org/10.1016/j.ijproman.2018.01.007>

Wang, Y., Cui, P., & Liu, J. (2018b). Analysis of the risk-sharing ratio in PPP projects based on government minimum revenue guarantees. *International Journal of Project*

Management, 36(6), 899–909. <https://doi.org/10.1016/j.ijproman.2018.01.007>

Ward, S., & Chapman, C. (2003). Transforming project risk management into project uncertainty management. *International Journal of Project Management*, 21(2), 97–105. [https://doi.org/10.1016/S0263-7863\(01\)00080-1](https://doi.org/10.1016/S0263-7863(01)00080-1)

Weick, K. E. (n.d.). *Making sense of the organization: Vol. 2: The impermanent organization*. Wiley.

What benefits will the HS2 Railway Network bring? – RG Group. (n.d.). <https://rg-group.co.uk/what-benefits-will-the-hs2-railway-network-bring/>

Whistleblowers say public have been ‘deceived’ over cost of HS2: Wessex FM - News. (n.d.). <https://www.wessexfm.com/news/national/3032238/whistleblowers-say-public-have-been-deceived-over-cost-of-hs2/>

Why archaeologists love HS2. (20181201). *The Economist*. <https://www.economist.com/britain/2018/12/01/why-archaeologists-love-hs2>

Wied, M., Koch-Ørvad, N., Welo, T., & Oehmen, J. (2020). Managing exploratory projects: A repertoire of approaches and their shared underpinnings. *International Journal of Project Management*, 38(2), 75–84. <https://doi.org/10.1016/j.ijproman.2019.12.002>

Williams, T., Eden, C., Ackermann, F., & Tait, A. (1995). The Effects of Design Changes and Delays on Project Costs. *Journal of the Operational Research Society*, 46(7), 809–818. https://linker2.worldcat.org/?date=1995-07-01&rft.content=fulltext&rft.institution_id=132607&linktype=best&spage=809&title=Journal+of+the+Operational+Research+Society%2C+The&localstem=https%3A%2F%2Fbris.idm.oclc.org%2Flogin%3Furl%3D&atitle=The+Effects+of+Design+Changes+and+Delays+on+Project+Costs&jHome=https%3A%2F%2Fwww.jstor.org%2Fjournal%2Fjoperresesoci&provider=jstor&pkgName=archive&rft.oclcnum=5549630755&linkclass=to_article&aurlast=Williams&issue=7&jKey=joperresesoci&rfr_id=info%2Fsid%3Aoclc.org%2FWCL&eissn=1476-9360&volume=46&linkScheme=jstor&itemnum=10.2307%2F2583965&issn=0160-5682&rft.order_by=preference

Willumsen, P., Oehmen, J., Stingl, V., & Geraldi, J. (2019). Value creation through project risk management. *International Journal of Project Management*, 37(5), 731–749. <https://doi.org/10.1016/j.ijproman.2019.01.007>

Winch, G. M. (2014a). Three domains of project organising. *International Journal of Project Management*, 32(5), 721–731. <https://doi.org/10.1016/j.ijproman.2013.10.012>

Winch, G. M. (2014b). Three domains of project organising. *International Journal of Project Management*, 32(5), 721–731. <https://doi.org/10.1016/j.ijproman.2013.10.012>

Winter, M., Smith, C., Morris, P., & Cicmil, S. (2006). Directions for future research in project management: The main findings of a UK government-funded research network. *International Journal of Project Management*, 24(8), 638–649. <https://doi.org/10.1016/j.ijproman.2006.08.009>

Wysocki, R. K. (2019). *Effective project management: traditional, agile, extreme, hybrid* (Eighth edition). Wiley.

<https://ebookcentral.proquest.com/lib/bristol/detail.action?docID=5747804>

Xia, N., Zou, P. X. W., Griffin, M. A., Wang, X., & Zhong, R. (2018a). Towards integrating construction risk management and stakeholder management: A systematic literature review and future research agendas. *International Journal of Project Management*, 36(5), 701–715. <https://doi.org/10.1016/j.ijproman.2018.03.006>

Xia, N., Zou, P. X. W., Griffin, M. A., Wang, X., & Zhong, R. (2018b). Towards integrating construction risk management and stakeholder management: A systematic literature review and future research agendas. *International Journal of Project Management*, 36(5), 701–715. <https://doi.org/10.1016/j.ijproman.2018.03.006>

Xiang, P., Zhou, J., Zhou, X., & Ye, K. (2012). Construction Project Risk Management Based on the View of Asymmetric Information. *Journal of Construction Engineering and Management*, 138(11), 1303–1311. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0000548](https://doi.org/10.1061/(ASCE)CO.1943-7862.0000548)

You, J., Chen, Y., Wang, W., & Shi, C. (2018). Uncertainty, opportunistic behavior, and governance in construction projects: The efficacy of contracts. *International Journal of Project Management*, 36(5), 795–807. <https://doi.org/10.1016/j.ijproman.2018.03.002>

You really can fool some of the people, all of the time. (31 C.E.). *The Economist*. <https://www-economist-com.bris.idm.oclc.org/international/2019/10/31/you-really-can-fool-some-of-the-people-all-of-the-time>

Zaghloul, R., & Hartman, F. (2003). Construction contracts: the cost of mistrust. *International Journal of Project Management*, 21(6), 419–424. [https://doi.org/10.1016/S0263-7863\(02\)00082-0](https://doi.org/10.1016/S0263-7863(02)00082-0)

Zhang, H. (2007). A redefinition of the project risk process: Using vulnerability to open up the event-consequence link. *International Journal of Project Management*, 25(7), 694–701. <https://doi.org/10.1016/j.ijproman.2007.02.004>

Zhang, S., Zhang, S., Gao, Y., & Ding, X. (2016). Contractual Governance: Effects of Risk Allocation on Contractors' Cooperative Behavior in Construction Projects. *Journal of Construction Engineering and Management*, 142(6). [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001111](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001111)

Zuo, F., & Zhang, K. (2018a). Selection of risk response actions with consideration of secondary risks. *International Journal of Project Management*, 36(2), 241–254. <https://doi.org/10.1016/j.ijproman.2017.11.002>

Zuo, F., & Zhang, K. (2018b). Selection of risk response actions with consideration of secondary risks. *International Journal of Project Management*, 36(2), 241–254. <https://doi.org/10.1016/j.ijproman.2017.11.002>

Zwikaël, O., Chih, Y.-Y., & Meredith, J. R. (2018). Project benefit management: Setting effective target benefits. *International Journal of Project Management*, 36(4), 650–658. <https://doi.org/10.1016/j.ijproman.2018.01.002>