

MGRCM2028 & EFIM20015: Project Management

Project management resources for both undergraduate and PGT units.

View Online



@article{Acebes_Pajares_Galán_López-Paredes_2014, title={A new approach for project control under uncertainty. Going back to the basics}, volume={32}, DOI={10.1016/j.ijproman.2013.08.003}, number={3}, journal={International Journal of Project Management}, author={Acebes, Fernando and Pajares, Javier and Galán, José Manuel and López-Paredes, Adolfo}, year={2014}, month={Apr}, pages={423-434} }

@article{Ackermann_Eden_Williams_Howick_2007, title={Systemic risk assessment: a case study}, volume={58}, DOI={10.1057/palgrave.jors.2602105}, number={1}, journal={Journal of the Operational Research Society}, author={Ackermann, F and Eden, C and Williams, T and Howick, S}, year={2007}, month={Jan}, pages={39-51} }

@inproceedings{Adelakun_Garcia_Tabaka_Ismail_5AD, title={Hybrid Project Management: Agile with Discipline}, url={https://aisel.aisnet.org/cgi/viewcontent.cgi?article=1013&context=confirm2017}, booktitle={International Conference on Information Resources Management (CONF-IRM)}, author={Adelakun, Olayele and Garcia, Robert and Tabaka, Ted and Ismail, Redar}, year={5AD}, month={Jan} }

@article{Ahola_Ruuska_Artto_Kujala_2014, title={What is project governance and what are its origins?}, volume={32}, DOI={10.1016/j.ijproman.2013.09.005}, number={8}, journal={International Journal of Project Management}, author={Ahola, Tuomas and Ruuska, Inkeri and Artto, Karlos and Kujala, Jaakko}, year={2014}, month={Nov}, pages={1321-1332} }

@article{Akintoye_1994, title={Design and build: a survey of construction contractors' views}, volume={12}, DOI={10.1080/01446199400000021}, number={2}, journal={Construction Management and Economics}, author={Akintoye, Akintola}, year={1994}, month={Mar}, pages={155-163} }

@article{Akintoye_MacLeod_1997, title={Risk analysis and management in construction}, volume={15}, DOI={10.1016/S0263-7863(96)00035-X}, number={1}, journal={International Journal of Project Management}, author={Akintoye, Akintola S and MacLeod, Malcolm J}, year={1997}, month={Feb}, pages={31-38} }

@article{Alter_2018, title={Brexit and the moon landing from a project complexity perspective: A comparative case study}, volume={5}, DOI={10.5296/csbm.v5i2.13484}, number={2}, journal={Case Studies in Business and Management}, author={Alter, Roland}, year={2018}, month={Oct} }

@book{Andreas Opelt, , Boris Gloger, , Wolfgang Pfarl, , and Ralf Mittermayr_2013, title={Agile Contracts : Creating and Managing Successful Projects with Scrum},

url={<https://ebookcentral.proquest.com/lib/bristol/reader.action?docID=1191572>},
 publisher={John Wiley & Sons, Incorporated}, author={Andreas Opelt, , Boris Gloger, ,
 Wolfgang Pfarl, , and Ralf Mittermayr}, year={2013} }

@misc{Andrew Haylen_27AD, title={High Speed 2: the business case, costs and
 spending},
 url={<https://researchbriefings.parliament.uk/ResearchBriefing/Summary/CBP-8601>},
 publisher={House of Commons Library}, author={Andrew Haylen}, year={27AD} }

@article{Anumba_Evbuomwan_1997, title={Concurrent engineering in design-build
 projects}, volume={15}, DOI={10.1080/014461997373006}, number={3},
 journal={Construction Management and Economics}, author={Anumba, Chimay J. and
 Evbuomwan, Nosa F. O.}, year={1997}, month={May}, pages={271-281} }

@misc{16AD, edition={Version 1.0}, title={Systems Thinking for Portfolio, Programme
 and Project Managers},
 url={<https://www.apm.org.uk/media/25516/systems-thinking-for-portfolio-programme-and-project-managers-v10.pdf>}, author={APM /INCOSEUK Systems Thinking SIG},
 year={16AD} }

@article{Aramo-Immonen_Vanharanta_2009, title={Project management: The task of
 holistic systems thinking}, volume={19}, DOI={10.1002/hfm.20185}, number={6},
 journal={Human Factors and Ergonomics in Manufacturing}, author={Aramo-Immonen,
 Heli and Vanharanta, Hannu}, year={2009}, month={Nov}, pages={582-600} }

@article{Arditi_Nayak_Damci_2017, title={Effect of organizational culture on delay in
 construction}, volume={35}, DOI={10.1016/j.ijproman.2016.10.018}, number={2},
 journal={International Journal of Project Management}, author={Arditi, David and Nayak,
 Shruti and Damci, Atilla}, year={2017}, month={Feb}, pages={136-147} }

@book{Association for Project Management_2019, address={Princes Risborough,
 Buckinghamshire}, edition={Seventh edition}, title={APM body of knowledge},
 url={<https://www.apm.org.uk/body-of-knowledge/>}, publisher={Association for Project
 Management}, author={Association for Project Management}, year={2019} }

@article{Atkinson_1999a, title={Project management: cost, time and quality, two best
 guesses and a phenomenon, its time to accept other success criteria}, volume={17},
 DOI={10.1016/S0263-7863(98)00069-6}, number={6}, journal={International Journal of
 Project Management}, author={Atkinson, Roger}, year={1999}, month={Dec},
 pages={337-342} }

@article{Atkinson_1999b, title={Project management: cost, time and quality, two best
 guesses and a phenomenon, its time to accept other success criteria}, volume={17},
 DOI={10.1016/S0263-7863(98)00069-6}, number={6}, journal={International Journal of
 Project Management}, author={Atkinson, Roger}, year={1999}, month={Dec},
 pages={337-342} }

@article{Atkinson_Crawford_Ward_2006a, title={Fundamental uncertainties in projects
 and the scope of project management}, volume={24},
 DOI={10.1016/j.ijproman.2006.09.011}, number={8}, journal={International Journal of
 Project Management}, author={Atkinson, Roger and Crawford, Lynn and Ward, Stephen},
 year={2006}, month={Nov}, pages={687-698} }

@article{Atkinson_Crawford_Ward_2006b, title={Fundamental uncertainties in projects and the scope of project management}, volume={24}, DOI={10.1016/j.ijproman.2006.09.011}, number={8}, journal={International Journal of Project Management}, author={Atkinson, Roger and Crawford, Lynn and Ward, Stephen}, year={2006}, month={Nov}, pages={687-698} }

@article{Atkinson_Crawford_Ward_2006c, title={Fundamental uncertainties in projects and the scope of project management}, volume={24}, DOI={10.1016/j.ijproman.2006.09.011}, number={8}, journal={International Journal of Project Management}, author={Atkinson, Roger and Crawford, Lynn and Ward, Stephen}, year={2006}, month={Nov}, pages={687-698} }

@article{Aubry_Lavoie-Tremblay_2018, title={Rethinking organizational design for managing multiple projects}, volume={36}, DOI={10.1016/j.ijproman.2017.05.012}, number={1}, journal={International Journal of Project Management}, author={Aubry, Monique and Lavoie-Tremblay, Mélanie}, year={2018}, month={Jan}, pages={12-26} }

@article{Augustine_Payne_Sencindiver_Woodcock_2005, title={Agile project management}, volume={48}, DOI={10.1145/1101779.1101781}, number={12}, journal={Communications of the ACM}, author={Augustine, Sanjiv and Payne, Bob and Sencindiver, Fred and Woodcock, Susan}, year={2005}, month={Dec}, pages={85-89} }

@article{Bakker_2010, title={Taking Stock of Temporary Organizational Forms: A Systematic Review and Research Agenda}, volume={12}, DOI={10.1111/j.1468-2370.2010.00281.x}, number={4}, journal={International Journal of Management Reviews}, author={Bakker, René M.}, year={2010}, month={Dec}, pages={466-486} }

@article{Benítez-Ávila_Hartmann_Dewulf_Henseler_2018, title={Interplay of relational and contractual governance in public-private partnerships: The mediating role of relational norms, trust and partners' contribution}, volume={36}, DOI={10.1016/j.ijproman.2017.12.005}, number={3}, journal={International Journal of Project Management}, author={Benítez-Ávila, Camilo and Hartmann, Andreas and Dewulf, Geert and Henseler, Jörg}, year={2018}, month={Apr}, pages={429-443} }

@article{Bing_Akintoye_Edwards_Hardcastle_2005, title={The allocation of risk in PPP/PFI construction projects in the UK}, volume={23}, DOI={10.1016/j.ijproman.2004.04.006}, number={1}, journal={International Journal of Project Management}, author={Bing, Li and Akintoye, A. and Edwards, P.J. and Hardcastle, C.}, year={2005}, month={Jan}, pages={25-35} }

@article{Bjorvatn_Wald_2018, title={Project complexity and team-level absorptive capacity as drivers of project management performance}, volume={36}, DOI={10.1016/j.ijproman.2018.05.003}, number={6}, journal={International Journal of Project Management}, author={Bjorvatn, Torbjørn and Wald, Andreas}, year={2018}, month={Aug}, pages={876-888} }

@article{Bresnen_Haslam_1991, title={Construction industry clients: A survey of their attributes and project management practices}, volume={9}, DOI={10.1080/01446199100000026}, number={4}, journal={Construction Management

and Economics}, author={Bresnen, Michael J. and Haslam, Cheryl O.}, year={1991}, month={Jul}, pages={327-342} }

@article{Bresnen_Marshall_2000, title={Partnering in construction: a critical review of issues, problems and dilemmas}, volume={18}, DOI={10.1080/014461900370852}, number={2}, journal={Construction Management and Economics}, author={Bresnen, Mike and Marshall, Nick}, year={2000}, month={Mar}, pages={229-237} }

@article{Brunet_2019, title={Governance-as-practice for major public infrastructure projects: A case of multilevel project governing}, volume={37}, DOI={10.1016/j.ijproman.2018.02.007}, number={2}, journal={International Journal of Project Management}, author={Brunet, Maude}, year={2019}, month={Feb}, pages={283-297} }

@article{Bryde_Unterhitzenberger_Joby_2018, title={Conditions of success for earned value analysis in projects}, volume={36}, DOI={10.1016/j.ijproman.2017.12.002}, number={3}, journal={International Journal of Project Management}, author={Bryde, David and Unterhitzenberger, Christine and Joby, Roger}, year={2018}, month={Apr}, pages={474-484} }

@article{Bryson_2004, title={What to do when Stakeholders matter}, volume={6}, DOI={10.1080/14719030410001675722}, number={1}, journal={Public Management Review}, author={Bryson, John M}, year={2004}, month={Mar}, pages={21-53} }

@article{Carlile_2002, title={A Pragmatic View of Knowledge and Boundaries: Boundary Objects in New Product Development}, volume={13}, DOI={10.1287/orsc.13.4.442.2953}, number={4}, journal={Organization Science}, author={Carlile, Paul R.}, year={2002}, month={Aug}, pages={442-455} }

@article{Carton_Cummings_2012, title={A Theory of Subgroups in Work Teams.}, volume={37}, url={http://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=76609308&site=ehost-live}, number={3}, journal={Academy of Management Review}, author={Carton, Andrew M. and Cummings, Jonathon M.}, year={2012} }

@article{Chapman_1997, title={Project risk analysis and management—PRAM the generic process}, volume={15}, DOI={10.1016/S0263-7863(96)00079-8}, number={5}, journal={International Journal of Project Management}, author={Chapman, Chris}, year={1997}, month={Oct}, pages={273-281} }

@article{Chapman_2006, title={Key points of contention in framing assumptions for risk and uncertainty management}, volume={24}, DOI={10.1016/j.ijproman.2006.01.006}, number={4}, journal={International Journal of Project Management}, author={Chapman, Chris}, year={2006}, month={May}, pages={303-313} }

@article{Chen, Edward T.1 edwardchen@uml.edu_2015, title={EMERGING TRENDS IN PROJECT MANAGEMENT: EXPEDITING BUSINESS.}, url={https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=116281798&site=ehost-live}, author={Chen, Edward T.1 edwardchen@uml.edu}, year={2015}, pages={1-13} }

@article{Cherns_Bryant_1984, title={Studying the client's role in construction

management}, volume={2}, DOI={10.1080/01446198400000016}, number={2}, journal={Construction Management and Economics}, author={Cherns, Albert B. and Bryant, Donald T.}, year={1984}, month={Sep}, pages={177-184} }

@article{Chizhik_Shelly_Troyer_2009, title={Intragroup Conflict and Cooperation: An Introduction}, volume={65}, DOI={10.1111/j.1540-4560.2009.01599.x}, number={2}, journal={Journal of Social Issues}, author={Chizhik, Alexander W. and Shelly, Robert K. and Troyer, Lisa}, year={2009}, month={Jun}, pages={251-259} }

@article{Christian Wolmar_2020, title={HS2 is a calamity, but it would be politically toxic for Boris Johnson to scrap it | Christian Wolmar}, url={https://www.theguardian.com/commentisfree/2020/jan/21/boris-johnson-hs2-scrap-in-vest-buses}, journal={Guardian}, author={Christian Wolmar}, year={2020}, month={Jan} }

@article{Cicmil_Hodgson_2006, title={New Possibilities for Project Management Theory: A Critical Engagement}, volume={37}, DOI={10.1177/875697280603700311}, number={3}, journal={Project Management Journal}, author={Cicmil, Svetlana and Hodgson, Damian}, year={2006}, month={Aug}, pages={111-122} }

@article{Cicmil_Williams_Thomas_Hodgson_2006a, title={Rethinking Project Management: Researching the actuality of projects}, volume={24}, DOI={10.1016/j.ijproman.2006.08.006}, number={8}, journal={International Journal of Project Management}, author={Cicmil, Svetlana and Williams, Terry and Thomas, Janice and Hodgson, Damian}, year={2006}, month={Nov}, pages={675-686} }

@article{Cicmil_Williams_Thomas_Hodgson_2006b, title={Rethinking Project Management: Researching the actuality of projects}, volume={24}, DOI={10.1016/j.ijproman.2006.08.006}, number={8}, journal={International Journal of Project Management}, author={Cicmil, Svetlana and Williams, Terry and Thomas, Janice and Hodgson, Damian}, year={2006}, month={Nov}, pages={675-686} }

@book{Cobb, address={Hoboken, NJ}, title={Making sense of agile project management: balancing control and agility}, publisher={Wiley}, author={Cobb, Charles G.} }

@article{Crawford_Hobbs_Turner_2006, title={Aligning Capability with Strategy: Categorizing Projects to do the Right Projects and to do Them Right}, volume={37}, DOI={10.1177/875697280603700205}, number={2}, journal={Project Management Journal}, author={Crawford, Lynn and Hobbs, Brian and Turner, J. Rodney}, year={2006}, month={Jun}, pages={38-50} }

@article{Cresswell_Sheikh_2009, title={The NHS Care Record Service (NHS CRS): recommendations from the literature on successful implementation and adoption}, volume={17}, DOI={10.14236/jhi.v17i3.730}, number={3}, journal={Journal of Innovation in Health Informatics}, author={Cresswell, Kathrin and Sheikh, Aziz}, year={2009}, month={Sep}, pages={153-160} }

@article{Cui_Liu_Hope_Wang_2018a, title={Review of studies on the public-private partnerships (PPP) for infrastructure projects}, volume={36}, DOI={10.1016/j.ijproman.2018.03.004}, number={5}, journal={International Journal of Project Management}, author={Cui, Caiyun and Liu, Yong and Hope, Alex and Wang, Jianping}, year={2018}, month={Jul}, pages={773-794} }

@article{Cui_Liu_Hope_Wang_2018b, title={Review of studies on the public-private partnerships (PPP) for infrastructure projects}, volume={36}, DOI={10.1016/j.ijproman.2018.03.004}, number={5}, journal={International Journal of Project Management}, author={Cui, Caiyun and Liu, Yong and Hope, Alex and Wang, Jianping}, year={2018}, month={Jul}, pages={773-794} }

@article{Daniel_Daniel_2019, title={Megaprojects as complex adaptive systems: The Hinkley point C case}, DOI={10.1016/j.ijproman.2019.05.001}, journal={International Journal of Project Management}, author={Daniel, Eric and Daniel, Pierre A.}, year={2019}, month={Jun} }

@article{Daniel_Daniel_2018a, title={Complexity, uncertainty and mental models: From a paradigm of regulation to a paradigm of emergence in project management}, volume={36}, DOI={10.1016/j.ijproman.2017.07.004}, number={1}, journal={International Journal of Project Management}, author={Daniel, Pierre A. and Daniel, Carole}, year={2018}, month={Jan}, pages={184-197} }

@article{Daniel_Daniel_2018b, title={Complexity, uncertainty and mental models: From a paradigm of regulation to a paradigm of emergence in project management}, volume={36}, DOI={10.1016/j.ijproman.2017.07.004}, number={1}, journal={International Journal of Project Management}, author={Daniel, Pierre A. and Daniel, Carole}, year={2018}, month={Jan}, pages={184-197} }

@article{Daniel_Daniel_2018c, title={Complexity, uncertainty and mental models: From a paradigm of regulation to a paradigm of emergence in project management}, volume={36}, DOI={10.1016/j.ijproman.2017.07.004}, number={1}, journal={International Journal of Project Management}, author={Daniel, Pierre A. and Daniel, Carole}, year={2018}, month={Jan}, pages={184-197} }

@misc{ title={When is a Risk not a Risk}, url={https://www.who.int/management/general/risk/WhenRiskNotRisk.pdf}, publisher={IPMA}, author={David Hillson} }

@misc{ title={What is risk? Towards a common definition}, url={http://risk-doctor.com/pdf-files/def0402.pdf}, author={David Hillson} }

@article{Davies_Dodgson_Gann_2016, title={Dynamic Capabilities in Complex Projects: The Case of London Heathrow Terminal 5}, volume={47}, DOI={10.1002/pmj.21574}, number={2}, journal={Project Management Journal}, author={Davies, Andrew and Dodgson, Mark and Gann, David}, year={2016}, month={Apr}, pages={26-46} }

@article{Dibble_Gibson_2018, title={Crossing team boundaries: A theoretical model of team boundary permeability and a discussion of why it matters}, volume={71}, DOI={10.1177/0018726717735372}, number={7}, journal={Human Relations}, author={Dibble, Rebekah and Gibson, Cristina B}, year={2018}, month={Jul}, pages={925-950} }

@article{Dougherty_1992, title={Interpretive Barriers to Successful Product Innovation in Large Firms}, volume={3}, DOI={10.1287/orsc.3.2.179}, number={2}, journal={Organization Science}, author={Dougherty, Deborah}, year={1992}, month={May}, pages={179-202} }

@article{Drach-Zahavy_Somech_2010, title={From an Intrateam to an Interteam Perspective of Effectiveness: The Role of Interdependence and Boundary Activities}, volume={41}, DOI={10.1177/1046496409356479}, number={2}, journal={Small Group Research}, author={Drach-Zahavy, Anat and Somech, Anit}, year={2010}, month={Apr}, pages={143-174} }

@article{Duffield_Whitty_2016, title={Application of the Systemic Lessons Learned Knowledge model for Organisational Learning through Projects}, volume={34}, DOI={10.1016/j.ijproman.2016.07.001}, number={7}, journal={International Journal of Project Management}, author={Duffield, Stephen M. and Whitty, S. Jonathan}, year={2016}, month={Oct}, pages={1280-1293} }

@article{Eden_Williams_Ackermann_Howick_2000, title={The role of feedback dynamics in disruption and delay on the nature of disruption and delay (D&D) in major projects}, volume={51}, DOI={10.1057/palgrave.jors.2600919}, number={3}, journal={Journal of the Operational Research Society}, author={Eden, C and Williams, T and Ackermann, F and Howick, S}, year={2000}, month={Mar}, pages={291-300} }

@book{Elder-Vass_2010, address={Cambridge}, title={The causal power of social structures: emergence, structure and agency}, publisher={Cambridge University Press}, author={Elder-Vass, Dave}, year={2010} }

@article{ELIEZER, OREN1 orenel@post.jce.ac.ilDROR, SHUKI2 dror@braude.ac.il_2018, title={QFD Methodology for LINKING PROJECT SUCCESS FACTORS: to Outcomes in a Specific Business Case.}, url={https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=128114517&site=ehost-live}, DOI={10.19255/JMPM01504}, journal={QFD Methodology for LINKING PROJECT SUCCESS FACTORS: to Outcomes in a Specific Business Case.}, author={ELIEZER, OREN1 orenel@post.jce.ac.ilDROR, SHUKI2 dror@braude.ac.il}, year={2018}, pages={40-49} }

@article{Farooq_Thaheem_Arshad_2018, title={Improving the risk quantification under behavioural tendencies: A tale of construction projects}, volume={36}, DOI={10.1016/j.ijproman.2017.12.004}, number={3}, journal={International Journal of Project Management}, author={Farooq, Muhammad Umer and Thaheem, Muhammad Jamaluddin and Arshad, Husnain}, year={2018}, month={Apr}, pages={414-428} }

@article{Feylizadeh_Mahmoudi_Bagherpour_Li_2018, title={Project crashing using a fuzzy multi-objective model considering time, cost, quality and risk under fast tracking technique: A case study}, volume={35}, DOI={10.3233/JIFS-18171}, number={3}, journal={Journal of Intelligent & Fuzzy Systems}, author={Feylizadeh, Mohammad Reza and Mahmoudi, Amin and Bagherpour, Morteza and Li, Deng-Feng}, year={2018}, month={Oct}, pages={3615-3631} }

@article{Fink_Pinchovski_2020, title={It is about time: Bias and its mitigation in time-saving decisions in software development projects}, volume={38}, DOI={10.1016/j.ijproman.2020.01.001}, number={2}, journal={International Journal of Project Management}, author={Fink, Lior and Pinchovski, Barak}, year={2020}, month={Feb}, pages={99-111} }

@article{FloriceI_Michela_Piperca_2016, title={Complexity, uncertainty-reduction strategies, and project performance}, volume={34},

DOI={10.1016/j.ijproman.2015.11.007}, number={7}, journal={International Journal of Project Management}, author={Florice, Serghei and Michela, John L. and Piperca, Sorin}, year={2016}, month={Oct}, pages={1360-1383} }

@article{Flyvbjerg, Bent, title={Design by Deception: The Politics of Megaproject Approval}, url={https://papers.ssrn.com/sol3/papers.cfm?abstract_id=2238047}, author={Flyvbjerg, Bent} }

@book{Flyvbjerg_Bruzeliu_Rothengatter_2003a, address={Cambridge}, title={Megaprojects and risk: an anatomy of ambition}, DOI={10.1017/CBO9781107050891}, publisher={Cambridge University Press}, author={Flyvbjerg, Bent and Bruzelius, Nils and Rothengatter, Werner}, year={2003} }

@book{Flyvbjerg_Bruzeliu_Rothengatter_2003b, address={Cambridge}, title={Megaprojects and risk: an anatomy of ambition}, DOI={10.1017/CBO9781107050891}, publisher={Cambridge University Press}, author={Flyvbjerg, Bent and Bruzelius, Nils and Rothengatter, Werner}, year={2003} }

@book{Flyvbjerg_Bruzeliu_Rothengatter_2003c, address={Cambridge}, title={Megaprojects and risk: an anatomy of ambition}, DOI={10.1017/CBO9781107050891}, publisher={Cambridge University Press}, author={Flyvbjerg, Bent and Bruzelius, Nils and Rothengatter, Werner}, year={2003} }

@article{Friedman_Miles_2002, title={Developing Stakeholder Theory}, volume={39}, DOI={10.1111/1467-6486.00280}, number={1}, journal={Journal of Management Studies}, author={Friedman, Andrew L. and Miles, Samantha}, year={2002}, month={Jan}, pages={1-21} }

@book{Friedman_Miles_2006, address={Oxford}, title={Stakeholders: theory and practice}, publisher={Oxford University Press}, author={Friedman, Andrew L. and Miles, Samantha}, year={2006} }

@article{Garel_2013, title={A history of project management models: From pre-models to the standard models}, volume={31}, DOI={10.1016/j.ijproman.2012.12.011}, number={5}, journal={International Journal of Project Management}, author={Garel, Gilles}, year={2013}, month={Jul}, pages={663-669} }

@book{George_Ellis_2015, title={Project Management in Product Development : Leadership Skills and Management Techniques to Deliver Great Products}, url={https://ebookcentral.proquest.com/lib/bristol/reader.action?docID=4003784}, publisher={Elsevier Science & Technology}, author={George Ellis}, year={2015} }

@article{Gharaibeh, Hani1_2011, title={Improving Project Team Learning in Major Projects -- A Case Study Comparison.}, volume={9}, url={https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=110267984&site=ehost-live}, number={Issue 2}, journal={Improving Project Team Learning in Major Projects -- A Case Study Comparison.}, author={Gharaibeh, Hani1}, year={2011}, pages={1-13} }

@book{Grisham_2010, address={Hoboken, N.J.}, title={International project management: leadership in complex environments}, publisher={Wiley}, author={Grisham, Thomas W.}, year={2010} }

@book{Gunsteren_Binnekamp_Graaf_2011, address={Amsterdam}, title={Stakeholder-oriented project management: tools and concepts}, volume={v. 6}, publisher={IOS Press}, author={Gunsteren, L. A. van and Binnekamp, Ruud and Graaf, Rein P. de}, year={2011} }

@article{Guo_Chang-Richards_Wilkinson_Li_2014, title={Effects of project governance structures on the management of risks in major infrastructure projects: A comparative analysis}, volume={32}, DOI={10.1016/j.ijproman.2013.10.001}, number={5}, journal={International Journal of Project Management}, author={Guo, Feng and Chang-Richards, Yan and Wilkinson, Suzanne and Li, Ti Cun}, year={2014}, month={Jul}, pages={815-826} }

@article{Gupta_Gunasekaran_Antony_Gupta_Bag_Roubaud_2019, title={Systematic literature review of project failures: Current trends and scope for future research}, volume={127}, DOI={10.1016/j.cie.2018.12.002}, journal={Computers & Industrial Engineering}, author={Gupta, Sandeep Kumar and Gunasekaran, Angappa and Antony, Jiju and Gupta, Shivam and Bag, Surajit and Roubaud, David}, year={2019}, month={Jan}, pages={274-285} }

@article{Gwyn Topham_2020a, title={Can the troubled HS2 project get back on track?}, url={https://www.theguardian.com/uk-news/2020/jan/20/can-the-troubled-hs2-project-get-back-on-track}, journal={Guardian}, author={Gwyn Topham}, year={2020}, month={Jan} }

@article{Gwyn Topham_2020b, title={HS2 costs could rise to £106bn or more, warns government review}, url={https://www.theguardian.com/uk-news/2020/jan/20/hs2-costs-government-review-we-st-midlands-manchester-leeds}, journal={Guardian}, author={Gwyn Topham}, year={2020}, month={Jan} }

@misc{Hall_2009, title={DBFO and the supply chain}, url={https://uob-my.sharepoint.com/:b:/g/personal/eclaf_bristol_ac_uk/EWHdIFn23U1PkqdCnKbYg5sBfpmSLXYKCDKRM77UT-OORw?e=cxz6Ds}, publisher={University of Bristol}, author={Hall, Mark}, year={2009} }

@article{Hall_Holt_Graves_2000, title={Private finance, public roads: configuring the supply chain in PFI highway construction}, volume={6}, DOI={10.1016/S0969-7012(00)00018-6}, number={3-4}, journal={European Journal of Purchasing & Supply Management}, author={Hall, Mark and Holt, Robin and Graves, Andrew}, year={2000}, month={Dec}, pages={227-235} }

@article{Heaton_Skok_Kovela_2016, title={Learning Lessons from Software Implementation Projects: An Exploratory Study}, volume={23}, DOI={10.1002/kpm.1525}, number={4}, journal={Knowledge and Process Management}, author={Heaton, Karen Macdonald and Skok, Walter and Kovela, Serhiy}, year={2016}, month={Oct}, pages={293-306} }

@article{HENRIKSEN, ANDRE1 andre.henriksen@uit.no PEDERSEN, SVEN ARNE R.2 sven.arne.r.pedersen@uit.no_2017, title={A qualitative case study on AGILE PRACTICES AND PROJECT SUCCESS in agile software projects.}, url={https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=123066797&site=ehost-live}, DOI={10.19255/JMPM01306}, journal={A qualitative case

study on AGILE PRACTICES AND PROJECT SUCCESS in agile software projects.},
 author={HENRIKSEN, ANDRE1 andre.henriksen@uit.no PEDERSEN, SVEN ARNE R.2
 sven.arne.r.pedersen@uit.no}, year={2017}, pages={62-73} }

@book{Highsmith, address={Boston}, title={Agile project management: creating
 innovative products},
 url={http://search.ebscohost.com/login.aspx?direct=true&db=bth&jid=3C85&
 mp;site=ehost-live}, publisher={Addison-Wesley}, author={Highsmith, James A.} }

@article{Hodgson_Cicmil_2008, title={The other side of projects: the case for critical
 project studies}, volume={1}, DOI={10.1108/17538370810846487}, number={1},
 journal={International Journal of Managing Projects in Business}, author={Hodgson,
 Damian and Cicmil, Svetlana}, year={2008}, month={Jan}, pages={142-152} }

@book{Hodgson_Cicmil_2006, address={Basingstoke}, title={Making projects critical},
 publisher={Palgrave Macmillan}, author={Hodgson, Damian E. and Cicmil, Svetlana},
 year={2006} }

@book{ljs

_Tuominen_2005, address={Turku, Finland}, title={Quality in project management: ISO
 10006 : self-assessment work book}, publisher={Benchmarking Ltd},
 author={ljs

, Lasse and Tuominen, Kari}, year={2005} }

@article{Jaafari_2001, title={Management of risks, uncertainties and opportunities on
 projects: time for a fundamental shift}, volume={19},
 DOI={10.1016/S0263-7863(99)00047-2}, number={2}, journal={International Journal of
 Project Management}, author={Jaafari, Ali}, year={2001}, month={Feb},
 pages={89-101} }

@book{Jackson_2019a, address={Hoboken, NJ}, title={Critical systems thinking and the
 management of complexity: responsible leadership for a complex world}, publisher={John
 Wiley & Sons, Inc}, author={Jackson, Michael C.}, year={2019} }

@book{Jackson_2019b, address={Hoboken, NJ}, title={Critical systems thinking and the
 management of complexity: responsible leadership for a complex world}, publisher={John
 Wiley & Sons, Inc}, author={Jackson, Michael C.}, year={2019} }

@book{Jackson, address={Chichester, West Sussex}, title={Systems thinking: creative
 holism for managers}, publisher={John Wiley & Sons}, author={Jackson, Michael C.} }

@book{Jamie Lynn Cooke_2012, title={Everything You Want to Know about Agile : How to
 Get Agile Results in a Less-Than-agile Organization},
 url={https://ebookcentral.proquest.com/lib/bristol/reader.action?docID=918799},
 publisher={IT Governance Ltd}, author={Jamie Lynn Cooke}, year={2012} }

@article{Jehn_1995, title={A Multimethod Examination of the Benefits and Detriments of
 Intragroup Conflict}, volume={40}, DOI={10.2307/2393638}, number={2},
 journal={Administrative Science Quarterly}, author={Jehn, Karen A.}, year={1995},

month={Jun} }

@article{Jehn_1997, title={A Qualitative Analysis of Conflict Types and Dimensions in Organizational Groups}, volume={42}, DOI={10.2307/2393737}, number={3}, journal={Administrative Science Quarterly}, author={Jehn, Karen A.}, year={1997}, month={Sep} }

@inbook{Jennings_2012a, address={Houndmills, Basingstoke, Hampshire}, title={Executive Politics, Risk and the Mega-Project Paradox}, booktitle={Executive politics in times of crisis}, publisher={Palgrave Macmillan}, author={Jennings, Will}, year={2012}, pages={239-263} }

@inbook{Jennings_2012b, address={Houndmills, Basingstoke, Hampshire}, title={Executive Politics, Risk and the Mega-Project Paradox}, booktitle={Executive politics in times of crisis}, publisher={Palgrave Macmillan}, author={Jennings, Will}, year={2012}, pages={239-263} }

@article{Jepsen_Eskeroed_2009, title={Stakeholder analysis in projects: Challenges in using current guidelines in the real world}, volume={27}, DOI={10.1016/j.ijproman.2008.04.002}, number={4}, journal={International Journal of Project Management}, author={Jepsen, Anna Lund and Eskeroed, Pernille}, year={2009}, month={May}, pages={335-343} }

@article{Jing Yang, title={Exploring critical success factors for stakeholder management in construction projects}, volume={15}, url={https://www.tandfonline.com/doi/abs/10.3846/1392-3730.2009.15.337-348?src=recsys}, number={4}, journal={Journal of Civil Engineering and Management}, publisher={Taylor & Francis Group}, author={Jing Yang}, pages={337-348} }

@article{John Carvel_2006, title={NHS risks £20bn white elephant, say auditors}, url={https://www.theguardian.com/technology/2006/jun/16/egovernment.politics}, journal={Guardian}, author={John Carvel}, year={2006}, month={Jun} }

@book{John Goodpasture_2010, title={Project Management the Agile Way : Making it Work in the Enterprise}, url={https://ebookcentral.proquest.com/lib/bristol/reader.action?docID=3319473}, publisher={J. Ross Publishing}, author={John Goodpasture}, year={2010} }

@article{31AD, title={HS2 is the only option for Britain's railways | The Independent}, url={https://www.independent.co.uk/news/uk/home-news/hs2-logistics-financial-benefit-controversy-a8937936.html}, publisher={The Independent}, author={John Stone}, year={31AD} }

@misc{Jones, title={Agile and Earned Value}, url={https://www.apm.org.uk/media/1190/agile-and-earned-value.pdf}, publisher={Association for Project Management}, author={Jones, stephen} }

@article{Karlsen_2002, title={Project Stakeholder Management}, volume={14}, DOI={10.1080/10429247.2002.11415180}, number={4}, journal={Engineering Management Journal}, author={Karlsen, Jan Terje}, year={2002}, month={Dec}, pages={19-24} }

@article{ Kate Proctor_2020, title={HS2 to be given go-ahead by government despite fierce opposition},
url={ <https://www.theguardian.com/uk-news/2020/feb/11/government-to-give-hs2-go-ahead-despite-fierce-opposition-boris-johnson-high-speed-rail> }, journal={ Guardian },
author={ Kate Proctor }, year={ 2020 }, month={ Feb } }

@article{ Keinz_Hienerth_Gemünden_Killen_Sicotte_2021, title={ Special issue: Managing open and user innovation by projects: Sensing, seizing and transforming },
DOI={ 10.1016/j.ijproman.2021.02.001 }, journal={ International Journal of Project Management }, author={ Keinz, Peter and Hienerth, Christoph and Gemünden, Hans Georg and Killen, Catherine P. and Sicotte, Hélène }, year={ 2021 }, month={ Feb } }

@book{ Kerzner_2013a, address={ Hoboken, New Jersey }, edition={ Fourth edition },
title={ Project management: case studies }, publisher={ John Wiley & Sons, Inc },
author={ Kerzner, Harold }, year={ 2013 } }

@book{ Kerzner_2013b, address={ Hoboken, New Jersey }, edition={ Eleventh edition },
title={ Project management: a systems approach to planning, scheduling, and controlling },
publisher={ John Wiley & Sons, Inc }, author={ Kerzner, Harold }, year={ 2013 } }

@book{ Kerzner_2019, address={ Hoboken, New Jersey }, edition={ Third edition },
title={ Using the project management maturity model: strategic planning for project management }, publisher={ John Wiley & Sons, Inc }, author={ Kerzner, Harold },
year={ 2019 } }

@book{ Kim H. Pries , and Jon M. Quigley_2010, title={ Scrum Project Management },
url={ <https://ebookcentral.proquest.com/lib/bristol/reader.action?docID=589930> },
publisher={ Taylor & Francis Group }, author={ Kim H. Pries , and Jon M. Quigley },
year={ 2010 } }

@book{ Kim Heldman , and Kim Heldman_2005, title={ Project Manager's Spotlight on Risk Management },
url={ <https://ebookcentral.proquest.com/lib/bristol/reader.action?docID=267263> },
publisher={ John Wiley & Sons, Incorporated }, author={ Kim Heldman , and Kim Heldman }, year={ 2005 } }

@article{ Kim_1999, title={ Making sense of emergence }, volume={ 95 },
DOI={ 10.1023/A:1004563122154 }, number={ 1/2 }, journal={ Philosophical Studies },
author={ Kim, Jaegwon }, year={ 1999 }, pages={ 3-36 } }

@article{ Koskela_Ferrentelli_Niiranen_Pikas, title={ Epistemological Explanation of Lean Construction }, volume={ 145 },
url={ <https://ascelibrary.org/doi/full/10.1061/%28ASCE%29CO.1943-7862.0001597> },
number={ 2 }, journal={ Journal of Construction Engineering and Management },
author={ Koskela, Lauri and Ferrentelli, Andrea and Niiranen, Jarrko and Pikas, Ergo } }

@article{ Krusi, Markus1Whitty, Stephen Jonathan1_2019, title={ The Practitioner's Tapestry: Revealing the epistemological diversity to project management knowledge. },
volume={ 7 },
url={ <https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=140839857&site=ehost-live> }, DOI={ 10.19255/JMPM02010 }, number={ Issue 3 },
journal={ The Practitioner's Tapestry: Revealing the epistemological diversity to project

management knowledge.}, author={Krusi, Markus1Whitty, Stephen Jonathan1}, year={2019}, pages={196-226} }

@article{Kutsch_Hall_2005, title={Intervening conditions on the management of project risk: Dealing with uncertainty in information technology projects}, volume={23}, DOI={10.1016/j.ijproman.2005.06.009}, number={8}, journal={International Journal of Project Management}, author={Kutsch, E. and Hall, M.}, year={2005}, month={Nov}, pages={591-599} }

@article{Kutsch_Hall_2010, title={Deliberate ignorance in project risk management}, volume={28}, DOI={10.1016/j.ijproman.2009.05.003}, number={3}, journal={International Journal of Project Management}, author={Kutsch, Elmar and Hall, Mark}, year={2010}, month={Apr}, pages={245-255} }

@article{LAM_Chun_Chan_2003, title={Potential Problems of Running Design-build Projects in Construction}, volume={10}, DOI={10.1080/1023697X.2003.10667915}, number={3}, journal={HKIE Transactions}, author={LAM, Edmond W M and Chan, Albert P C and Chan, Daniel W M}, year={2003}, month={Jan}, pages={8-14} }

@book{Leach_2014, address={Boston}, edition={Third edition}, title={Critical chain project management}, publisher={Artech House}, author={Leach, Lawrence P.}, year={2014} }

@article{Lehtinen_Aaltonen_2020, title={Organizing external stakeholder engagement in inter-organizational projects: Opening the black box}, volume={38}, DOI={10.1016/j.ijproman.2019.12.001}, number={2}, journal={International Journal of Project Management}, author={Lehtinen, Jere and Aaltonen, Kirsi}, year={2020}, month={Feb}, pages={85-98} }

@book{Lientz_2013, address={Houndmills, Basingstoke}, title={Project management: a problem-based approach}, publisher={Palgrave Macmillan}, author={Lientz, Bennet P.}, year={2013} }

@article{Lima_Verbano_2019, title={Project Risk Management Implementation in SMEs: A Case Study from Italy}, volume={14}, DOI={10.4067/S0718-27242019000100003}, number={1}, journal={Journal of technology management & innovation}, author={Lima, Priscila Ferreira de Araujo and Verbano, Chiara}, year={2019}, pages={3-10} }

@article{Ling_Kerh_2004, title={Comparing the Performance of Design-Build and Design-Bid-Build Building Projects in Singapore}, volume={47}, DOI={10.1080/00038628.2004.9697040}, number={2}, journal={Architectural Science Review}, author={Ling, Florence Yean Yng and Kerh, Shu Hui}, year={2004}, month={Jun}, pages={163-175} }

@article{Liu_Chen_Chen_Sheu_2011, title={Relationships among interpersonal conflict, requirements uncertainty, and software project performance}, volume={29}, DOI={10.1016/j.ijproman.2010.04.007}, number={5}, journal={International Journal of Project Management}, author={Liu, Julie Yu-Chih and Chen, Hun-Gee and Chen, Charlie C. and Sheu, Tsong Shin}, year={2011}, month={Jul}, pages={547-556} }

@article{Lloyd Fletcher_Sturdy, title={The Subjectivity of Boundary Spanning – Composite Boundaries in Project Working},

url={[https://research-information.bristol.ac.uk/en/publications/the-subjectivity-of-boundary-spanning--composite-boundaries-in-project-working\(7d572c51-231e-44a6-b9e4-67cca3eae718\).html](https://research-information.bristol.ac.uk/en/publications/the-subjectivity-of-boundary-spanning--composite-boundaries-in-project-working(7d572c51-231e-44a6-b9e4-67cca3eae718).html)}, publisher={Edinburgh, Edinburgh, 4-7 July 2019}, author={Lloyd Fletcher and Sturdy, Andrew} }

@book{Lock_2013, address={Farnham}, title={Naked Project Management: the Bare Facts}, publisher={Ashgate Publishing Ltd}, author={Lock, Dennis}, year={2013} }

@article{Loosemore_McCarthy_2008, title={Perceptions of Contractual Risk Allocation in Construction Supply Chains}, volume={134}, DOI={10.1061/(ASCE)1052-3928(2008)134:1(95)}, number={1}, journal={Journal of Professional Issues in Engineering Education and Practice}, author={Loosemore, M. and McCarthy, C. S.}, year={2008}, month={Jan}, pages={95-105} }

@misc{Louise Butcher, title={High Speed 2 (HS2) Phase 2a}, url={<https://researchbriefings.parliament.uk/ResearchBriefing/Summary/SN07082>}, publisher={House of Commons}, author={Louise Butcher} }

@article{LOVE_MANDAL_LI_1999, title={Determining the causal structure of rework influences in construction}, volume={17}, DOI={10.1080/014461999371420}, number={4}, journal={Construction Management and Economics}, author={LOVE, P. E. D. and MANDAL, P. and LI, H.}, year={1999}, month={Jul}, pages={505-517} }

@article{Love_Edwards_2004, title={Forensic project management: The underlying causes of rework in construction projects}, volume={21}, DOI={10.1080/10286600412331295955}, number={3}, journal={Civil Engineering and Environmental Systems}, author={Love, Peter E. D. and Edwards, David J.}, year={2004}, month={Sep}, pages={207-228} }

@article{Love_Li_2000, title={Quantifying the causes and costs of rework in construction}, volume={18}, DOI={10.1080/01446190050024897}, number={4}, journal={Construction Management and Economics}, author={Love, Peter E. D. and Li, Heng}, year={2000}, month={Jun}, pages={479-490} }

@article{Love_Mandal_Smith_Li_2000, title={Modelling the dynamics of design error induced rework in construction}, volume={18}, DOI={10.1080/014461900407374}, number={5}, journal={Construction Management and Economics}, author={Love, Peter E. D. and Mandal, Purnendu and Smith, Jim and Li, Heng}, year={2000}, month={Jul}, pages={567-574} }

@article{Love_Teo_Ackermann_Smith_Alexander_Palaneeswaran_Morrison_2018, title={Reduce rework, improve safety: an empirical inquiry into the precursors to error in construction}, volume={29}, DOI={10.1080/09537287.2018.1424961}, number={5}, journal={Production Planning & Control}, author={Love, Peter E. D. and Teo, Pauline and Ackermann, Fran and Smith, Jim and Alexander, James and Palaneeswaran, Ekambaram and Morrison, John}, year={2018}, month={Apr}, pages={353-366} }

@article{Marras_2006, title={Emergence and reduction: Reply to Kim}, volume={151}, DOI={10.1007/s11229-006-9026-z}, number={3}, journal={Synthese}, author={Marras, Ausonio}, year={2006}, month={Aug}, pages={561-569} }

@article{Martin Schieg, title={Risk management in construction project management},

volume={7},
url={<https://www.tandfonline.com/doi/abs/10.1080/16111699.2006.9636126?src=recsys>},
number={2}, journal={Journal of Business Economics and Management},
publisher={Taylor & Francis Group}, author={Martin Schieg}, pages={77-83} }

@article{Mawby_Stupples, address={Piscataway, NJ}, title={Systems thinking for managing projects}, url={<http://ieeexplore.ieee.org/document/1038455/>},
DOI={10.1109/IEMC.2002.1038455}, journal={IEMC-2002: 2002 IEEE International Engineering Management Conference : Managing technology for the new economy : St. John's College, Cambridge, UK, 18-20 August, 2002 : proceedings}, publisher={IEEE},
author={Mawby, D. and Stupples, D.}, pages={344-349} }

@book{Maylor_2010a, address={Harlow}, edition={4th ed}, title={Project management},
url={https://bibliu.com/app/#/view/books/9781292088471/pdf2htmlex/index.html#page_Front%20Cover}, publisher={Financial Times Prentice Hall}, author={Maylor, Harvey},
year={2010} }

@book{Maylor_2010b, address={Harlow}, edition={4th ed}, title={Project management},
url={https://bibliu.com/app/#/view/books/9781292088471/pdf2htmlex/index.html#page_Front%20Cover}, publisher={Financial Times Prentice Hall}, author={Maylor, Harvey},
year={2010} }

@book{Maylor_2010c, address={Harlow}, edition={4th ed}, title={Project management},
url={https://bibliu.com/app/#/view/books/9781292088471/pdf2htmlex/index.html#page_Front%20Cover}, publisher={Financial Times Prentice Hall}, author={Maylor, Harvey},
year={2010} }

@book{Maylor_2010d, address={Harlow}, edition={4th ed}, title={Project management},
url={<https://ebookcentral.proquest.com/lib/bristol/detail.action?docID=5173571>},
publisher={Financial Times Prentice Hall}, author={Maylor, Harvey}, year={2010} }

@book{Maylor_2010e, address={Harlow}, edition={4th ed}, title={Project management},
url={https://bibliu.com/app/#/view/books/9781292088471/pdf2htmlex/index.html#page_Front%20Cover}, publisher={Financial Times Prentice Hall}, author={Maylor, Harvey},
year={2010} }

@book{Maylor_2010f, address={Harlow}, edition={4th ed}, title={Project management},
url={<https://ebookcentral.proquest.com/lib/bristol/detail.action?docID=5173571>},
publisher={Financial Times Prentice Hall}, author={Maylor, Harvey}, year={2010} }

@book{Maylor_2010g, address={Harlow}, edition={4th ed}, title={Project management},
url={https://bibliu.com/app/#/view/books/9781292088471/pdf2htmlex/index.html#page_Front%20Cover}, publisher={Financial Times Prentice Hall}, author={Maylor, Harvey},
year={2010} }

@book{ Maylor_2010h, address={Harlow}, edition={4th ed}, title={Project management},
url={https://bibliu.com/app/#/view/books/9781292088471/pdf2htmlex/index.html#page_Front%20Cover}, publisher={Financial Times Prentice Hall}, author={Maylor, Harvey}, year={2010} }

@book{ Maylor_2010i, address={Harlow}, edition={4th ed}, title={Project management},
url={https://ebookcentral.proquest.com/lib/bristol/detail.action?docID=5173571}, publisher={Financial Times Prentice Hall}, author={Maylor, Harvey}, year={2010} }

@book{ Maylor_2010j, address={Harlow}, edition={4th ed}, title={Project management},
url={https://bibliu.com/app/#/view/books/9781292088471/pdf2htmlex/index.html#page_Front%20Cover}, publisher={Financial Times Prentice Hall}, author={Maylor, Harvey}, year={2010} }

@article{ Maylor_Vidgen_Carver_2008, title={Managerial Complexity in Project-Based Operations: A Grounded Model and Its Implications for Practice}, volume={39}, DOI={10.1002/pmj.20057}, number={1_suppl}, journal={Project Management Journal}, author={Maylor, Harvey and Vidgen, Richard and Carver, Stephen}, year={2008}, month={Jan}, pages={S15-S26} }

@article{ Melese_Lumbreras_Ramos_Stikkelman_Herder_2017, title={Cooperation under uncertainty: Assessing the value of risk sharing and determining the optimal risk-sharing rule for agents with pre-existing business and diverging risk attitudes}, volume={35}, DOI={10.1016/j.ijproman.2016.11.007}, number={3}, journal={International Journal of Project Management}, author={Melese, Yeshambel and Lumbreras, Sara and Ramos, Andrés and Stikkelman, Rob and Herder, Paulien}, year={2017}, month={Apr}, pages={530-540} }

@article{ Miller_Lessard_2001, title={Understanding and managing risks in large engineering projects}, volume={19}, DOI={10.1016/S0263-7863(01)00045-X}, number={8}, journal={International Journal of Project Management}, author={Miller, Roger and Lessard, Donald}, year={2001}, month={Nov}, pages={437-443} }

@book{ Milos

evic

_Martinelli_2015a, address={Hoboken, New Jersey}, edition={Second edition}, title={Project management toolbox}, publisher={John Wiley & Sons, Inc}, author={Milos

evic

, Dragan and Martinelli, Russ J.}, year={2015} }

@book{ Milos

evic

,
_Martinelli_2015b, address={Hoboken, New Jersey}, edition={Second edition},
title={Project management toolbox}, publisher={John Wiley & Sons, Inc},
author={Milos

evic

, Dragan and Martinelli, Russ J.}, year={2015} }

@book{ Milos

evic

,
_Patanakul_Srivannaboon, address={Hoboken, N.J.}, title={Case studies in project,
program, and organizational project management}, publisher={Wiley},
author={Milos

evic

, Dragan and Patanakul, Peerasit and Srivannaboon, Sabin} }

@article{ Mirko Sokovic_2009, title={Basic Quality Tools in Continuous Improvement
Process}, volume={55},
url={https://www.researchgate.net/publication/299050377_Basic_Quality_Tools_in_Continu
ous_Improvement_Process}, number={5}, journal={Strojniski Vestnik}, author={Mirko
Sokovic}, year={2009} }

@article{ MIRZAEI, MARYAM1 Mmirzaei@unitec.ac.nzMABIN, VICTORIA2_2017, title={Agile
Project Management and Public Policy Development Projects: A case study from New
Zealand.}, volume={15},
url={https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=126200
163&site=ehost-live}, number={Issue 1}, journal={Agile Project Management and
Public Policy Development Projects: A case study from New Zealand.}, author={MIRZAEI,
MARYAM1 Mmirzaei@unitec.ac.nzMABIN, VICTORIA2}, year={2017}, pages={59-75} }

@article{ Miterev_Mancini_Turner_2017, title={Towards a design for the project-based
organization}, volume={35}, DOI={10.1016/j.ijproman.2016.12.007}, number={3},
journal={International Journal of Project Management}, author={Miterev, Maxim and
Mancini, Mauro and Turner, Rodney}, year={2017}, month={Apr}, pages={479-491} }
@article{ Moodley_Smith_Preece_2008, title={Stakeholder matrix for ethical relationships
in the construction industry}, volume={26}, DOI={10.1080/01446190801965368},
number={6}, journal={Construction Management and Economics}, author={Moodley,
Krisen and Smith, Nigel and Preece, Christopher Nigel}, year={2008}, month={Jun},
pages={625-632} }

@article{ Morris_2013a, title={Reconstructing Project Management Reprised: A
Knowledge Perspective}, volume={44}, DOI={10.1002/pmj.21369}, number={5},
journal={Project Management Journal}, author={Morris, Peter}, year={2013},
month={Oct}, pages={6-23} }

@article{Morris_2013b, title={Reconstructing Project Management Reprised: A Knowledge Perspective}, volume={44}, DOI={10.1002/pmj.21369}, number={5}, journal={Project Management Journal}, author={Morris, Peter}, year={2013}, month={Oct}, pages={6-23} }

@book{Morris_2013c, address={Chicester}, title={Reconstructing project management}, publisher={John Wiley & Sons}, author={Morris, Peter W. G.}, year={2013} }

@book{Morris_Pinto_So

derlund_2011, address={Oxford}, title={The Oxford handbook of project management}, publisher={Oxford University Press}, author={Morris, Peter W. G. and Pinto, Jeffrey K. and So

derlund, Jonas}, year={2011} }

@article{Munro_2018, title={HS2 railway, UK - why the country needs it}, DOI={10.1680/jtran.18.00040}, journal={Proceedings of the Institution of Civil Engineers - Transport}, publisher={Proceedings of the Institute of Civil Engineers -- Transport}, author={Munro, Alison}, year={2018}, month={Nov}, pages={1-9} }

@article{Newcombe_2003, title={From client to project stakeholders: a stakeholder mapping approach}, volume={21}, DOI={10.1080/0144619032000072137}, number={8}, journal={Construction Management and Economics}, author={Newcombe, Robert}, year={2003}, month={Dec}, pages={841-848} }

@article{Ng_Loosemore_2007, title={Risk allocation in the private provision of public infrastructure}, volume={25}, DOI={10.1016/j.ijproman.2006.06.005}, number={1}, journal={International Journal of Project Management}, author={Ng, A. and Loosemore, Martin}, year={2007}, month={Jan}, pages={66-76} }

@book{Nicholas_Steyn, address={Amsterdam}, edition={3rd ed}, title={Project management for business, engineering, and technology: principles and practice}, publisher={Elsevier Butterworth Heinemann}, author={Nicholas, John M. and Steyn, Herman} }

@article{22AD, title={To understand risk, use your imagination | New Scientist}, url={https://institutions.newscientist.com/article/mg21028186-400-to-understand-risk-use-your-imagination/}, publisher={New Scientist}, author={Nicolas Bouleau}, year={22AD} }

@article{Ning_2018, title={Impact of quality performance ambiguity on contractor's opportunistic behaviors in person-to-organization projects: The mediating roles of contract design and application}, volume={36}, DOI={10.1016/j.ijproman.2018.01.008}, number={4}, journal={International Journal of Project Management}, author={Ning, Yan}, year={2018}, month={May}, pages={640-649} }

@book{Norman_Brotherton_Fried_2011, address={Hoboken}, title={Work Breakdown Structures: the Foundation for Project Management Excellence}, publisher={John Wiley & Sons}, author={Norman, Eric S. and Brotherton, Shelly A. and Fried, Robert T.}, year={2011} }

@article{Olander_2007, title={Stakeholder impact analysis in construction project management}, volume={25}, DOI={10.1080/01446190600879125}, number={3}, journal={Construction Management and Economics}, author={Olander, Stefan}, year={2007}, month={Mar}, pages={277-287} }

@article{Olander_Landin_2008, title={A comparative study of factors affecting the external stakeholder management process}, volume={26}, DOI={10.1080/01446190701821810}, number={6}, journal={Construction Management and Economics}, author={Olander, Stefan and Landin, Anne}, year={2008}, month={Jun}, pages={553-561} }

@article{Osipova_Eriksson_2011, title={How procurement options influence risk management in construction projects}, volume={29}, DOI={10.1080/01446193.2011.639379}, number={11}, journal={Construction Management and Economics}, author={Osipova, Ekaterina and Eriksson, Per Erik}, year={2011}, month={Nov}, pages={1149-1158} }

@book{Oswald_Köhler_Schmitt_2018, address={Berlin, Heidelberg}, title={Project Management at the Edge of Chaos}, url={http://link.springer.com/10.1007/978-3-662-48261-2}, DOI={10.1007/978-3-662-48261-2}, publisher={Springer Berlin Heidelberg}, author={Oswald, Alfred and Köhler, Jens and Schmitt, Roland}, year={2018} }

@article{Padalkar_Gopinath_2016, title={Are complexity and uncertainty distinct concepts in project management? A taxonomical examination from literature}, volume={34}, DOI={10.1016/j.ijproman.2016.02.009}, number={4}, journal={International Journal of Project Management}, author={Padalkar, Milind and Gopinath, Saji}, year={2016}, month={May}, pages={688-700} }

@article{Patanakul_Kwak_Zwikaël_Liu_2016, title={What impacts the performance of large-scale government projects?}, volume={34}, DOI={10.1016/j.ijproman.2015.12.001}, number={3}, journal={International Journal of Project Management}, author={Patanakul, Peerasit and Kwak, Young Hoon and Zwikaël, Ofer and Liu, Min}, year={2016}, month={Apr}, pages={452-466} }

@article{Payne_26AD, title={The benefits of HS2 are becoming harder to discern}, url={https://www.ft.com/content/6c3981be-90bd-11e8-bb8f-a6a2f7bca546}, journal={Financial Times}, publisher={Financial Times}, author={Payne, Sebastian}, year={26AD} }

@book{Perrin, address={Hoboken, N.J.}, title={Real world project management: beyond conventional wisdom, best practices, and project methodologies}, publisher={John Wiley & Sons}, author={Perrin, Richard} }

@book{Peter W. G. Morris_2013, title={Reconstructing Project Management}, url={https://ebookcentral.proquest.com/lib/bristol/reader.action?docID=1152686}, publisher={John Wiley & Sons, Incorporated}, author={Peter W. G. Morris}, year={2013} }

@article{Phua_2004, title={The antecedents of co-operative behaviour among project team members: an alternative perspective on an old issue}, volume={22}, DOI={10.1080/01446190310001649092}, number={10}, journal={Construction

Management and Economics}, author={Phua, Florence T. T.}, year={2004}, month={Dec}, pages={1033-1045} }

@article{Pinto_Winch_2016, title={The unsettling of "settled science:" The past and future of the management of projects}, volume={34}, DOI={10.1016/j.ijproman.2015.07.011}, number={2}, journal={International Journal of Project Management}, author={Pinto, Jeffrey K. and Winch, Graham}, year={2016}, month={Feb}, pages={237-245} }

@article{Plimmer_19AD, title={Why HS2 rail line is way over budget and badly delayed}, url={https://www.ft.com/content/cf3ff750-d92a-11e9-8f9b-77216ebe1f17}, journal={Financial Times}, publisher={Financial Times}, author={Plimmer, Gill}, year={19AD} }

@book{Project Management Institute_2013, address={[Place of publication not identified]}, title={Agile Project Management: essentials from the Project Management Journal}, publisher={J. Wiley & Sons}, author={Project Management Institute}, year={2013} }

@article{Qazi_Quigley_Dickson_Kirytopoulos_2016, title={Project Complexity and Risk Management (ProCRiM): Towards modelling project complexity driven risk paths in construction projects}, volume={34}, DOI={10.1016/j.ijproman.2016.05.008}, number={7}, journal={International Journal of Project Management}, author={Qazi, Abroon and Quigley, John and Dickson, Alex and Kirytopoulos, Konstantinos}, year={2016}, month={Oct}, pages={1183-1198} }

@book{Rad_Levin_2014, address={Boca Raton}, title={Achieving Project Management Success Using Virtual Teams}, publisher={J. Ross Publishing, Incorporated}, author={Rad, Parviz F. and Levin, Ginger}, year={2014} }

@book{Raftery, address={London}, edition={1st ed}, title={Risk analysis in project management}, publisher={E & FN Spon}, author={Raftery, John} }

@article{Raisbeck_Duffield_Xu_2010, title={Comparative performance of PPPs and traditional procurement in Australia}, volume={28}, DOI={10.1080/01446190903582731}, number={4}, journal={Construction Management and Economics}, author={Raisbeck, Peter and Duffield, Colin and Xu, Ming}, year={2010}, month={Apr}, pages={345-359} }

@article{Ralph_2018, title={The two paradigms of software development research}, volume={156}, DOI={10.1016/j.scico.2018.01.002}, journal={Science of Computer Programming}, author={Ralph, Paul}, year={2018}, month={May}, pages={68-89} }

@book{Raydugin_2013, address={Hoboken}, title={Project risk management: essential methods for project teams and decision makers}, publisher={Wiley}, author={Raydugin, Yuri}, year={2013} }

@article{Raz_Michael_2001, title={Use and benefits of tools for project risk management}, volume={19}, DOI={10.1016/S0263-7863(99)00036-8}, number={1}, journal={International Journal of Project Management}, author={Raz, T. and Michael, E.}, year={2001}, month={Jan}, pages={9-17} }

@article{Rodrigues_Williams_1998, title={System dynamics in project management: assessing the impacts of client behaviour on project performance}, volume={49}, DOI={10.1057/palgrave.jors.2600490}, number={1}, journal={Journal of the Operational Research Society}, author={Rodrigues, A G and Williams, T M}, year={1998}, month={Jan}, pages={2-15} }

@article{ROMERO, ALEJANDRO1 romero-torres.alejandro@uqam.caPARÉ, MAGALIE2KHEMICI, NASSIM2_2017, title={The HOT POTATO GAME roles and responsibilities for realizing IT project benefits.}, url={https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=125356361&site=ehost-live}, journal={The HOT POTATO GAME roles and responsibilities for realizing IT project benefits.}, author={ROMERO, ALEJANDRO1 romero-torres.alejandro@uqam.caPARÉ, MAGALIE2KHEMICI, NASSIM2}, year={2017}, pages={72-79} }

@article{Rowena Mason_2020, title={Cancelling HS2 would fail new Tory voters, Boris Johnson told}, url={https://www.theguardian.com/uk-news/2020/jan/07/cancelling-hs2-would-fail-new-tory-voters-boris-johnson-told}, journal={Guardian}, author={Rowena Mason}, year={2020}, month={Jan} }

@article{Rowlinson_Cheung_2008, title={Stakeholder management through empowerment: modelling project success}, volume={26}, DOI={10.1080/01446190802071182}, number={6}, journal={Construction Management and Economics}, author={Rowlinson, Steve and Cheung, Yan Ki Fiona}, year={2008}, month={Jun}, pages={611-623} }

@article{Rozenes_Vitner_Spraggett_2006, title={Project Control: Literature Review}, volume={37}, DOI={10.1177/875697280603700402}, number={4}, journal={Project Management Journal}, author={Rozenes, Shai and Vitner, Gad and Spraggett, Stuart}, year={2006}, month={Sep}, pages={5-14} }

@article{Sanchez, Felipe1Bonjour, Eric2Micaëlli, Jean-Pierre3Monticolo, Davy4_2019, title={A Step for Improving THE TRANSITION BETWEEN TRADITIONAL PROJECT MANAGEMENT TO AGILE PROJECT MANAGEMENT Using a Project Management Maturity Model.}, volume={7}, url={https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=137048666&site=ehost-live}, DOI={10.19255/JMPM01906}, number={Issue 1}, journal={A Step for Improving THE TRANSITION BETWEEN TRADITIONAL PROJECT MANAGEMENT TO AGILE PROJECT MANAGEMENT Using a Project Management Maturity Model.}, author={Sanchez, Felipe1Bonjour, Eric2Micaëlli, Jean-Pierre3Monticolo, Davy4}, year={2019}, pages={102-119} }

@article{Shakar Reddy, M. Raja1 rajashakarmalae@gmail.comJigeesh, Nasina2 jigeeshn@gmail.comKumar, Prabhu3 prabsjntu@yahoo.co.in_2017, title={The Integration of Project Management with Supply Chain Management in Indian Pharmaceutical Projects.}, volume={14}, url={https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=127233938&site=ehost-live}, number={Issue 4}, journal={The Integration of Project Management with Supply Chain Management in Indian Pharmaceutical Projects.}, author={Shakar Reddy, M. Raja1 rajashakarmalae@gmail.comJigeesh, Nasina2 jigeeshn@gmail.comKumar, Prabhu3 prabsjntu@yahoo.co.in}, year={2017},

pages={61-70} }

@article{Shenhar_Dvir_Levy_Maltz_2001, title={Project Success: A Multidimensional Strategic Concept}, volume={34}, DOI={10.1016/S0024-6301(01)00097-8}, number={6}, journal={Long Range Planning}, author={Shenhar, Aaron J. and Dvir, Dov and Levy, Ofer and Maltz, Alan C.}, year={2001}, month={Dec}, pages={699-725} }

@article{Shi_Chen_You_Yao_2018, title={Asset Specificity and Contractors' Opportunistic Behavior: Moderating Roles of Contract and Trust}, volume={34}, DOI={10.1061/(ASCE)ME.1943-5479.0000632}, number={5}, journal={Journal of Management in Engineering}, author={Shi, Chenxi and Chen, Yongqiang and You, Jingya and Yao, Hongjiang}, year={2018}, month={Sep} }

@article{Shore_2008, title={Systematic biases and culture in project failures}, volume={39}, url={https://onlinelibrary.wiley.com/doi/pdf/10.1002/pmj.20082}, DOI={10.1002/pmj.20082}, number={4}, journal={Project Management Journal}, author={Shore, Barry}, year={2008}, month={Nov}, pages={5-16} }

@book{Silvius_Schipper_Van den Brink_2012, address={Farnham}, title={Sustainability in Project Management}, publisher={Ashgate Pub}, author={Silvius, Gilbert and Schipper, Ron and Van den Brink, Jasper}, year={2012} }

@article{Simard_Aubry_Laberge_2018a, title={The utopia of order versus chaos: A conceptual framework for governance, organizational design and governmentality in projects}, volume={36}, DOI={10.1016/j.ijproman.2018.01.003}, number={3}, journal={International Journal of Project Management}, author={Simard, Magali and Aubry, Monique and Laberge, Danielle}, year={2018}, month={Apr}, pages={460-473} }

@article{Simard_Aubry_Laberge_2018b, title={The utopia of order versus chaos: A conceptual framework for governance, organizational design and governmentality in projects}, volume={36}, DOI={10.1016/j.ijproman.2018.01.003}, number={3}, journal={International Journal of Project Management}, author={Simard, Magali and Aubry, Monique and Laberge, Danielle}, year={2018}, month={Apr}, pages={460-473} }

@article{Simon_Jenkins_2019, title={Boris Johnson should have the guts to kill HS2 | Simon Jenkins}, url={https://www.theguardian.com/commentisfree/2019/aug/28/boris-johnson-hs2-disastro us-rail-scheme}, journal={Guardian}, author={Simon Jenkins}, year={2019}, month={Aug} }

@article{Stewart_Fortune_1995, title={Application of systems thinking to the identification, avoidance and prevention of risk}, volume={13}, DOI={10.1016/0263-7863(95)00024-K}, number={5}, journal={International Journal of Project Management}, author={Stewart, Roger W and Fortune, Joyce}, year={1995}, month={Oct}, pages={279-286} }

@article{Stingl_Geraldi_2017, title={Errors, lies and misunderstandings: Systematic review on behavioural decision making in projects}, volume={35}, DOI={10.1016/j.ijproman.2016.10.009}, number={2}, journal={International Journal of Project Management}, author={Stingl, Verena and Geraldi, Joana}, year={2017},

month={Feb}, pages={121-135} }

@article{Sutterfield_Friday-Stroud_Shivers-Blackwell_2006, title={A Case Study of Project and Stakeholder Management Failures: Lessons Learned}, volume={37}, DOI={10.1177/875697280603700504}, number={5}, journal={Project Management Journal}, author={Sutterfield, J. Scott and Friday-Stroud, Shawnta S. and Shivers-Blackwell, Sheryl L.}, year={2006}, month={Dec}, pages={26-35} }

@article{Sutterfield, J. Scott1Friday-Stroud, Shawnta S.1Shivers-Blackwell, Sheryl L.1_2007, title={How NOT to Manage a Project: Conflict Management Lessons Learned from a DOD Case Study.}, volume={8}, url={http://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=26768057&site=ehost-live}, number={Issue 3}, journal={Journal of Behavioral & Applied Management.}, author={Sutterfield, J. Scott1Friday-Stroud, Shawnta S.1Shivers-Blackwell, Sheryl L.1}, year={2007}, pages={218-238} }

@article{Swan_Scarbrough_Newell_2010, title={Why don't (or do) organizations learn from projects?}, volume={41}, DOI={10.1177/1350507609357003}, number={3}, journal={Management Learning}, author={Swan, Jacky and Scarbrough, Harry and Newell, Sue}, year={2010}, month={Jul}, pages={325-344} }

@article{Sweet_2019, title={HS2's moment of truth}, volume={10}, DOI={10.1080/20450249.2019.1654235}, number={3}, journal={Construction Research and Innovation}, publisher={Construction Research and Innovation}, author={Sweet, Rod}, year={2019}, month={Jul}, pages={54-59} }

@article{Sydow_Lindkvist_DeFillippi_2004, title={Project-Based Organizations, Embeddedness and Repositories of Knowledge: Editorial}, volume={25}, DOI={10.1177/0170840604048162}, number={9}, journal={Organization Studies}, author={Sydow, Jörg and Lindkvist, Lars and DeFillippi, Robert}, year={2004}, month={Nov}, pages={1475-1489} }

@article{Taggart_Koskela_Rooke_2014a, title={The role of the supply chain in the elimination and reduction of construction rework and defects: an action research approach}, volume={32}, DOI={10.1080/01446193.2014.904965}, number={7-8}, journal={Construction Management and Economics}, author={Taggart, Martin and Koskela, Lauri and Rooke, John}, year={2014}, month={Aug}, pages={829-842} }

@article{Taggart_Koskela_Rooke_2014b, title={The role of the supply chain in the elimination and reduction of construction rework and defects: an action research approach}, volume={32}, DOI={10.1080/01446193.2014.904965}, number={7-8}, journal={Construction Management and Economics}, author={Taggart, Martin and Koskela, Lauri and Rooke, John}, year={2014}, month={Aug}, pages={829-842} }

@article{Tang_Chen_Hua_Fu_2020, title={Impacts of risk allocation on conflict negotiation costs in construction projects: Does managerial control matter?}, volume={38}, DOI={10.1016/j.ijproman.2020.03.002}, number={3}, journal={International Journal of Project Management}, author={Tang, Yinqiu and Chen, Yongqiang and Hua, Yuanyuan and Fu, Yongcheng}, year={2020}, month={Apr}, pages={188-199} }

@article{Taroun_2014, title={Towards a better modelling and assessment of construction

risk: Insights from a literature review}, volume={32},
DOI={10.1016/j.ijproman.2013.03.004}, number={1}, journal={International Journal of
Project Management}, author={Taroun, Abdulmaten}, year={2014}, month={Jan},
pages={101-115} }

@inbook{Thomas_2006, address={Basingstoke [England]}, title={Problematising Project
Management}, booktitle={Making projects critical}, publisher={Palgrave Macmillan},
author={Thomas, Janice}, year={2006}, pages={90-107} }

@article{Thomé_Scavarda_Scavarda_Thomé_2016, title={Similarities and contrasts of
complexity, uncertainty, risks, and resilience in supply chains and temporary
multi-organization projects}, volume={34}, DOI={10.1016/j.ijproman.2015.10.012},
number={7}, journal={International Journal of Project Management}, author={Thomé,
Antônio Márcio Tavares and Scavarda, Luiz Felipe and Scavarda, Annibal and Thomé,
Felipe Eduardo Sydio de Souza}, year={2016}, month={Oct}, pages={1328-1346} }

@book{Turner_2007, address={Farnham}, title={Contracting for Project Management},
publisher={Ashgate Pub}, author={Turner, J. Rodney}, year={2007} }

@article{Turner_Cochrane_1993, title={Goals-and-methods matrix: coping with projects
with ill defined goals and/or methods of achieving them}, volume={11},
DOI={10.1016/0263-7863(93)90017-H}, number={2}, journal={International Journal of
Project Management}, author={Turner, J.R. and Cochrane, R.A.}, year={1993},
month={May}, pages={93-102} }

@book{Tuttle_2012, address={Ely, Cambridgeshire, U.K.}, title={Illustrating PRINCE2:
project management in real terms}, publisher={IT Governance Pub}, author={Tuttle,
Susan}, year={2012} }

@article{UDDIN, SHAHADAT1 shahadat.uddin@sydney.edu.au_2017, title={SOCIAL
NETWORK ANALYSIS in Project Management.},
url={https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=123066
801&site=ehost-live}, DOI={10.19255/JMPM01310}, journal={SOCIAL NETWORK
ANALYSIS in Project Management.}, author={UDDIN, SHAHADAT1
shahadat.uddin@sydney.edu.au}, year={2017}, pages={106-113} }

@book{University Of Roskilde_2015, address={ [Place of publication not identified]},
title={Project management theory meets practice}, publisher={Samfundslitteratur},
author={University Of Roskilde}, year={2015} }

@article{Van Os_Van Berkel_De Gilder_Van Dyck_Groenewegen_2015a, title={Project risk
as identity threat: explaining the development and consequences of risk discourse in an
infrastructure project}, volume={33}, DOI={10.1016/j.ijproman.2014.10.016},
number={4}, journal={International Journal of Project Management}, author={Van Os,
Annemiek and Van Berkel, Freek and De Gilder, Dick and Van Dyck, Cathy and
Groenewegen, Peter}, year={2015}, month={May}, pages={877-888} }

@article{Van Os_Van Berkel_De Gilder_Van Dyck_Groenewegen_2015b, title={Project risk
as identity threat: explaining the development and consequences of risk discourse in an
infrastructure project}, volume={33}, DOI={10.1016/j.ijproman.2014.10.016},
number={4}, journal={International Journal of Project Management}, author={Van Os,
Annemiek and Van Berkel, Freek and De Gilder, Dick and Van Dyck, Cathy and

Groenewegen, Peter}, year={2015}, month={May}, pages={877-888} }

@book{Verzuh_2016, edition={5th ed}, title={The Fast Forward MBA in Project Management}, publisher={Wiley}, author={Verzuh, Eric}, year={2016} }

@article{Wall_Callister_1995, title={Conflict and Its Management}, volume={21}, DOI={10.1177/014920639502100306}, number={3}, journal={Journal of Management}, author={Wall, James A. and Callister, Ronda Roberts}, year={1995}, month={Jun}, pages={515-558} }

@article{Wang_Wei_Sun_2014, title={Whole Life Project Management Approach to Sustainability}, volume={30}, DOI={10.1061/(ASCE)ME.1943-5479.0000185}, number={2}, journal={Journal of Management in Engineering}, author={Wang, Nannan and Wei, Kangning and Sun, Hua}, year={2014}, month={Mar}, pages={246-255} }

@article{Wang_Dulaimi_Aguria_2004, title={Risk management framework for construction projects in developing countries}, volume={22}, DOI={10.1080/0144619032000124689}, number={3}, journal={Construction Management and Economics}, author={Wang, Shou Qing and Dulaimi, Mohammed Fadhil and Aguria, Muhammad Yousuf}, year={2004}, month={Mar}, pages={237-252} }

@article{Wang_Chen_Zhang_Wang_2018, title={Contractual Complexity in Construction Projects}, volume={49}, DOI={10.1177/8756972818770589}, number={3}, journal={Project Management Journal}, author={Wang, Wenqian and Chen, Yongqiang and Zhang, Shuibo and Wang, Yu}, year={2018}, month={Jun}, pages={46-61} }

@article{Wang_2015, title={Evolution of public-private partnership models in American toll road development: Learning based on public institutions' risk management}, volume={33}, DOI={10.1016/j.ijproman.2014.10.006}, number={3}, journal={International Journal of Project Management}, author={Wang, Yin}, year={2015}, month={Apr}, pages={684-696} }

@article{Wang_Cui_Liu_2018a, title={Analysis of the risk-sharing ratio in PPP projects based on government minimum revenue guarantees}, volume={36}, DOI={10.1016/j.ijproman.2018.01.007}, number={6}, journal={International Journal of Project Management}, author={Wang, Yinglin and Cui, Peng and Liu, Jicai}, year={2018}, month={Aug}, pages={899-909} }

@article{Wang_Cui_Liu_2018b, title={Analysis of the risk-sharing ratio in PPP projects based on government minimum revenue guarantees}, volume={36}, DOI={10.1016/j.ijproman.2018.01.007}, number={6}, journal={International Journal of Project Management}, author={Wang, Yinglin and Cui, Peng and Liu, Jicai}, year={2018}, month={Aug}, pages={899-909} }

@article{Ward_Chapman_2003, title={Transforming project risk management into project uncertainty management}, volume={21}, DOI={10.1016/S0263-7863(01)00080-1}, number={2}, journal={International Journal of Project Management}, author={Ward, Stephen and Chapman, Chris}, year={2003}, month={Feb}, pages={97-105} }

@book{Weick, address={Chichester, U.K.}, title={Making sense of the organization: Vol. 2: The impermanent organization}, publisher={Wiley}, author={Weick, Karl E.} }

@article{Wied_Koch-Ørvad_Welo_Oehmen_2020, title={Managing exploratory projects: A repertoire of approaches and their shared underpinnings}, volume={38}, DOI={10.1016/j.ijproman.2019.12.002}, number={2}, journal={International Journal of Project Management}, author={Wied, Morten and Koch-Ørvad, Nina and Welo, Torgeir and Oehmen, Josef}, year={2020}, month={Feb}, pages={75-84} }

@article{Williams_Eden_Ackermann_Tait_1995, title={The Effects of Design Changes and Delays on Project Costs}, volume={46}, url={https://linker2.worldcat.org/?date=1995-07-01&rft.content=fulltext&rft.institution_id=132607&linktype=best&spage=809&title=Journal+of+the+Operational+Research+Society%2C+The&localstem=https%3A%2F%2Fbris.idm.oclc.org%2Flogin%3Furl%3D&atitle=The+Effects+of+Design+Changes+and+Delays+on+Project+Costs&jHome=https%3A%2F%2Fwww.jstor.org%2Fjournal%2Fjoperresesoci&provider=jstor&pkgName=archive&rft.oclcnum=5549630755&linkclass=to_article&aulast=Williams&issue=7&jKey=joperresesoci&rft_id=info%2Fsid%3Aoclc.org%2FWCL&eissn=1476-9360&volume=46&linkScheme=jstor&itemnum=10.2307%2F2583965&issn=0160-5682&rft.order_by=preference}, number={7}, journal={Journal of the Operational Research Society}, author={Williams, Terry and Eden, Colin and Ackermann, Fran and Tait, Andrew}, year={1995}, month={Jul}, pages={809-818} }

@article{Willumsen_Oehmen_Stingl_Geraldi_2019, title={Value creation through project risk management}, volume={37}, DOI={10.1016/j.ijproman.2019.01.007}, number={5}, journal={International Journal of Project Management}, author={Willumsen, Pelle and Oehmen, Josef and Stingl, Verena and Geraldi, Joana}, year={2019}, month={Jul}, pages={731-749} }

@article{Winch_2014a, title={Three domains of project organising}, volume={32}, DOI={10.1016/j.ijproman.2013.10.012}, number={5}, journal={International Journal of Project Management}, author={Winch, Graham M.}, year={2014}, month={Jul}, pages={721-731} }

@article{Winch_2014b, title={Three domains of project organising}, volume={32}, DOI={10.1016/j.ijproman.2013.10.012}, number={5}, journal={International Journal of Project Management}, author={Winch, Graham M.}, year={2014}, month={Jul}, pages={721-731} }

@article{Winter_Smith_Morris_Cicmil_2006, title={Directions for future research in project management: The main findings of a UK government-funded research network}, volume={24}, DOI={10.1016/j.ijproman.2006.08.009}, number={8}, journal={International Journal of Project Management}, author={Winter, Mark and Smith, Charles and Morris, Peter and Cicmil, Svetlana}, year={2006}, month={Nov}, pages={638-649} }

@book{Wysocki_2019, address={Indianapolis, IN}, edition={Eighth edition}, title={Effective project management: traditional, agile, extreme, hybrid}, url={https://ebookcentral.proquest.com/lib/bristol/detail.action?docID=5747804}, publisher={Wiley}, author={Wysocki, Robert K.}, year={2019} }

@article{Xia_Zou_Griffin_Wang_Zhong_2018a, title={Towards integrating construction risk management and stakeholder management: A systematic literature review and future research agendas}, volume={36}, DOI={10.1016/j.ijproman.2018.03.006}, number={5},

journal={International Journal of Project Management}, author={Xia, Nini and Zou, Patrick X.W. and Griffin, Mark A. and Wang, Xueqing and Zhong, Rui}, year={2018}, month={Jul}, pages={701-715} }

@article{Xia_Zou_Griffin_Wang_Zhong_2018b, title={Towards integrating construction risk management and stakeholder management: A systematic literature review and future research agendas}, volume={36}, DOI={10.1016/j.ijproman.2018.03.006}, number={5}, journal={International Journal of Project Management}, author={Xia, Nini and Zou, Patrick X.W. and Griffin, Mark A. and Wang, Xueqing and Zhong, Rui}, year={2018}, month={Jul}, pages={701-715} }

@article{Xiang_Zhou_Zhou_Ye_2012, title={Construction Project Risk Management Based on the View of Asymmetric Information}, volume={138}, DOI={10.1061/(ASCE)CO.1943-7862.0000548}, number={11}, journal={Journal of Construction Engineering and Management}, author={Xiang, Pengcheng and Zhou, Jin and Zhou, Xiaoyu and Ye, Kunhui}, year={2012}, month={Nov}, pages={1303-1311} }

@article{You_Chen_Wang_Shi_2018, title={Uncertainty, opportunistic behavior, and governance in construction projects: The efficacy of contracts}, volume={36}, DOI={10.1016/j.ijproman.2018.03.002}, number={5}, journal={International Journal of Project Management}, author={You, Jingya and Chen, Yongqiang and Wang, Wenqian and Shi, Chenxi}, year={2018}, month={Jul}, pages={795-807} }

@article{Zaghloul_Hartman_2003, title={Construction contracts: the cost of mistrust}, volume={21}, DOI={10.1016/S0263-7863(02)00082-0}, number={6}, journal={International Journal of Project Management}, author={Zaghloul, Ramy and Hartman, Francis}, year={2003}, month={Aug}, pages={419-424} }

@article{Zhang_2007, title={A redefinition of the project risk process: Using vulnerability to open up the event-consequence link}, volume={25}, DOI={10.1016/j.ijproman.2007.02.004}, number={7}, journal={International Journal of Project Management}, author={Zhang, Hongliang}, year={2007}, month={Oct}, pages={694-701} }

@article{Zhang_Zhang_Gao_Ding_2016, title={Contractual Governance: Effects of Risk Allocation on Contractors' Cooperative Behavior in Construction Projects}, volume={142}, DOI={10.1061/(ASCE)CO.1943-7862.0001111}, number={6}, journal={Journal of Construction Engineering and Management}, author={Zhang, Shuibo and Zhang, Shuaijun and Gao, Ying and Ding, Xiaoming}, year={2016}, month={Jun} }

@article{Zuo_Zhang_2018a, title={Selection of risk response actions with consideration of secondary risks}, volume={36}, DOI={10.1016/j.ijproman.2017.11.002}, number={2}, journal={International Journal of Project Management}, author={Zuo, Fei and Zhang, Kailing}, year={2018}, month={Feb}, pages={241-254} }

@article{Zuo_Zhang_2018b, title={Selection of risk response actions with consideration of secondary risks}, volume={36}, DOI={10.1016/j.ijproman.2017.11.002}, number={2}, journal={International Journal of Project Management}, author={Zuo, Fei and Zhang, Kailing}, year={2018}, month={Feb}, pages={241-254} }

@article{Zwikael_Chih_Meredith_2018, title={Project benefit management: Setting effective target benefits}, volume={36}, DOI={10.1016/j.ijproman.2018.01.002},

number={4}, journal={International Journal of Project Management}, author={Zwikael, Ofer and Chih, Ying-Yi and Meredith, Jack R.}, year={2018}, month={May}, pages={650-658} }

@article{The imperial units error that downed a multi-million-dollar Mars probe | New Scientist_2AD,
url={https://institutions.newscientist.com/article/mg24332500-200-the-imperial-units-error-that-downed-a-multi-million-dollar-mars-probe/}, publisher={New Scientist}, year={2AD}
}

@article{

HS2 benefits 'substantially undervalued' amid rising costs | News | Railway Gazette_3AD,
url={https://www.railwaygazette.com/uk/hs2-benefits-substantially-undervalued-amid-rising-costs/54475.article}, publisher={Rail Business UK}, year={3AD} }

@article{Overdue and over Budget, over and over Again_9AD,
url={http://gdc.galegroup.com/gdc/artemis/NewspapersDetailsPage/NewspapersDetailsWindow?disableHighlighting=false&displayGroupName=DVI-Newspapers&docIndex=1&source=&prodId=ECON&mode=view&limiter=&display-query=TX+Overdue+%23%23and%23%23+over+Budget%2C+over+%23%23and%23%23+over+Again%E2%80%99&contentModules=&action=e&sortBy=&windowstate=normal&currPage=1&dviSelectedPage=&scanId=&query=TX+Overdue+and+over+Budget%2C+over+and+over+Again%E2%80%99&search_within_results=&p=ECON&catId=&u=univbri&displayGroups=&documentId=GALE%7CGP4100353399&activityType=BasicSearch&failOverType=&commentary=}, publisher={The Economist}, year={9AD} }

@misc{HS2 direct lines 'could bring £1.4bn of benefits' - The Transport Network_9AD,
url={https://www.transport-network.co.uk/HS2-direct-lines-could-bring-14bn-of-benefits/16147}, publisher={The Transport Network}, year={9AD} }

@misc{Lords: HS2 needs new costs and benefits assessment | International Railway Journal_16AD,
url={https://www.railjournal.com/passenger/high-speed/lords-hs2-costs-benefits-assessment/}, publisher={International Railway Journal}, year={16AD} }

@misc{House of Lords - Rethinking High Speed 2 - Economic Affairs Committee_16AD,
url={https://publications.parliament.uk/pa/ld201719/ldselect/ldeconaf/359/35902.htm}, publisher={House of Lords}, year={16AD} }

@article{Birmingham MPs call for Boris Johnson to deliver the 'promised benefits of HS2' for Brummies - Birmingham Live_17AD,
url={https://www.birminghammail.co.uk/news/midlands-news/birmingham-mps-call-boris-johnson-16929116}, publisher={Birmingham Mail}, year={17AD} }

@article{Government announces independent review into HS2 programme - GOV.UK_21AD,
url={https://www.gov.uk/government/news/government-announces-independent-review-into-hs2-programme}, year={21AD} }

@article{HS2 make or break decision looms | Railnews | Today's news for Tomorrow's railway_21AD,
url={https://www.railnews.co.uk/news/2019/08/21-hs2-make-or-break-decision.html},
publisher={Rail News}, year={21AD} }

@article{HS2: Review to examine costs and benefits of rail project - BBC News_21AD,
url={https://www.bbc.co.uk/news/uk-politics-49420332}, publisher={BBC News},
year={21AD} }

@article{HS2: 12 arguments for and against - BBC News_24AD,
url={https://www.bbc.co.uk/news/magazine-24159571}, publisher={BBC News},
year={24AD} }

@article{You really can fool some of the people, all of the time_31AD,
url={https://www-economist-com.bris.idm.oclc.org/international/2019/10/31/you-really-can-fool-some-of-the-people-all-of-the-time}, journal={The Economist}, year={31AD} }

@misc{The NAO Guide to Initiating Successful Projects_2011,
url={https://www.nao.org.uk/wp-content/uploads/2011/12/NAO_Guide_Initiating_successful_projects.pdf}, publisher={National Audit Office}, year={2011} }

@article{HS2 costs and benefits: a search for clear evidence | Letters_2019,
url={https://www.theguardian.com/uk-news/2019/aug/25/hs2-costs-and-benefits-a-search-for-clear-evidence}, journal={Guardian}, publisher={The Guardian}, year={2019},
month={Aug} }

@article{Why archaeologists love HS2_20181201,
url={https://www.economist.com/britain/2018/12/01/why-archaeologists-love-hs2},
journal={The Economist}, publisher={The Economist}, year={20181201} }

@article{Britain's engineering reputation goes down the tube_20181208a,
url={https://www.economist.com/britain/2018/12/08/britains-engineering-reputation-goes-down-the-tube}, journal={The Economist}, year={20181208} }

@article{Britain's engineering reputation goes down the tube_20181208b,
url={https://www.economist.com/britain/2018/12/08/britains-engineering-reputation-goes-down-the-tube}, journal={The Economist}, publisher={The Economist},
year={20181208} }

@article{Britain's government tries to trim the £56bn cost of HS2_20190815,
url={https://www.economist.com/britain/2019/08/15/britains-government-tries-to-trim-the-ps56bn-cost-of-hs2}, journal={The Economist}, publisher={The Economist},
year={20190815} }

@article{The future is bright, the future is... you!, url={https://www.apm.org.uk/project/},
journal={Project}, publisher={Association for Project Management} }

@misc{Conditions for Project Success,
url={https://www.apm.org.uk/resources/find-a-resource/conditions-for-project-success/} }

@misc{NHS IT system one of 'worst fiascos ever', say MPs - BBC News,

url={ <https://www.bbc.co.uk/news/uk-politics-24130684> } }

@misc{House of Commons - The National Programme for IT in the NHS: an update on the delivery of detailed care records systems - Public Accounts Committee,
url={ <https://publications.parliament.uk/pa/cm201012/cmselect/cmpubacc/1070/107002.htm> } }

@article{PRINCE2 overview,
url={ <https://www.jstor.org/stable/pdf/j.ctt5hh70p.7.pdf?refreqid=excelsior%3A0df09d2c93fcc292d25438b58e842db> } }

@misc{Belbin Team Roles, url={ <https://www.belbin.com/about/belbin-team-roles/> } }

@misc{RIBA Plan of Work 2013, url={ <https://www.ribaplanofwork.com/> } }

@misc{The imperial units error that downed a multi-million-dollar Mars probe | New Scientist,
url={ <https://institutions.newscientist.com/article/mg24332500-200-the-imperial-units-error-that-downed-a-multi-million-dollar-mars-probe/> } }

@misc{The National Programme for IT in the NHS: an update on the delivery of detailed care records systems - Public Accounts Committee,
url={ <https://publications.parliament.uk/pa/cm201012/cmselect/cmpubacc/1070/107002.htm> }, publisher={ House of Commons } }

@misc{High Speed 2 - Wikipedia, url={ https://en.wikipedia.org/wiki/High_Speed_2 }, publisher={ Wikipedia } }

@misc{High Speed Two (HS2) Limited - GOV.UK,
url={ <https://www.gov.uk/government/organisations/high-speed-two-limited> }, publisher={ UK government } }

@misc{House of Lords - The Economics of High Speed 2 - Economic Affairs Committee,
url={ <https://publications.parliament.uk/pa/ld201415/ldselect/ldeconaf/134/13404.htm> }, publisher={ House of Lords } }

@misc{HS2 - What is it and how can my business benefit? | GBCC,
url={ <https://www.greaterbirminghamchambers.com/research-campaigning/hot-topics/hs2> }, publisher={ Greater Birmingham Chambers of Commerce } }

@article{HS2 will serve wealthier passengers and deliver more benefits to London than the North | New Economics Foundation,
url={ <https://neweconomics.org/2019/03/hs2-will-serve-wealthier-passengers-and-deliver-more-benefits-to-london-than-the-north> }, publisher={ New Economics Foundation } }

@misc{High Speed 2 home page, url={ <https://www.hs2.org.uk/> } }

@misc{Net zero: HS2 review to examine environmental benefits - Energy Live News,
url={ <https://www.energylivenews.com/2019/08/21/net-zero-hs2-review-to-examine-environmental-benefits/> }, publisher={ Energy Live News } }

@misc{Pros and Cons of High Speed Rail HS2 | Economics Help,

url={ <https://www.economicshelp.org/blog/3088/economics/pros-and-cons-of-high-speed-rail-hs2/>} }

@misc{STOP HS2 - The national campaign against High Speed Rail 2,
url={ <http://stophs2.org/>} }

@misc{The Case Against HS2 - High Speed 2 Action Alliance,
url={ <http://www.hs2actionalliance.org/case-against-hs2/>} }

@misc{Unlocking the benefits of HS2 | Rail Engineer,
url={ <https://www.railengineer.co.uk/2019/04/04/unlocking-the-benefits-of-hs2/>} }

@misc{HS2 in balance as government reviews rail scheme's costs and benefits | News | Architects Journal,
url={ <https://www.architectsjournal.co.uk/news/hs2-in-balance-as-government-reviews-rail-schemes-costs-and-benefits/10044140.article>} }

@misc{What benefits will the HS2 Railway Network bring? – RG Group,
url={ <https://rg-group.co.uk/what-benefits-will-the-hs2-railway-network-bring/>} }

@misc{HS2 should happen despite rising cost, says review - BBC News,
url={ <https://www.bbc.co.uk/news/business-50388738>} }

@misc{HS2 review criticised by deputy chair of panel - BBC News,
url={ <https://www.bbc.co.uk/news/business-50280270>} }

@misc{HS2 route: How much will the rail scheme cost? - BBC News,
url={ <https://www.bbc.co.uk/news/uk-16473296>} }

@misc{HS2's ballooning budget was 'covered up' - BBC News,
url={ <https://www.bbc.co.uk/news/business-49482701>} }

@misc{HS2 benefits hugely underestimated - BBC News,
url={ <https://www.bbc.co.uk/news/topics/cgdwvpvk35zt/hs2>} }

@misc{HS2 costs out of control, says review's deputy chair - BBC News,
url={ <https://www.bbc.co.uk/news/business-50995116>} }

@misc{HS2 phase 2 civils design costs rise 50% | Construction Enquirer,
url={ <https://www.constructionenquirer.com/2019/12/20/hs2-phase-2-civils-design-cost-rise-50/>} }

@misc{HS2 revises environmental policy document,
url={ <https://www.endsreport.com/article/1668736/hs2-revises-environmental-policy-document>} }

@misc{HS2 Ltd denies watering down environmental pledges - The Transport Network,
url={ <https://www.transport-network.co.uk/HS2-Ltd-denies-watering-down-environmental-pledges/16361>} }

@misc{HS2: Give me the facts, says Shapps - BBC News,
url={ <https://www.bbc.co.uk/news/business-51171249>} }

@misc{Use HS2 billions to help West Midlands and Staffordshire commuters - expert | Express & Star,
url={ <https://www.expressandstar.com/news/transport/2020/01/27/use-hs2-billions-to-help-west-midlands-and-staffordshire-commuters-expert/> } }

@misc{Whistleblowers say public have been 'deceived' over cost of HS2: Wessex FM - News,
url={ <https://www.wessexfm.com/news/national/3032238/whistleblowers-say-public-have-been-deceived-over-cost-of-hs2/> } }

@misc{HS2: Scrapping troubled rail link could cost £12bn, say reports | The Independent,
url={ <https://www.independent.co.uk/news/uk/home-news/hs2-cost-scrap-railway-london-birmingham-manchester-leeds-a9302126.html> } }

@misc{HS2 risks misjudged from the start, says watchdog - BBC News,
url={ <https://www.bbc.co.uk/news/business-51223101> } }

@misc{High Speed Two: A progress update - National Audit Office (NAO) Report,
url={ <https://www.nao.org.uk/report/high-speed-two-a-progress-update/> } }

@misc{High Speed Two: A progress update - National Audit Office (NAO) Report,
url={ <https://www.nao.org.uk/report/high-speed-two-a-progress-update/> } }

@misc{Government underestimated HS2 "complexity and risk", says National Audit Office,
url={ <https://www.newstatesman.com/spotlight/transport/2020/01/government-underestimated-hs2-complexity-and-risk-says-national-audit> } }

@misc{HS2: Six reasons why the rail route is so expensive - BBC News,
url={ <https://www.bbc.co.uk/news/business-51415590> } }

@misc{Boris Johnson to repay the north by approving HS2 | News | The Times,
url={ <https://www.thetimes.co.uk/article/boris-johnson-to-repay-north-by-approving-hs2-vwbgfjpdj> } }

@misc{North and Midlands most opposed to HS2, survey reveals | News | Building,
url={ <https://www.building.co.uk/news/north-and-midlands-most-opposed-to-hs2-survey-reveals/5104118.article> } }

@article{Oakervee review calls for HS2 Ltd to be stripped of Euston project,
url={ <https://www.ft.com/content/d8399f72-4744-11ea-aeb3-955839e06441> },
journal={ Financial Times } }

@misc{HS2: Government to give high-speed rail line the go-ahead - BBC News,
url={ <https://www.bbc.co.uk/news/business-51443421> } }

@misc{HS2: UK in talks with China over construction of high-speed line - BBC News,
url={ <https://www.bbc.co.uk/news/business-51512831> } }

@misc{HS2 and the Chinese: What now? | Comment | Building,
url={ <https://www.building.co.uk/hs2-and-the-chinese-what-now/5104354.article> } }

@misc{HS2 | Curzon Street landowners could claim millions after court ruling - New Civil Engineer,
url={ <https://www.newcivilengineer.com/latest/hs2-curzon-street-landowners-could-claim-millions-after-court-ruling-18-02-2020/> } }

@misc{HS2 'perfect example' of broken funding system, claims finance chief - New Civil Engineer,
url={ <https://www.newcivilengineer.com/latest/hs2-perfect-example-of-broken-funding-system-claims-finance-chief-25-02-2020/> } }

@misc{High Speed Two: A progress update - National Audit Office (NAO) Press release,
url={ <https://www.nao.org.uk/press-release/high-speed-two-a-progress-update/> } }