

MGRCM2028 & EFIM20015: Project Management

Project management resources for both undergraduate and PGT units.

View Online



[1]

H. Maylor, Project management, 4th ed. Harlow: Financial Times Prentice Hall, 2010 [Online]. Available: https://bibliu.com/app/#/view/books/9781292088471/pdf2htmlex/index.html#page_Front%20Cover

[2]

H. Maylor, Project management, 4th ed. Harlow: Financial Times Prentice Hall, 2010 [Online]. Available: https://bibliu.com/app/#/view/books/9781292088471/pdf2htmlex/index.html#page_Front%20Cover

[3]

'Overdue and over Budget, over and over Again', 9AD [Online]. Available: http://gdc.galegroup.com/gdc/artemis/NewspapersDetailsPage/NewspapersDetailsWindow?disableHighlighting=false&displayGroupName=DVI-Newspapers&docIndex=1&source=&prodId=ECON&mode=view&limiter=&display-query=TX+Overdue+%23%23and%23%23+over+Budget%2C+over+%23%23and%23%23+over+Again%E2%80%99&contentModules=&action=e&sortBy=&windowstate=normal&currPage=1&dviSelectedPage=&scanId=&query=TX+Overdue+and+over+Budget%2C+over+and+over+Again%E2%80%99&search_within_results=&p=ECON&catId=&u=univbri&displayGroups=&documentId=GALE%7CGP4100353399&activityType=BasicSearch&failOverType=&commentary=

[4]

R. Atkinson, 'Project management: cost, time and quality, two best guesses and a phenomenon, its time to accept other success criteria', International Journal of Project Management, vol. 17, no. 6, pp. 337–342, Dec. 1999, doi:

10.1016/S0263-7863(98)00069-6.

[5]

P. Morris, 'Reconstructing Project Management Reprised: A Knowledge Perspective', *Project Management Journal*, vol. 44, no. 5, pp. 6–23, Oct. 2013, doi: 10.1002/pmj.21369.

[6]

S. Cicmil, T. Williams, J. Thomas, and D. Hodgson, 'Rethinking Project Management: Researching the actuality of projects', *International Journal of Project Management*, vol. 24, no. 8, pp. 675–686, Nov. 2006, doi: 10.1016/j.ijproman.2006.08.006.

[7]

D. E. Hodgson and S. Cicmil, *Making projects critical*. Basingstoke: Palgrave Macmillan, 2006.

[8]

L. Crawford, B. Hobbs, and J. R. Turner, 'Aligning Capability with Strategy: Categorizing Projects to do the Right Projects and to do Them Right', *Project Management Journal*, vol. 37, no. 2, pp. 38–50, Jun. 2006, doi: 10.1177/875697280603700205.

[9]

H. Maylor, R. Vidgen, and S. Carver, 'Managerial Complexity in Project-Based Operations: A Grounded Model and Its Implications for Practice', *Project Management Journal*, vol. 39, no. 1_suppl, pp. S15–S26, Jan. 2008, doi: 10.1002/pmj.20057.

[10]

D. Elder-Vass, *The causal power of social structures: emergence, structure and agency*. Cambridge: Cambridge University Press, 2010.

[11]

J. Kim, 'Making sense of emergence', *Philosophical Studies*, vol. 95, no. 1/2, pp. 3–36,

1999, doi: 10.1023/A:1004563122154.

[12]

A. Marras, 'Emergence and reduction: Reply to Kim', *Synthese*, vol. 151, no. 3, pp. 561–569, Aug. 2006, doi: 10.1007/s11229-006-9026-z.

[13]

'The future is bright, the future is... you!', Project [Online]. Available: <https://www.apm.org.uk/project/>

[14]

'Conditions for Project Success'. [Online]. Available: <https://www.apm.org.uk/resources/find-a-resource/conditions-for-project-success/>

[15]

Association for Project Management, APM body of knowledge, Seventh edition. Princes Risborough, Buckinghamshire: Association for Project Management, 2019 [Online]. Available: <https://www.apm.org.uk/body-of-knowledge/>

[16]

G. M. Winch, 'Three domains of project organising', *International Journal of Project Management*, vol. 32, no. 5, pp. 721–731, Jul. 2014, doi: 10.1016/j.ijproman.2013.10.012.

[17]

J. Sydow, L. Lindkvist, and R. DeFillippi, 'Project-Based Organizations, Embeddedness and Repositories of Knowledge: Editorial', *Organization Studies*, vol. 25, no. 9, pp. 1475–1489, Nov. 2004, doi: 10.1177/0170840604048162.

[18]

G. Garel, 'A history of project management models: From pre-models to the standard

models', *International Journal of Project Management*, vol. 31, no. 5, pp. 663–669, Jul. 2013, doi: 10.1016/j.ijproman.2012.12.011.

[19]

M. Padalkar and S. Gopinath, 'Are complexity and uncertainty distinct concepts in project management? A taxonomical examination from literature', *International Journal of Project Management*, vol. 34, no. 4, pp. 688–700, May 2016, doi: 10.1016/j.ijproman.2016.02.009.

[20]

P. A. Daniel and C. Daniel, 'Complexity, uncertainty and mental models: From a paradigm of regulation to a paradigm of emergence in project management', *International Journal of Project Management*, vol. 36, no. 1, pp. 184–197, Jan. 2018, doi: 10.1016/j.ijproman.2017.07.004.

[21]

'NHS IT system one of "worst fiascos ever", say MPs - BBC News'. [Online]. Available: <https://www.bbc.co.uk/news/uk-politics-24130684>

[22]

'House of Commons - The National Programme for IT in the NHS: an update on the delivery of detailed care records systems - Public Accounts Committee'. [Online]. Available: <https://publications.parliament.uk/pa/cm201012/cmselect/cmpubacc/1070/107002.htm>

[23]

John Carvel, 'NHS risks £20bn white elephant, say auditors', *Guardian*, Jun. 2006 [Online]. Available: <https://www.theguardian.com/technology/2006/jun/16/egovernment.politics>

[24]

K. Cresswell and A. Sheikh, 'The NHS Care Record Service (NHS CRS): recommendations from the literature on successful implementation and adoption', *Journal of Innovation in Health Informatics*, vol. 17, no. 3, pp. 153–160, Sep. 2009, doi: 10.14236/jhi.v17i3.730.

[25]

T. Ahola, I. Ruuska, K. Artto, and J. Kujala, 'What is project governance and what are its origins?', *International Journal of Project Management*, vol. 32, no. 8, pp. 1321–1332, Nov. 2014, doi: 10.1016/j.ijproman.2013.09.005.

[26]

K. E. Weick, *Making sense of the organization: Vol. 2: The impermanent organization*. Chichester, U.K.: Wiley.

[27]

'Britain's engineering reputation goes down the tube', *The Economist*, 20181208 [Online]. Available:
<https://www.economist.com/britain/2018/12/08/britains-engineering-reputation-goes-down-the-tube>

[28]

S. K. Gupta, A. Gunasekaran, J. Antony, S. Gupta, S. Bag, and D. Roubaud, 'Systematic literature review of project failures: Current trends and scope for future research', *Computers & Industrial Engineering*, vol. 127, pp. 274–285, Jan. 2019, doi: 10.1016/j.cie.2018.12.002.

[29]

Krusi, Markus¹Whitty, Stephen Jonathan¹, 'The Practitioner's Tapestry: Revealing the epistemological diversity to project management knowledge.', *The Practitioner's Tapestry: Revealing the epistemological diversity to project management knowledge.*, vol. 7, no. Issue 3, pp. 196–226, 2019, doi: 10.19255/JMPM02010. [Online]. Available:
<https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=140839857&site=ehost-live>

[30]

R. K. Wysocki, *Effective project management: traditional, agile, extreme, hybrid*, Eighth edition. Indianapolis, IN: Wiley, 2019 [Online]. Available:
<https://ebookcentral.proquest.com/lib/bristol/detail.action?docID=5747804>

[31]

H. Kerzner, Project management: case studies, Fourth edition. Hoboken, New Jersey: John Wiley & Sons, Inc, 2013.

[32]

D.
Milos

evic

, P. Patanakul, and S. Srivannaboorn, Case studies in project, program, and organizational project management. Hoboken, N.J.: Wiley.

[33]

E. Verzuh, The Fast Forward MBA in Project Management, 5th ed. Wiley, 2016.

[34]

P. W. G. Morris, J. K. Pinto, and J.
So

derlund, The Oxford handbook of project management. Oxford: Oxford University Press, 2011.

[35]

D. Lock, Naked Project Management: the Bare Facts. Farnham: Ashgate Publishing Ltd, 2013.

[36]

B. P. Lientz, Project management: a problem-based approach. Houndmills, Basingstoke: Palgrave Macmillan, 2013.

[37]

S. Tuttle, Illustrating PRINCE2: project management in real terms. Ely, Cambridgeshire,

U.K.: IT Governance Pub, 2012.

[38]

J. M. Nicholas and H. Steyn, Project management for business, engineering, and technology: principles and practice, 3rd ed. Amsterdam: Elsevier Butterworth Heinemann.

[39]

H. Kerzner, Project management: a systems approach to planning, scheduling, and controlling, Eleventh edition. Hoboken, New Jersey: John Wiley & Sons, Inc, 2013.

[40]

'PRINCE2 overview' [Online]. Available:
<https://www.jstor.org/stable/pdf/j.ctt5hh70p.7.pdf?refreqid=excelsior%3A0df09d2c93fcca292d25438b58e842db>

[41]

APM /INCOSEUK Systems Thinking SIG, 'Systems Thinking for Portfolio, Programme and Project Managers'. 16AD [Online]. Available:
<https://www.apm.org.uk/media/25516/systems-thinking-for-portfolio-programme-and-project-managers-v10.pdf>

[42]

M. C. Jackson, Critical systems thinking and the management of complexity: responsible leadership for a complex world. Hoboken, NJ: John Wiley & Sons, Inc, 2019.

[43]

M. C. Jackson, Systems thinking: creative holism for managers. Chichester, West Sussex: John Wiley & Sons.

[44]

M. C. Jackson, Critical systems thinking and the management of complexity: responsible leadership for a complex world. Hoboken, NJ: John Wiley & Sons, Inc, 2019.

[45]

D. Mawby and D. Stupples, 'Systems thinking for managing projects', IEMC-2002: 2002 IEEE International Engineering Management Conference : Managing technology for the new economy : St. John's College, Cambridge, UK, 18-20 August, 2002 : proceedings, pp. 344-349, doi: 10.1109/IEMC.2002.1038455. [Online]. Available: <http://ieeexplore.ieee.org/document/1038455/>

[46]

George Ellis, Project Management in Product Development : Leadership Skills and Management Techniques to Deliver Great Products. Elsevier Science & Technology, 2015 [Online]. Available: <https://ebookcentral.proquest.com/lib/bristol/reader.action?docID=4003784>

[47]

'Belbin Team Roles'. [Online]. Available: <https://www.belbin.com/about/belbin-team-roles/>

[48]

H. Maylor, Project management, 4th ed. Harlow: Financial Times Prentice Hall, 2010 [Online]. Available: https://bibliu.com/app/#/view/books/9781292088471/pdf2htmlex/index.html#page_Front%20Cover

[49]

R. Atkinson, L. Crawford, and S. Ward, 'Fundamental uncertainties in projects and the scope of project management', International Journal of Project Management, vol. 24, no. 8, pp. 687-698, Nov. 2006, doi: 10.1016/j.ijproman.2006.09.011.

[50]

J. R. Turner and R. A. Cochrane, 'Goals-and-methods matrix: coping with projects with ill defined goals and/or methods of achieving them', International Journal of Project

Management, vol. 11, no. 2, pp. 93–102, May 1993, doi: 10.1016/0263-7863(93)90017-H.

[51]

B. Flyvbjerg, N. Bruzelius, and W. Rothengatter, *Megaprojects and risk: an anatomy of ambition*. Cambridge: Cambridge University Press, 2003.

[52]

P. R. Carlile, 'A Pragmatic View of Knowledge and Boundaries: Boundary Objects in New Product Development', *Organization Science*, vol. 13, no. 4, pp. 442–455, Aug. 2002, doi: 10.1287/orsc.13.4.442.2953.

[53]

D. Dougherty, 'Interpretive Barriers to Successful Product Innovation in Large Firms', *Organization Science*, vol. 3, no. 2, pp. 179–202, May 1992, doi: 10.1287/orsc.3.2.179.

[54]

S. Cicmil and D. Hodgson, 'New Possibilities for Project Management Theory: A Critical Engagement', *Project Management Journal*, vol. 37, no. 3, pp. 111–122, Aug. 2006, doi: 10.1177/875697280603700311.

[55]

S. Floricel, J. L. Michela, and S. Piperca, 'Complexity, uncertainty-reduction strategies, and project performance', *International Journal of Project Management*, vol. 34, no. 7, pp. 1360–1383, Oct. 2016, doi: 10.1016/j.ijproman.2015.11.007.

[56]

O. Zwikaël, Y.-Y. Chih, and J. R. Meredith, 'Project benefit management: Setting effective target benefits', *International Journal of Project Management*, vol. 36, no. 4, pp. 650–658, May 2018, doi: 10.1016/j.ijproman.2018.01.002.

[57]

M. Simard, M. Aubry, and D. Laberge, 'The utopia of order versus chaos: A conceptual framework for governance, organizational design and governmentality in projects', *International Journal of Project Management*, vol. 36, no. 3, pp. 460–473, Apr. 2018, doi: 10.1016/j.ijproman.2018.01.003.

[58]

'RIBA Plan of Work 2013'. [Online]. Available: <https://www.ribaplanofwork.com/>

[59]

'The NAO Guide to Initiating Successful Projects'. National Audit Office, 2011 [Online]. Available: https://www.nao.org.uk/wp-content/uploads/2011/12/NAO_Guide_Initiating_successful_projects.pdf

[60]

W. Jennings, 'Executive Politics, Risk and the Mega-Project Paradox', in *Executive politics in times of crisis*, Houndmills, Basingstoke, Hampshire: Palgrave Macmillan, 2012, pp. 239–263.

[61]

R. Atkinson, L. Crawford, and S. Ward, 'Fundamental uncertainties in projects and the scope of project management', *International Journal of Project Management*, vol. 24, no. 8, pp. 687–698, Nov. 2006, doi: 10.1016/j.ijproman.2006.09.011.

[62]

H. Maylor, *Project management*, 4th ed. Harlow: Financial Times Prentice Hall, 2010 [Online]. Available: <https://ebookcentral.proquest.com/lib/bristol/detail.action?docID=5173571>

[63]

E. Daniel and P. A. Daniel, 'Megaprojects as complex adaptive systems: The Hinkley point C case', *International Journal of Project Management*, Jun. 2019, doi: 10.1016/j.ijproman.2019.05.001.

[64]

T. Williams, C. Eden, F. Ackermann, and A. Tait, 'The Effects of Design Changes and Delays on Project Costs', *Journal of the Operational Research Society*, vol. 46, no. 7, pp. 809–818, Jul. 1995 [Online]. Available:

https://linker2.worldcat.org/?date=1995-07-01&rft.content=fulltext&rft.institution_id=132607&linktype=best&spage=809&title=Journal+of+the+Operational+Research+Society%2C+The&localstem=https%3A%2F%2Fbris.idm.oclc.org%2Flogin%3Furl%3D&atitle=The+Effects+of+Design+Changes+and+Delays+on+Project+Costs&jHome=https%3A%2F%2Fwww.jstor.org%2Fjournal%2Fjoperresesoci&provider=jstor&pkgName=archive&rft.oclcnum=5549630755&linkclass=to_article&aurlast=Williams&issue=7&jKey=joperresesoci&rft_id=info%2Fsid%3Aoclc.org%2FWCL&eissn=1476-9360&volume=46&linkScheme=jstor&itemnum=10.2307%2F2583965&issn=0160-5682&rft.order_by=preference

[65]

A. G. Rodrigues and T. M. Williams, 'System dynamics in project management: assessing the impacts of client behaviour on project performance', *Journal of the Operational Research Society*, vol. 49, no. 1, pp. 2–15, Jan. 1998, doi: 10.1057/palgrave.jors.2600490.

[66]

C. Eden, T. Williams, F. Ackermann, and S. Howick, 'The role of feedback dynamics in disruption and delay on the nature of disruption and delay (D&D) in major projects', *Journal of the Operational Research Society*, vol. 51, no. 3, pp. 291–300, Mar. 2000, doi: 10.1057/palgrave.jors.2600919.

[67]

P. E. D. Love, P. Mandal, J. Smith, and H. Li, 'Modelling the dynamics of design error induced rework in construction', *Construction Management and Economics*, vol. 18, no. 5, pp. 567–574, Jul. 2000, doi: 10.1080/014461900407374.

[68]

'The imperial units error that downed a multi-million-dollar Mars probe | New Scientist'. [Online]. Available:

<https://institutions.newscientist.com/article/mg24332500-200-the-imperial-units-error-that-downed-a-multi-million-dollar-mars-probe/>

[69]

L. Fink and B. Pinchovski, 'It is about time: Bias and its mitigation in time-saving decisions in software development projects', *International Journal of Project Management*, vol. 38, no. 2, pp. 99–111, Feb. 2020, doi: 10.1016/j.ijproman.2020.01.001.

[70]

M. R. Feylizadeh, A. Mahmoudi, M. Bagherpour, and D.-F. Li, 'Project crashing using a fuzzy multi-objective model considering time, cost, quality and risk under fast tracking technique: A case study', *Journal of Intelligent & Fuzzy Systems*, vol. 35, no. 3, pp. 3615–3631, Oct. 2018, doi: 10.3233/JIFS-18171.

[71]

N. Wang, K. Wei, and H. Sun, 'Whole Life Project Management Approach to Sustainability', *Journal of Management in Engineering*, vol. 30, no. 2, pp. 246–255, Mar. 2014, doi: 10.1061/(ASCE)ME.1943-5479.0000185.

[72]

ELIEZER, OREN1 orenel@post.jce.ac.ilDROR, SHUKI2 dror@braude.ac.il, 'QFD Methodology for LINKING PROJECT SUCCESS FACTORS: to Outcomes in a Specific Business Case.', *QFD Methodology for LINKING PROJECT SUCCESS FACTORS: to Outcomes in a Specific Business Case.*, pp. 40–49, 2018, doi: 10.19255/JMPM01504. [Online]. Available: <https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=128114517&site=ehost-live>

[73]

ROMERO, ALEJANDRO1 romero-torres.alejandro@uqam.caPARÉ, MAGALIE2KHEMICI, NASSIM2, 'The HOT POTATO GAME roles and responsibilities for realizing IT project benefits.', *The HOT POTATO GAME roles and responsibilities for realizing IT project benefits.*, pp. 72–79, 2017 [Online]. Available: <https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=125356361&site=ehost-live>

[74]

L. P. Leach, *Critical chain project management*, Third edition. Boston: Artech House, 2014.

[75]

D.
Milos

evic

and R. J. Martinelli, Project management toolbox, Second edition. Hoboken, New Jersey: John Wiley & Sons, Inc, 2015.

[76]

E. S. Norman, S. A. Brotherton, and R. T. Fried, Work Breakdown Structures: the Foundation for Project Management Excellence. Hoboken: John Wiley & Sons, 2011.

[77]

H. Maylor, Project management, 4th ed. Harlow: Financial Times Prentice Hall, 2010
[Online]. Available:
https://bibliu.com/app/#/view/books/9781292088471/pdf2htmlex/index.html#page_Front%20Cover

[78]

E. Kutsch and M. Hall, 'Deliberate ignorance in project risk management', International Journal of Project Management, vol. 28, no. 3, pp. 245–255, Apr. 2010, doi: 10.1016/j.ijproman.2009.05.003.

[79]

E. Kutsch and M. Hall, 'Intervening conditions on the management of project risk: Dealing with uncertainty in information technology projects', International Journal of Project Management, vol. 23, no. 8, pp. 591–599, Nov. 2005, doi: 10.1016/j.ijproman.2005.06.009.

[80]

A. Van Os, F. Van Berkel, D. De Gilder, C. Van Dyck, and P. Groenewegen, 'Project risk as

identity threat: explaining the development and consequences of risk discourse in an infrastructure project', *International Journal of Project Management*, vol. 33, no. 4, pp. 877–888, May 2015, doi: 10.1016/j.ijproman.2014.10.016.

[81]

B. Flyvbjerg, N. Bruzelius, and W. Rothengatter, *Megaprojects and risk: an anatomy of ambition*. Cambridge: Cambridge University Press, 2003.

[82]

C. Chapman, 'Key points of contention in framing assumptions for risk and uncertainty management', *International Journal of Project Management*, vol. 24, no. 4, pp. 303–313, May 2006, doi: 10.1016/j.ijproman.2006.01.006.

[83]

A. Jaafari, 'Management of risks, uncertainties and opportunities on projects: time for a fundamental shift', *International Journal of Project Management*, vol. 19, no. 2, pp. 89–101, Feb. 2001, doi: 10.1016/S0263-7863(99)00047-2.

[84]

F. Zuo and K. Zhang, 'Selection of risk response actions with consideration of secondary risks', *International Journal of Project Management*, vol. 36, no. 2, pp. 241–254, Feb. 2018, doi: 10.1016/j.ijproman.2017.11.002.

[85]

A. Qazi, J. Quigley, A. Dickson, and K. Kirytopoulos, 'Project Complexity and Risk Management (ProCRiM): Towards modelling project complexity driven risk paths in construction projects', *International Journal of Project Management*, vol. 34, no. 7, pp. 1183–1198, Oct. 2016, doi: 10.1016/j.ijproman.2016.05.008.

[86]

A. Van Os, F. Van Berkel, D. De Gilder, C. Van Dyck, and P. Groenewegen, 'Project risk as identity threat: explaining the development and consequences of risk discourse in an infrastructure project', *International Journal of Project Management*, vol. 33, no. 4, pp. 877–888, May 2015, doi: 10.1016/j.ijproman.2014.10.016.

[87]

S. Q. Wang, M. F. Dulaimi, and M. Y. Aguria, 'Risk management framework for construction projects in developing countries', *Construction Management and Economics*, vol. 22, no. 3, pp. 237–252, Mar. 2004, doi: 10.1080/0144619032000124689.

[88]

Martin Schieg, 'Risk management in construction project management', *Journal of Business Economics and Management*, vol. 7, no. 2, pp. 77–83 [Online]. Available: <https://www.tandfonline.com/doi/abs/10.1080/16111699.2006.9636126?src=recsys>

[89]

David Hillson, 'When is a Risk not a Risk'. IPMA [Online]. Available: <https://www.who.int/management/general/risk/WhenRiskNotRisk.pdf>

[90]

David Hillson, 'What is risk? Towards a common definition'. [Online]. Available: <http://risk-doctor.com/pdf-files/def0402.pdf>

[91]

Nicolas Bouleau, 'To understand risk, use your imagination | New Scientist', 22AD [Online]. Available: <https://institutions.newscientist.com/article/mg21028186-400-to-understand-risk-use-your-imagination/>

[92]

S. Ward and C. Chapman, 'Transforming project risk management into project uncertainty management', *International Journal of Project Management*, vol. 21, no. 2, pp. 97–105, Feb. 2003, doi: 10.1016/S0263-7863(01)00080-1.

[93]

P. A. Daniel and C. Daniel, 'Complexity, uncertainty and mental models: From a paradigm

of regulation to a paradigm of emergence in project management', *International Journal of Project Management*, vol. 36, no. 1, pp. 184–197, Jan. 2018, doi: 10.1016/j.ijproman.2017.07.004.

[94]

M. Wied, N. Koch-Ørvad, T. Welo, and J. Oehmen, 'Managing exploratory projects: A repertoire of approaches and their shared underpinnings', *International Journal of Project Management*, vol. 38, no. 2, pp. 75–84, Feb. 2020, doi: 10.1016/j.ijproman.2019.12.002.

[95]

P. F. de A. Lima and C. Verbano, 'Project Risk Management Implementation in SMEs: A Case Study from Italy', *Journal of technology management & innovation*, vol. 14, no. 1, pp. 3–10, 2019, doi: 10.4067/S0718-27242019000100003.

[96]

R. Miller and D. Lessard, 'Understanding and managing risks in large engineering projects', *International Journal of Project Management*, vol. 19, no. 8, pp. 437–443, Nov. 2001, doi: 10.1016/S0263-7863(01)00045-X.

[97]

J. Raftery, *Risk analysis in project management*, 1st ed. London: E & FN Spon.

[98]

R. W. Stewart and J. Fortune, 'Application of systems thinking to the identification, avoidance and prevention of risk', *International Journal of Project Management*, vol. 13, no. 5, pp. 279–286, Oct. 1995, doi: 10.1016/0263-7863(95)00024-K.

[99]

Y. Raydugin, *Project risk management: essential methods for project teams and decision makers*. Hoboken: Wiley, 2013.

[100]

Kim Heldman , and Kim Heldman, Project Manager's Spotlight on Risk Management. John Wiley & Sons, Incorporated, 2005 [Online]. Available: <https://ebookcentral.proquest.com/lib/bristol/reader.action?docID=267263>

[101]

P. Willumsen, J. Oehmen, V. Stingl, and J. Geraldi, 'Value creation through project risk management', International Journal of Project Management, vol. 37, no. 5, pp. 731–749, Jul. 2019, doi: 10.1016/j.ijproman.2019.01.007.

[102]

A. Taroun, 'Towards a better modelling and assessment of construction risk: Insights from a literature review', International Journal of Project Management, vol. 32, no. 1, pp. 101–115, Jan. 2014, doi: 10.1016/j.ijproman.2013.03.004.

[103]

F. Ackermann, C. Eden, T. Williams, and S. Howick, 'Systemic risk assessment: a case study', Journal of the Operational Research Society, vol. 58, no. 1, pp. 39–51, Jan. 2007, doi: 10.1057/palgrave.jors.2602105.

[104]

A. S. Akintoye and M. J. MacLeod, 'Risk analysis and management in construction', International Journal of Project Management, vol. 15, no. 1, pp. 31–38, Feb. 1997, doi: 10.1016/S0263-7863(96)00035-X.

[105]

N. Xia, P. X. W. Zou, M. A. Griffin, X. Wang, and R. Zhong, 'Towards integrating construction risk management and stakeholder management: A systematic literature review and future research agendas', International Journal of Project Management, vol. 36, no. 5, pp. 701–715, Jul. 2018, doi: 10.1016/j.ijproman.2018.03.006.

[106]

M. U. Farooq, M. J. Thaheem, and H. Arshad, 'Improving the risk quantification under

behavioural tendencies: A tale of construction projects', *International Journal of Project Management*, vol. 36, no. 3, pp. 414–428, Apr. 2018, doi: 10.1016/j.ijproman.2017.12.004.

[107]

C. Chapman, 'Project risk analysis and management—PRAM the generic process', *International Journal of Project Management*, vol. 15, no. 5, pp. 273–281, Oct. 1997, doi: 10.1016/S0263-7863(96)00079-8.

[108]

H. Zhang, 'A redefinition of the project risk process: Using vulnerability to open up the event-consequence link', *International Journal of Project Management*, vol. 25, no. 7, pp. 694–701, Oct. 2007, doi: 10.1016/j.ijproman.2007.02.004.

[109]

F. Guo, Y. Chang-Richards, S. Wilkinson, and T. C. Li, 'Effects of project governance structures on the management of risks in major infrastructure projects: A comparative analysis', *International Journal of Project Management*, vol. 32, no. 5, pp. 815–826, Jul. 2014, doi: 10.1016/j.ijproman.2013.10.001.

[110]

T. Raz and E. Michael, 'Use and benefits of tools for project risk management', *International Journal of Project Management*, vol. 19, no. 1, pp. 9–17, Jan. 2001, doi: 10.1016/S0263-7863(99)00036-8.

[111]

H. Maylor, *Project management*, 4th ed. Harlow: Financial Times Prentice Hall, 2010 [Online]. Available: <https://ebookcentral.proquest.com/lib/bristol/detail.action?docID=5173571>

[112]

F. Acebes, J. Pajares, J. M. Galán, and A. López-Paredes, 'A new approach for project control under uncertainty. Going back to the basics', *International Journal of Project Management*, vol. 32, no. 3, pp. 423–434, Apr. 2014, doi: 10.1016/j.ijproman.2013.08.003.

[113]

D. Bryde, C. Unterhitzenberger, and R. Joby, 'Conditions of success for earned value analysis in projects', *International Journal of Project Management*, vol. 36, no. 3, pp. 474–484, Apr. 2018, doi: 10.1016/j.ijproman.2017.12.002.

[114]

'The imperial units error that downed a multi-million-dollar Mars probe | New Scientist', 2AD [Online]. Available: <https://institutions.newscientist.com/article/mg24332500-200-the-imperial-units-error-that-downed-a-multi-million-dollar-mars-probe/>

[115]

F. Zuo and K. Zhang, 'Selection of risk response actions with consideration of secondary risks', *International Journal of Project Management*, vol. 36, no. 2, pp. 241–254, Feb. 2018, doi: 10.1016/j.ijproman.2017.11.002.

[116]

S. Rozenes, G. Vitner, and S. Spraggett, 'Project Control: Literature Review', *Project Management Journal*, vol. 37, no. 4, pp. 5–14, Sep. 2006, doi: 10.1177/875697280603700402.

[117]

stephen Jones, 'Agile and Earned Value'. Association for Project Management [Online]. Available: <https://www.apm.org.uk/media/1190/agile-and-earned-value.pdf>

[118]

D.
Milos

evic

and R. J. Martinelli, *Project management toolbox*, Second edition. Hoboken, New Jersey: John Wiley & Sons, Inc, 2015.

[119]

H. Maylor, Project management, 4th ed. Harlow: Financial Times Prentice Hall, 2010

[Online]. Available:

https://bibliu.com/app/#/view/books/9781292088471/pdf2htmlex/index.html#page_Front%20Cover

[120]

Mirko Sokovic, 'Basic Quality Tools in Continuous Improvement Process', *Strojniski Vestnik*, vol. 55, no. 5, 2009 [Online]. Available:

https://www.researchgate.net/publication/299050377_Basic_Quality_Tools_in_Continuous_Improvement_Process

[121]

A. J. Shenhar, D. Dvir, O. Levy, and A. C. Maltz, 'Project Success: A Multidimensional Strategic Concept', *Long Range Planning*, vol. 34, no. 6, pp. 699–725, Dec. 2001, doi: 10.1016/S0024-6301(01)00097-8.

[122]

R. Atkinson, 'Project management: cost, time and quality, two best guesses and a phenomenon, its time to accept other success criteria', *International Journal of Project Management*, vol. 17, no. 6, pp. 337–342, Dec. 1999, doi: 10.1016/S0263-7863(98)00069-6.

[123]

A. L. Jepsen and P. Eskerod, 'Stakeholder analysis in projects: Challenges in using current guidelines in the real world', *International Journal of Project Management*, vol. 27, no. 4, pp. 335–343, May 2009, doi: 10.1016/j.ijproman.2008.04.002.

[124]

A. L. Friedman and S. Miles, 'Developing Stakeholder Theory', *Journal of Management Studies*, vol. 39, no. 1, pp. 1–21, Jan. 2002, doi: 10.1111/1467-6486.00280.

[125]

J. S. Sutterfield, S. S. Friday-Stroud, and S. L. Shivers-Blackwell, 'A Case Study of Project and Stakeholder Management Failures: Lessons Learned', *Project Management Journal*, vol. 37, no. 5, pp. 26–35, Dec. 2006, doi: 10.1177/875697280603700504.

[126]

N. Xia, P. X. W. Zou, M. A. Griffin, X. Wang, and R. Zhong, 'Towards integrating construction risk management and stakeholder management: A systematic literature review and future research agendas', *International Journal of Project Management*, vol. 36, no. 5, pp. 701–715, Jul. 2018, doi: 10.1016/j.ijproman.2018.03.006.

[127]

R. Newcombe, 'From client to project stakeholders: a stakeholder mapping approach', *Construction Management and Economics*, vol. 21, no. 8, pp. 841–848, Dec. 2003, doi: 10.1080/0144619032000072137.

[128]

Jing Yang, 'Exploring critical success factors for stakeholder management in construction projects', *Journal of Civil Engineering and Management*, vol. 15, no. 4, pp. 337–348 [Online]. Available: <https://www.tandfonline.com/doi/abs/10.3846/1392-3730.2009.15.337-348?src=recsys>

[129]

J. T. Karlsen, 'Project Stakeholder Management', *Engineering Management Journal*, vol. 14, no. 4, pp. 19–24, Dec. 2002, doi: 10.1080/10429247.2002.11415180.

[130]

S. Rowlinson and Y. K. F. Cheung, 'Stakeholder management through empowerment: modelling project success', *Construction Management and Economics*, vol. 26, no. 6, pp. 611–623, Jun. 2008, doi: 10.1080/01446190802071182.

[131]

J. M. Bryson, 'What to do when Stakeholders matter', *Public Management Review*, vol. 6, no. 1, pp. 21–53, Mar. 2004, doi: 10.1080/14719030410001675722.

[132]

S. Olander and A. Landin, 'A comparative study of factors affecting the external stakeholder management process', *Construction Management and Economics*, vol. 26, no. 6, pp. 553–561, Jun. 2008, doi: 10.1080/01446190701821810.

[133]

S. Olander, 'Stakeholder impact analysis in construction project management', *Construction Management and Economics*, vol. 25, no. 3, pp. 277–287, Mar. 2007, doi: 10.1080/01446190600879125.

[134]

P. E. D. LOVE, P. MANDAL, and H. LI, 'Determining the causal structure of rework influences in construction', *Construction Management and Economics*, vol. 17, no. 4, pp. 505–517, Jul. 1999, doi: 10.1080/014461999371420.

[135]

P. E. D. Love and H. Li, 'Quantifying the causes and costs of rework in construction', *Construction Management and Economics*, vol. 18, no. 4, pp. 479–490, Jun. 2000, doi: 10.1080/01446190050024897.

[136]

P. E. D. Love and D. J. Edwards, 'Forensic project management: The underlying causes of rework in construction projects', *Civil Engineering and Environmental Systems*, vol. 21, no. 3, pp. 207–228, Sep. 2004, doi: 10.1080/10286600412331295955.

[137]

A. B. Cherns and D. T. Bryant, 'Studying the client's role in construction management', *Construction Management and Economics*, vol. 2, no. 2, pp. 177–184, Sep. 1984, doi: 10.1080/01446198400000016.

[138]

M. J. Bresnen and C. O. Haslam, 'Construction industry clients: A survey of their attributes and project management practices', *Construction Management and Economics*, vol. 9, no. 4, pp. 327–342, Jul. 1991, doi: 10.1080/014461991000000026.

[139]

J. Lehtinen and K. Aaltonen, 'Organizing external stakeholder engagement in inter-organizational projects: Opening the black box', *International Journal of Project Management*, vol. 38, no. 2, pp. 85–98, Feb. 2020, doi: 10.1016/j.ijproman.2019.12.001.

[140]

L.
Ijs
~

and K. Tuominen, *Quality in project management: ISO 10006 : self-assessment work book*.
Turku, Finland: Benchmarking Ltd, 2005.

[141]

L. A. van Gunsteren, R. Binnekamp, and R. P. de Graaf, *Stakeholder-oriented project management: tools and concepts*, vol. v. 6. Amsterdam: IOS Press, 2011.

[142]

A. L. Friedman and S. Miles, *Stakeholders: theory and practice*. Oxford: Oxford University Press, 2006.

[143]

H. Maylor, *Project management*, 4th ed. Harlow: Financial Times Prentice Hall, 2010
[Online]. Available:
https://bibliu.com/app/#/view/books/9781292088471/pdf2htmllex/index.html#page_Front%20Cover

[144]

M. Hall, 'DBFO and the supply chain'. University of Bristol, 2009 [Online]. Available:
https://uob-my.sharepoint.com/:b:/g/personal/eclaf_bristol_ac_uk/EWHDIFn23U1PkqdCnKbY

g5sBfpmSLXYKCDKRM77UT-OORw?e=cxz6Ds

[145]

M. Hall, R. Holt, and A. Graves, 'Private finance, public roads: configuring the supply chain in PFI highway construction', *European Journal of Purchasing & Supply Management*, vol. 6, no. 3-4, pp. 227-235, Dec. 2000, doi: 10.1016/S0969-7012(00)00018-6.

[146]

C. Cui, Y. Liu, A. Hope, and J. Wang, 'Review of studies on the public-private partnerships (PPP) for infrastructure projects', *International Journal of Project Management*, vol. 36, no. 5, pp. 773-794, Jul. 2018, doi: 10.1016/j.ijproman.2018.03.004.

[147]

Y. Wang, P. Cui, and J. Liu, 'Analysis of the risk-sharing ratio in PPP projects based on government minimum revenue guarantees', *International Journal of Project Management*, vol. 36, no. 6, pp. 899-909, Aug. 2018, doi: 10.1016/j.ijproman.2018.01.007.

[148]

J. You, Y. Chen, W. Wang, and C. Shi, 'Uncertainty, opportunistic behavior, and governance in construction projects: The efficacy of contracts', *International Journal of Project Management*, vol. 36, no. 5, pp. 795-807, Jul. 2018, doi: 10.1016/j.ijproman.2018.03.002.

[149]

Y. Wang, P. Cui, and J. Liu, 'Analysis of the risk-sharing ratio in PPP projects based on government minimum revenue guarantees', *International Journal of Project Management*, vol. 36, no. 6, pp. 899-909, Aug. 2018, doi: 10.1016/j.ijproman.2018.01.007.

[150]

Y. Ning, 'Impact of quality performance ambiguity on contractor's opportunistic behaviors in person-to-organization projects: The mediating roles of contract design and application', *International Journal of Project Management*, vol. 36, no. 4, pp. 640-649, May 2018, doi: 10.1016/j.ijproman.2018.01.008.

[151]

C. Cui, Y. Liu, A. Hope, and J. Wang, 'Review of studies on the public-private partnerships (PPP) for infrastructure projects', *International Journal of Project Management*, vol. 36, no. 5, pp. 773–794, Jul. 2018, doi: 10.1016/j.ijproman.2018.03.004.

[152]

C. Benítez-Ávila, A. Hartmann, G. Dewulf, and J. Henseler, 'Interplay of relational and contractual governance in public-private partnerships: The mediating role of relational norms, trust and partners' contribution', *International Journal of Project Management*, vol. 36, no. 3, pp. 429–443, Apr. 2018, doi: 10.1016/j.ijproman.2017.12.005.

[153]

A. M. T. Thomé, L. F. Scavarda, A. Scavarda, and F. E. S. de S. Thomé, 'Similarities and contrasts of complexity, uncertainty, risks, and resilience in supply chains and temporary multi-organization projects', *International Journal of Project Management*, vol. 34, no. 7, pp. 1328–1346, Oct. 2016, doi: 10.1016/j.ijproman.2015.10.012.

[154]

A. Davies, M. Dodgson, and D. Gann, 'Dynamic Capabilities in Complex Projects: The Case of London Heathrow Terminal 5', *Project Management Journal*, vol. 47, no. 2, pp. 26–46, Apr. 2016, doi: 10.1002/pmj.21574.

[155]

K. Moodley, N. Smith, and C. N. Preece, 'Stakeholder matrix for ethical relationships in the construction industry', *Construction Management and Economics*, vol. 26, no. 6, pp. 625–632, Jun. 2008, doi: 10.1080/01446190801965368.

[156]

M. Taggart, L. Koskela, and J. Rooke, 'The role of the supply chain in the elimination and reduction of construction rework and defects: an action research approach', *Construction Management and Economics*, vol. 32, no. 7–8, pp. 829–842, Aug. 2014, doi: 10.1080/01446193.2014.904965.

[157]

M. Taggart, L. Koskela, and J. Rooke, 'The role of the supply chain in the elimination and reduction of construction rework and defects: an action research approach', *Construction Management and Economics*, vol. 32, no. 7–8, pp. 829–842, Aug. 2014, doi: 10.1080/01446193.2014.904965.

[158]

E. Osipova and P. E. Eriksson, 'How procurement options influence risk management in construction projects', *Construction Management and Economics*, vol. 29, no. 11, pp. 1149–1158, Nov. 2011, doi: 10.1080/01446193.2011.639379.

[159]

P. Raisbeck, C. Duffield, and M. Xu, 'Comparative performance of PPPs and traditional procurement in Australia', *Construction Management and Economics*, vol. 28, no. 4, pp. 345–359, Apr. 2010, doi: 10.1080/01446190903582731.

[160]

A. Akintoye, 'Design and build: a survey of construction contractors' views', *Construction Management and Economics*, vol. 12, no. 2, pp. 155–163, Mar. 1994, doi: 10.1080/01446199400000021.

[161]

C. J. Anumba and N. F. O. Evbuomwan, 'Concurrent engineering in design-build projects', *Construction Management and Economics*, vol. 15, no. 3, pp. 271–281, May 1997, doi: 10.1080/014461997373006.

[162]

F. Y. Y. Ling and S. H. Kerh, 'Comparing the Performance of Design-Build and Design-Bid-Build Building Projects in Singapore', *Architectural Science Review*, vol. 47, no. 2, pp. 163–175, Jun. 2004, doi: 10.1080/00038628.2004.9697040.

[163]

M. Bresnen and N. Marshall, 'Partnering in construction: a critical review of issues,

problems and dilemmas', *Construction Management and Economics*, vol. 18, no. 2, pp. 229–237, Mar. 2000, doi: 10.1080/014461900370852.

[164]

E. W. M. LAM, A. P. C. Chan, and D. W. M. Chan, 'Potential Problems of Running Design-build Projects in Construction', *HKIE Transactions*, vol. 10, no. 3, pp. 8–14, Jan. 2003, doi: 10.1080/1023697X.2003.10667915.

[165]

Shakar Reddy, M. Raja1 rajashakarmalae@gmail.comJigeesh, Nasina2 jigeeshn@gmail.comKumar, Prabhu3 prabsjntu@yahoo.co.in, 'The Integration of Project Management with Supply Chain Management in Indian Pharmaceutical Projects.', *The Integration of Project Management with Supply Chain Management in Indian Pharmaceutical Projects.*, vol. 14, no. Issue 4, pp. 61–70, 2017 [Online]. Available: <https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=127233938&site=ehost-live>

[166]

Y. Tang, Y. Chen, Y. Hua, and Y. Fu, 'Impacts of risk allocation on conflict negotiation costs in construction projects: Does managerial control matter?', *International Journal of Project Management*, vol. 38, no. 3, pp. 188–199, Apr. 2020, doi: 10.1016/j.ijproman.2020.03.002.

[167]

L. Bing, A. Akintoye, P. J. Edwards, and C. Hardcastle, 'The allocation of risk in PPP/PFI construction projects in the UK', *International Journal of Project Management*, vol. 23, no. 1, pp. 25–35, Jan. 2005, doi: 10.1016/j.ijproman.2004.04.006.

[168]

M. Loosemore and C. S. McCarthy, 'Perceptions of Contractual Risk Allocation in Construction Supply Chains', *Journal of Professional Issues in Engineering Education and Practice*, vol. 134, no. 1, pp. 95–105, Jan. 2008, doi: 10.1061/(ASCE)1052-3928(2008)134:1(95).

[169]

Y. Melese, S. Lumbreras, A. Ramos, R. Stikkelman, and P. Herder, 'Cooperation under uncertainty: Assessing the value of risk sharing and determining the optimal risk-sharing rule for agents with pre-existing business and diverging risk attitudes', *International Journal of Project Management*, vol. 35, no. 3, pp. 530–540, Apr. 2017, doi: 10.1016/j.ijproman.2016.11.007.

[170]

A. Ng and M. Loosemore, 'Risk allocation in the private provision of public infrastructure', *International Journal of Project Management*, vol. 25, no. 1, pp. 66–76, Jan. 2007, doi: 10.1016/j.ijproman.2006.06.005.

[171]

C. Shi, Y. Chen, J. You, and H. Yao, 'Asset Specificity and Contractors' Opportunistic Behavior: Moderating Roles of Contract and Trust', *Journal of Management in Engineering*, vol. 34, no. 5, Sep. 2018, doi: 10.1061/(ASCE)ME.1943-5479.0000632.

[172]

W. Wang, Y. Chen, S. Zhang, and Y. Wang, 'Contractual Complexity in Construction Projects', *Project Management Journal*, vol. 49, no. 3, pp. 46–61, Jun. 2018, doi: 10.1177/8756972818770589.

[173]

P. Xiang, J. Zhou, X. Zhou, and K. Ye, 'Construction Project Risk Management Based on the View of Asymmetric Information', *Journal of Construction Engineering and Management*, vol. 138, no. 11, pp. 1303–1311, Nov. 2012, doi: 10.1061/(ASCE)CO.1943-7862.0000548.

[174]

R. Zaghoul and F. Hartman, 'Construction contracts: the cost of mistrust', *International Journal of Project Management*, vol. 21, no. 6, pp. 419–424, Aug. 2003, doi: 10.1016/S0263-7863(02)00082-0.

[175]

S. Zhang, S. Zhang, Y. Gao, and X. Ding, 'Contractual Governance: Effects of Risk

Allocation on Contractors' Cooperative Behavior in Construction Projects', Journal of Construction Engineering and Management, vol. 142, no. 6, Jun. 2016, doi: 10.1061/(ASCE)CO.1943-7862.0001111.

[176]

J. R. Turner, Contracting for Project Management. Farnham: Ashgate Pub, 2007.

[177]

Andreas Opelt, , Boris Gloger, , Wolfgang Pfarl, , and Ralf Mittermayr, Agile Contracts : Creating and Managing Successful Projects with Scrum. John Wiley & Sons, Incorporated, 2013 [Online]. Available: <https://ebookcentral.proquest.com/lib/bristol/reader.action?docID=1191572>

[178]

Y. Wang, 'Evolution of public-private partnership models in American toll road development: Learning based on public institutions' risk management', International Journal of Project Management, vol. 33, no. 3, pp. 684-696, Apr. 2015, doi: 10.1016/j.ijproman.2014.10.006.

[179]

H. Maylor, Project management, 4th ed. Harlow: Financial Times Prentice Hall, 2010 [Online]. Available: <https://ebookcentral.proquest.com/lib/bristol/detail.action?docID=5173571>

[180]

B. Shore, 'Systematic biases and culture in project failures', Project Management Journal, vol. 39, no. 4, pp. 5-16, Nov. 2008, doi: 10.1002/pmj.20082. [Online]. Available: <https://onlinelibrary.wiley.com/doi/pdf/10.1002/pmj.20082>

[181]

Flyvbjerg, Bent, 'Design by Deception: The Politics of Megaproject Approval' [Online]. Available: https://papers.ssrn.com/sol3/papers.cfm?abstract_id=2238047

[182]

A. M. Carton and J. M. Cummings, 'A Theory of Subgroups in Work Teams.', *Academy of Management Review*, vol. 37, no. 3, 2012 [Online]. Available: <http://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=76609308&site=ehost-live>

[183]

A. Drach-Zahavy and A. Somech, 'From an Intrateam to an Interteam Perspective of Effectiveness: The Role of Interdependence and Boundary Activities', *Small Group Research*, vol. 41, no. 2, pp. 143–174, Apr. 2010, doi: 10.1177/1046496409356479.

[184]

F. T. T. Phua, 'The antecedents of co-operative behaviour among project team members: an alternative perspective on an old issue', *Construction Management and Economics*, vol. 22, no. 10, pp. 1033–1045, Dec. 2004, doi: 10.1080/01446190310001649092.

[185]

M. Brunet, 'Governance-as-practice for major public infrastructure projects: A case of multilevel project governing', *International Journal of Project Management*, vol. 37, no. 2, pp. 283–297, Feb. 2019, doi: 10.1016/j.ijproman.2018.02.007.

[186]

T. Bjorvatn and A. Wald, 'Project complexity and team-level absorptive capacity as drivers of project management performance', *International Journal of Project Management*, vol. 36, no. 6, pp. 876–888, Aug. 2018, doi: 10.1016/j.ijproman.2018.05.003.

[187]

G. M. Winch, 'Three domains of project organising', *International Journal of Project Management*, vol. 32, no. 5, pp. 721–731, Jul. 2014, doi: 10.1016/j.ijproman.2013.10.012.

[188]

M. Aubry and M. Lavoie-Tremblay, 'Rethinking organizational design for managing multiple

projects', *International Journal of Project Management*, vol. 36, no. 1, pp. 12–26, Jan. 2018, doi: 10.1016/j.ijproman.2017.05.012.

[189]

R. M. Bakker, 'Taking Stock of Temporary Organizational Forms: A Systematic Review and Research Agenda', *International Journal of Management Reviews*, vol. 12, no. 4, pp. 466–486, Dec. 2010, doi: 10.1111/j.1468-2370.2010.00281.x.

[190]

M. Miterev, M. Mancini, and R. Turner, 'Towards a design for the project-based organization', *International Journal of Project Management*, vol. 35, no. 3, pp. 479–491, Apr. 2017, doi: 10.1016/j.ijproman.2016.12.007.

[191]

A. W. Chizhik, R. K. Shelly, and L. Troyer, 'Intragroup Conflict and Cooperation: An Introduction', *Journal of Social Issues*, vol. 65, no. 2, pp. 251–259, Jun. 2009, doi: 10.1111/j.1540-4560.2009.01599.x.

[192]

K. A. Jehn, 'A Multimethod Examination of the Benefits and Detriments of Intragroup Conflict', *Administrative Science Quarterly*, vol. 40, no. 2, Jun. 1995, doi: 10.2307/2393638.

[193]

K. A. Jehn, 'A Qualitative Analysis of Conflict Types and Dimensions in Organizational Groups', *Administrative Science Quarterly*, vol. 42, no. 3, Sep. 1997, doi: 10.2307/2393737.

[194]

Sutterfield, J. Scott¹Friday-Stroud, Shawnta S.¹Shivers-Blackwell, Sheryl L.¹, 'How NOT to Manage a Project: Conflict Management Lessons Learned from a DOD Case Study.', *Journal of Behavioral & Applied Management.*, vol. 8, no. Issue 3, pp. 218–238, 2007 [Online]. Available: <http://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=26768057&a>

mp;site=ehost-live

[195]

J. A. Wall and R. R. Callister, 'Conflict and Its Management', *Journal of Management*, vol. 21, no. 3, pp. 515–558, Jun. 1995, doi: 10.1177/014920639502100306.

[196]

J. Y.-C. Liu, H.-G. Chen, C. C. Chen, and T. S. Sheu, 'Relationships among interpersonal conflict, requirements uncertainty, and software project performance', *International Journal of Project Management*, vol. 29, no. 5, pp. 547–556, Jul. 2011, doi: 10.1016/j.ijproman.2010.04.007.

[197]

D. Arditi, S. Nayak, and A. Damci, 'Effect of organizational culture on delay in construction', *International Journal of Project Management*, vol. 35, no. 2, pp. 136–147, Feb. 2017, doi: 10.1016/j.ijproman.2016.10.018.

[198]

Lloyd Fletcher and A. Sturdy, 'The Subjectivity of Boundary Spanning – Composite Boundaries in Project Working' [Online]. Available: [https://research-information.bristol.ac.uk/en/publications/the-subjectivity-of-boundary-spanning--composite-boundaries-in-project-working\(7d572c51-231e-44a6-b9e4-67cca3eae718\).html](https://research-information.bristol.ac.uk/en/publications/the-subjectivity-of-boundary-spanning--composite-boundaries-in-project-working(7d572c51-231e-44a6-b9e4-67cca3eae718).html)

[199]

R. Dibble and C. B. Gibson, 'Crossing team boundaries: A theoretical model of team boundary permeability and a discussion of why it matters', *Human Relations*, vol. 71, no. 7, pp. 925–950, Jul. 2018, doi: 10.1177/0018726717735372.

[200]

'You really can fool some of the people, all of the time', *The Economist*, 31AD [Online]. Available: <https://www-economist-com.bris.idm.oclc.org/international/2019/10/31/you-really-can-fool-some-of-the-people-all-of-the-time>

[201]

M. Simard, M. Aubry, and D. Laberge, 'The utopia of order versus chaos: A conceptual framework for governance, organizational design and governmentality in projects', *International Journal of Project Management*, vol. 36, no. 3, pp. 460–473, Apr. 2018, doi: 10.1016/j.ijproman.2018.01.003.

[202]

V. Stingl and J. Geraldi, 'Errors, lies and misunderstandings: Systematic review on behavioural decision making in projects', *International Journal of Project Management*, vol. 35, no. 2, pp. 121–135, Feb. 2017, doi: 10.1016/j.ijproman.2016.10.009.

[203]

UDDIN, SHAHADAT1 shahadat.uddin@sydney.edu.au, 'SOCIAL NETWORK ANALYSIS in Project Management.', *SOCIAL NETWORK ANALYSIS in Project Management.*, pp. 106–113, 2017, doi: 10.19255/JMPM01310. [Online]. Available: <https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=123066801&site=ehost-live>

[204]

A. Oswald, J. Köhler, and R. Schmitt, *Project Management at the Edge of Chaos*. Berlin, Heidelberg: Springer Berlin Heidelberg, 2018 [Online]. Available: <http://link.springer.com/10.1007/978-3-662-48261-2>

[205]

H. Maylor, *Project management*, 4th ed. Harlow: Financial Times Prentice Hall, 2010 [Online]. Available: https://bibliu.com/app/#/view/books/9781292088471/pdf2htmllex/index.html#page_Front%20Cover

[206]

S. Augustine, B. Payne, F. Sencindiver, and S. Woodcock, 'Agile project management', *Communications of the ACM*, vol. 48, no. 12, pp. 85–89, Dec. 2005, doi: 10.1145/1101779.1101781.

[207]

D. Hodgson and S. Cicmil, 'The other side of projects: the case for critical project studies', *International Journal of Managing Projects in Business*, vol. 1, no. 1, pp. 142–152, Jan. 2008, doi: 10.1108/17538370810846487.

[208]

M. Winter, C. Smith, P. Morris, and S. Cicmil, 'Directions for future research in project management: The main findings of a UK government-funded research network', *International Journal of Project Management*, vol. 24, no. 8, pp. 638–649, Nov. 2006, doi: 10.1016/j.ijproman.2006.08.009.

[209]

J. A. Highsmith, *Agile project management: creating innovative products*. Boston: Addison-Wesley [Online]. Available: <http://search.ebscohost.com/login.aspx?direct=true&db=bth&jid=3C85&site=ehost-live>

[210]

J. Swan, H. Scarbrough, and S. Newell, 'Why don't (or do) organizations learn from projects?', *Management Learning*, vol. 41, no. 3, pp. 325–344, Jul. 2010, doi: 10.1177/1350507609357003.

[211]

P. Patanakul, Y. H. Kwak, O. Zwikael, and M. Liu, 'What impacts the performance of large-scale government projects?', *International Journal of Project Management*, vol. 34, no. 3, pp. 452–466, Apr. 2016, doi: 10.1016/j.ijproman.2015.12.001.

[212]

S. M. Duffield and S. J. Whitty, 'Application of the Systemic Lessons Learned Knowledge model for Organisational Learning through Projects', *International Journal of Project Management*, vol. 34, no. 7, pp. 1280–1293, Oct. 2016, doi: 10.1016/j.ijproman.2016.07.001.

[213]

P. E. D. Love et al., 'Reduce rework, improve safety: an empirical inquiry into the precursors to error in construction', *Production Planning & Control*, vol. 29, no. 5, pp. 353–366, Apr. 2018, doi: 10.1080/09537287.2018.1424961.

[214]

P. Morris, 'Reconstructing Project Management Reprised: A Knowledge Perspective', *Project Management Journal*, vol. 44, no. 5, pp. 6–23, Oct. 2013, doi: 10.1002/pmj.21369.

[215]

J. K. Pinto and G. Winch, 'The unsettling of "settled science:" The past and future of the management of projects', *International Journal of Project Management*, vol. 34, no. 2, pp. 237–245, Feb. 2016, doi: 10.1016/j.ijproman.2015.07.011.

[216]

S. Cicmil, T. Williams, J. Thomas, and D. Hodgson, 'Rethinking Project Management: Researching the actuality of projects', *International Journal of Project Management*, vol. 24, no. 8, pp. 675–686, Nov. 2006, doi: 10.1016/j.ijproman.2006.08.006.

[217]

J. Thomas, 'Problematising Project Management', in *Making projects critical*, Basingstoke [England]: Palgrave Macmillan, 2006, pp. 90–107.

[218]

'The National Programme for IT in the NHS: an update on the delivery of detailed care records systems - Public Accounts Committee'. [Online]. Available: <https://publications.parliament.uk/pa/cm201012/cmselect/cmpubacc/1070/107002.htm>

[219]

P. Ralph, 'The two paradigms of software development research', *Science of Computer Programming*, vol. 156, pp. 68–89, May 2018, doi: 10.1016/j.scico.2018.01.002.

[220]

K. M. Heaton, W. Skok, and S. Kovala, 'Learning Lessons from Software Implementation Projects: An Exploratory Study', *Knowledge and Process Management*, vol. 23, no. 4, pp. 293–306, Oct. 2016, doi: 10.1002/kpm.1525.

[221]

L. Koskela, A. Ferrentelli, J. Niiranen, and E. Pikas, 'Epistemological Explanation of Lean Construction', *Journal of Construction Engineering and Management*, vol. 145, no. 2 [Online]. Available: <https://ascelibrary.org/doi/full/10.1061/%28ASCE%29CO.1943-7862.0001597>

[222]

P. A. Daniel and C. Daniel, 'Complexity, uncertainty and mental models: From a paradigm of regulation to a paradigm of emergence in project management', *International Journal of Project Management*, vol. 36, no. 1, pp. 184–197, Jan. 2018, doi: 10.1016/j.ijproman.2017.07.004.

[223]

O. Adelakun, R. Garcia, T. Tabaka, and R. Ismail, 'Hybrid Project Management: Agile with Discipline', in *International Conference on Information Resources Management (CONF-IRM)*, Jan. 5AD [Online]. Available: <https://aisel.aisnet.org/cgi/viewcontent.cgi?article=1013&context=confirm2017>

[224]

R. Alter, 'Brexit and the moon landing from a project complexity perspective: A comparative case study', *Case Studies in Business and Management*, vol. 5, no. 2, Oct. 2018, doi: 10.5296/csbm.v5i2.13484.

[225]

MIRZAEI, MARYAM¹ Mmirzaei@unitec.ac.nzMABIN, VICTORIA², 'Agile Project Management and Public Policy Development Projects: A case study from New Zealand.', *Agile Project Management and Public Policy Development Projects: A case study from New Zealand.*, vol. 15, no. Issue 1, pp. 59–75, 2017 [Online]. Available: <https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=126200163&site=ehost-live>

[226]

Sanchez, Felipe¹Bonjour, Eric²Micaëlli, Jean-Pierre³Monticolo, Davy⁴, 'A Step for Improving THE TRANSITION BETWEEN TRADITIONAL PROJECT MANAGEMENT TO AGILE PROJECT MANAGEMENT Using a Project Management Maturity Model.', A Step for Improving THE TRANSITION BETWEEN TRADITIONAL PROJECT MANAGEMENT TO AGILE PROJECT MANAGEMENT Using a Project Management Maturity Model., vol. 7, no. Issue 1, pp. 102–119, 2019, doi: 10.19255/JMPM01906. [Online]. Available: <https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=137048666&site=ehost-live>

[227]

HENRIKSEN, ANDRE¹ andre.henriksen@uit.no PEDERSEN, SVEN ARNE R.² sven.arne.r.pedersen@uit.no, 'A qualitative case study on AGILE PRACTICES AND PROJECT SUCCESS in agile software projects.', A qualitative case study on AGILE PRACTICES AND PROJECT SUCCESS in agile software projects., pp. 62–73, 2017, doi: 10.19255/JMPM01306. [Online]. Available: <https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=123066797&site=ehost-live>

[228]

Gharaibeh, Hani¹, 'Improving Project Team Learning in Major Projects -- A Case Study Comparison.', Improving Project Team Learning in Major Projects -- A Case Study Comparison., vol. 9, no. Issue 2, pp. 1–13, 2011 [Online]. Available: <https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=110267984&site=ehost-live>

[229]

Chen, Edward T.¹ edwardchen@uml.edu, 'EMERGING TRENDS IN PROJECT MANAGEMENT: EXPEDITING BUSINESS.', pp. 1–13, 2015 [Online]. Available: <https://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=116281798&site=ehost-live>

[230]

P. Keinz, C. Hienerth, H. G. Gemünden, C. P. Killen, and H. Sicotte, 'Special issue: Managing open and user innovation by projects: Sensing, seizing and transforming', International Journal of Project Management, Feb. 2021, doi: 10.1016/j.ijproman.2021.02.001.

[231]

Project Management Institute, Agile Project Management: essentials from the Project Management Journal. [Place of publication not identified]: J. Wiley & Sons, 2013.

[232]

P. W. G. Morris, Reconstructing project management. Chichester: John Wiley & Sons, 2013.

[233]

G. Silvius, R. Schipper, and J. Van den Brink, Sustainability in Project Management. Farnham: Ashgate Pub, 2012.

[234]

University Of Roskilde, Project management theory meets practice. [Place of publication not identified]: Samfundslitteratur, 2015.

[235]

H. Kerzner, Using the project management maturity model: strategic planning for project management, Third edition. Hoboken, New Jersey: John Wiley & Sons, Inc, 2019.

[236]

P. F. Rad and G. Levin, Achieving Project Management Success Using Virtual Teams. Boca Raton: J. Ross Publishing, Incorporated, 2014.

[237]

T. W. Grisham, International project management: leadership in complex environments. Hoboken, N.J.: Wiley, 2010.

[238]

R. Perrin, Real world project management: beyond conventional wisdom, best practices, and project methodologies. Hoboken, N.J.: John Wiley & Sons.

[239]

C. G. Cobb, Making sense of agile project management: balancing control and agility. Hoboken, NJ: Wiley.

[240]

H. Aramo-Immonen and H. Vanharanta, 'Project management: The task of holistic systems thinking', Human Factors and Ergonomics in Manufacturing, vol. 19, no. 6, pp. 582-600, Nov. 2009, doi: 10.1002/hfm.20185.

[241]

Kim H. Pries , and Jon M. Quigley, Scrum Project Management. Taylor & Francis Group, 2010 [Online]. Available:
<https://ebookcentral.proquest.com/lib/bristol/reader.action?docID=589930>

[242]

John Goodpasture, Project Management the Agile Way : Making it Work in the Enterprise. J. Ross Publishing, 2010 [Online]. Available:
<https://ebookcentral.proquest.com/lib/bristol/reader.action?docID=3319473>

[243]

Jamie Lynn Cooke, Everything You Want to Know about Agile : How to Get Agile Results in a Less-Than-agile Organization. IT Governance Ltd, 2012 [Online]. Available:
<https://ebookcentral.proquest.com/lib/bristol/reader.action?docID=918799>

[244]

Peter W. G. Morris, Reconstructing Project Management. John Wiley & Sons, Incorporated, 2013 [Online]. Available:
<https://ebookcentral.proquest.com/lib/bristol/reader.action?docID=1152686>

[245]

R. Atkinson, L. Crawford, and S. Ward, 'Fundamental uncertainties in projects and the scope of project management', *International Journal of Project Management*, vol. 24, no. 8, pp. 687–698, Nov. 2006, doi: 10.1016/j.ijproman.2006.09.011.

[246]

'Britain's engineering reputation goes down the tube', *The Economist*, 20181208 [Online]. Available:
<https://www.economist.com/britain/2018/12/08/britains-engineering-reputation-goes-down-the-tube>

[247]

'Britain's government tries to trim the £56bn cost of HS2', *The Economist*, 20190815 [Online]. Available:
<https://www.economist.com/britain/2019/08/15/britains-government-tries-to-trim-the-ps56bn-cost-of-hs2>

[248]

Louise Butcher, 'High Speed 2 (HS2) Phase 2a'. House of Commons [Online]. Available:
<https://researchbriefings.parliament.uk/ResearchBriefing/Summary/SN07082>

[249]

'HS2: 12 arguments for and against - BBC News', 24AD [Online]. Available:
<https://www.bbc.co.uk/news/magazine-24159571>

[250]

'Government announces independent review into HS2 programme - GOV.UK', 21AD [Online]. Available:
<https://www.gov.uk/government/news/government-announces-independent-review-into-hs2-programme>

[251]

Andrew Haylen, 'High Speed 2: the business case, costs and spending'. House of Commons

Library, 27AD [Online]. Available:
<https://researchbriefings.parliament.uk/ResearchBriefing/Summary/CBP-8601>

[252]

'High Speed 2 - Wikipedia'. [Online]. Available: https://en.wikipedia.org/wiki/High_Speed_2

[253]

'High Speed Two (HS2) Limited - GOV.UK'. [Online]. Available:
<https://www.gov.uk/government/organisations/high-speed-two-limited>

[254]

'House of Lords - The Economics of High Speed 2 - Economic Affairs Committee'. House of Lords [Online]. Available:
<https://publications.parliament.uk/pa/ld201415/ldselect/ldeconaf/134/13404.htm>

[255]

'HS2 - What is it and how can my business benefit? | GBCC'. [Online]. Available:
<https://www.greaterbirminghamchambers.com/research-campaigning/hot-topics/hs2>

[256]

'HS2 direct lines "could bring £1.4bn of benefits" - The Transport Network', 9AD. [Online]. Available:
<https://www.transport-network.co.uk/HS2-direct-lines-could-bring-14bn-of-benefits/16147>

[257]

John Stone, 'HS2 is the only option for Britain's railways | The Independent', 31AD [Online]. Available:
<https://www.independent.co.uk/news/uk/home-news/hs2-logistics-financial-benefit-controversy-a8937936.html>

[258]

'HS2 make or break decision looms | Railnews | Today's news for Tomorrow's railway', 21AD [Online]. Available: <https://www.railnews.co.uk/news/2019/08/21-hs2-make-or-break-decision.html>

[259]

'HS2: Review to examine costs and benefits of rail project - BBC News', 21AD [Online]. Available: <https://www.bbc.co.uk/news/uk-politics-49420332>

[260]

'HS2 will serve wealthier passengers and deliver more benefits to London than the North | New Economics Foundation' [Online]. Available: <https://neweconomics.org/2019/03/hs2-will-serve-wealthier-passengers-and-deliver-more-benefits-to-london-than-the-north>

[261]

'High Speed 2 home page'. [Online]. Available: <https://www.hs2.org.uk/>

[262]

Simon Jenkins, 'Boris Johnson should have the guts to kill HS2 | Simon Jenkins', Guardian, Aug. 2019 [Online]. Available: <https://www.theguardian.com/commentisfree/2019/aug/28/boris-johnson-hs2-disastrous-rail-scheme>

[263]

'HS2 costs and benefits: a search for clear evidence | Letters', Guardian, Aug. 2019 [Online]. Available: <https://www.theguardian.com/uk-news/2019/aug/25/hs2-costs-and-benefits-a-search-for-clear-evidence>

[264]

'Lords: HS2 needs new costs and benefits assessment | International Railway Journal', 16AD. [Online]. Available:

<https://www.railjournal.com/passenger/high-speed/lords-hs2-costs-benefits-assessment/>

[265]

A. Munro, 'HS2 railway, UK – why the country needs it', Proceedings of the Institution of Civil Engineers - Transport, pp. 1–9, Nov. 2018, doi: 10.1680/jtran.18.00040.

[266]

'Net zero: HS2 review to examine environmental benefits - Energy Live News'. [Online]. Available: <https://www.energylivenews.com/2019/08/21/net-zero-hs2-review-to-examine-environmental-benefits/>

[267]

S. Payne, 'The benefits of HS2 are becoming harder to discern', Financial Times, 26AD [Online]. Available: <https://www.ft.com/content/6c3981be-90bd-11e8-bb8f-a6a2f7bca546>

[268]

G. Plimmer, 'Why HS2 rail line is way over budget and badly delayed', Financial Times, 19AD [Online]. Available: <https://www.ft.com/content/cf3ff750-d92a-11e9-8f9b-77216ebe1f17>

[269]

'Pros and Cons of High Speed Rail HS2 | Economics Help'. [Online]. Available: <https://www.economicshelp.org/blog/3088/economics/pros-and-cons-of-high-speed-rail-hs2/>

[270]

HS2 benefits “substantially undervalued” amid rising costs | News | Railway Gazette', 3AD [Online]. Available: <https://www.railwaygazette.com/uk/hs2-benefits-substantially-undervalued-amid-rising-cos>

ts/54475.article

[271]

'STOP HS2 - The national campaign against High Speed Rail 2'. [Online]. Available: <http://stophs2.org/>

[272]

R. Sweet, 'HS2's moment of truth', Construction Research and Innovation, vol. 10, no. 3, pp. 54-59, Jul. 2019, doi: 10.1080/20450249.2019.1654235.

[273]

'The Case Against HS2 - High Speed 2 Action Alliance'. [Online]. Available: <http://www.hs2actionalliance.org/case-against-hs2/>

[274]

'Unlocking the benefits of HS2 | Rail Engineer'. [Online]. Available: <https://www.railengineer.co.uk/2019/04/04/unlocking-the-benefits-of-hs2/>

[275]

'HS2 in balance as government reviews rail scheme's costs and benefits | News | Architects Journal'. [Online]. Available: <https://www.architectsjournal.co.uk/news/hs2-in-balance-as-government-reviews-rail-schemes-costs-and-benefits/10044140.article>

[276]

'What benefits will the HS2 Railway Network bring? – RG Group'. [Online]. Available: <https://rg-group.co.uk/what-benefits-will-the-hs2-railway-network-bring/>

[277]

'Why archaeologists love HS2', The Economist, 20181201 [Online]. Available: <https://www.economist.com/britain/2018/12/01/why-archaeologists-love-hs2>

[278]

'House of Lords - Rethinking High Speed 2 - Economic Affairs Committee'. House of Lords, 16AD [Online]. Available:
<https://publications.parliament.uk/pa/ld201719/ldselect/ldeconaf/359/35902.htm>

[279]

'HS2 should happen despite rising cost, says review - BBC News'. [Online]. Available:
<https://www.bbc.co.uk/news/business-50388738>

[280]

'HS2 review criticised by deputy chair of panel - BBC News'. [Online]. Available:
<https://www.bbc.co.uk/news/business-50280270>

[281]

'HS2 route: How much will the rail scheme cost? - BBC News'. [Online]. Available:
<https://www.bbc.co.uk/news/uk-16473296>

[282]

'HS2's ballooning budget was "covered up" - BBC News'. [Online]. Available:
<https://www.bbc.co.uk/news/business-49482701>

[283]

'HS2 benefits hugely underestimated - BBC News'. [Online]. Available:
<https://www.bbc.co.uk/news/topics/cgdwvpvk35zt/hs2>

[284]

'HS2 costs out of control, says review's deputy chair - BBC News'. [Online]. Available:
<https://www.bbc.co.uk/news/business-50995116>

[285]

Rowena Mason, 'Cancelling HS2 would fail new Tory voters, Boris Johnson told', Guardian, Jan. 2020 [Online]. Available:
<https://www.theguardian.com/uk-news/2020/jan/07/cancelling-hs2-would-fail-new-tory-voters-boris-johnson-told>

[286]

'HS2 phase 2 civils design costs rise 50% | Construction Enquirer'. [Online]. Available:
<https://www.constructionenquirer.com/2019/12/20/hs2-phase-2-civils-design-cost-rises-50/>

[287]

'HS2 revises environmental policy document'. [Online]. Available:
<https://www.endsreport.com/article/1668736/hs2-revises-environmental-policy-document>

[288]

'HS2 Ltd denies watering down environmental pledges - The Transport Network'. [Online]. Available:
<https://www.transport-network.co.uk/HS2-Ltd-denies-watering-down-environmental-pledges/16361>

[289]

'HS2: Give me the facts, says Shapps - BBC News'. [Online]. Available:
<https://www.bbc.co.uk/news/business-51171249>

[290]

Christian Wolmar, 'HS2 is a calamity, but it would be politically toxic for Boris Johnson to scrap it | Christian Wolmar', Guardian, Jan. 2020 [Online]. Available:
<https://www.theguardian.com/commentisfree/2020/jan/21/boris-johnson-hs2-scrap-invest-buses>

[291]

Gwyn Topham, 'Can the troubled HS2 project get back on track?', Guardian, Jan. 2020 [Online]. Available: <https://www.theguardian.com/uk-news/2020/jan/20/can-the-troubled-hs2-project-get-back-on-track>

[292]

Gwyn Topham, 'HS2 costs could rise to £106bn or more, warns government review', Guardian, Jan. 2020 [Online]. Available: <https://www.theguardian.com/uk-news/2020/jan/20/hs2-costs-government-review-west-midlands-manchester-leeds>

[293]

'Use HS2 billions to help West Midlands and Staffordshire commuters - expert | Express & Star'. [Online]. Available: <https://www.expressandstar.com/news/transport/2020/01/27/use-hs2-billions-to-help-west-midlands-and-staffordshire-commuters-expert/>

[294]

'Whistleblowers say public have been "deceived" over cost of HS2: Wessex FM - News'. [Online]. Available: <https://www.wessexfm.com/news/national/3032238/whistleblowers-say-public-have-been-deceived-over-cost-of-hs2/>

[295]

'HS2: Scrapping troubled rail link could cost £12bn, say reports | The Independent'. [Online]. Available: <https://www.independent.co.uk/news/uk/home-news/hs2-cost-scrap-railway-london-birmingham-manchester-leeds-a9302126.html>

[296]

'HS2 risks misjudged from the start, says watchdog - BBC News'. [Online]. Available: <https://www.bbc.co.uk/news/business-51223101>

[297]

'High Speed Two: A progress update - National Audit Office (NAO) Report'. [Online]. Available: <https://www.nao.org.uk/report/high-speed-two-a-progress-update/>

[298]

'High Speed Two: A progress update - National Audit Office (NAO) Report'. [Online]. Available: <https://www.nao.org.uk/report/high-speed-two-a-progress-update/>

[299]

'Government underestimated HS2 "complexity and risk", says National Audit Office'. [Online]. Available: <https://www.newstatesman.com/spotlight/transport/2020/01/government-underestimated-hs2-complexity-and-risk-says-national-audit>

[300]

'HS2: Six reasons why the rail route is so expensive - BBC News'. [Online]. Available: <https://www.bbc.co.uk/news/business-51415590>

[301]

'Boris Johnson to repay the north by approving HS2 | News | The Times'. [Online]. Available: <https://www.thetimes.co.uk/article/boris-johnson-to-repay-north-by-approving-hs2-vwbgfjpdj>

[302]

'North and Midlands most opposed to HS2, survey reveals | News | Building'. [Online]. Available: <https://www.building.co.uk/news/north-and-midlands-most-opposed-to-hs2-survey-reveals/5104118.article>

[303]

'Oakervee review calls for HS2 Ltd to be stripped of Euston project', Financial Times [Online]. Available: <https://www.ft.com/content/d8399f72-4744-11ea-aeb3-955839e06441>

[304]

'HS2: Government to give high-speed rail line the go-ahead - BBC News'. [Online]. Available: <https://www.bbc.co.uk/news/business-51443421>

[305]

Kate Proctor, 'HS2 to be given go-ahead by government despite fierce opposition', Guardian, Feb. 2020 [Online]. Available: <https://www.theguardian.com/uk-news/2020/feb/11/government-to-give-hs2-go-ahead-despite-fierce-opposition-boris-johnson-high-speed-rail>

[306]

'HS2: UK in talks with China over construction of high-speed line - BBC News'. [Online]. Available: <https://www.bbc.co.uk/news/business-51512831>

[307]

W. Jennings, 'Executive Politics, Risk and the Mega-Project Paradox', in Executive politics in times of crisis, Houndmills, Basingstoke, Hampshire: Palgrave Macmillan, 2012, pp. 239–263.

[308]

B. Flyvbjerg, N. Bruzelius, and W. Rothengatter, Megaprojects and risk: an anatomy of ambition. Cambridge: Cambridge University Press, 2003.

[309]

'HS2 and the Chinese: What now? | Comment | Building'. [Online]. Available: <https://www.building.co.uk/hs2-and-the-chinese-what-now/5104354.article>

[310]

'HS2 | Curzon Street landowners could claim millions after court ruling - New Civil Engineer'. [Online]. Available: <https://www.newcivilengineer.com/latest/hs2-curzon-street-landowners-could-claim-million>

s-after-court-ruling-18-02-2020/

[311]

'HS2 "perfect example" of broken funding system, claims finance chief - New Civil Engineer'. [Online]. Available: <https://www.newcivilengineer.com/latest/hs2-perfect-example-of-broken-funding-system-claims-finance-chief-25-02-2020/>

[312]

'Birmingham MPs call for Boris Johnson to deliver the "promised benefits of HS2" for Brummies - Birmingham Live', 17AD [Online]. Available: <https://www.birminghammail.co.uk/news/midlands-news/birmingham-mps-call-boris-johnson-16929116>

[313]

'High Speed Two: A progress update - National Audit Office (NAO) Press release'. [Online]. Available: <https://www.nao.org.uk/press-release/high-speed-two-a-progress-update/>